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PREFACE 
A contractor bidding on highway construction projects 
faces two conflicting objectives: first to be the low 
bidder so as to win the project, and second, to earn as high 
a profit as possible. The conflict is apparent because the 
higher the contractor bids, the more profit is realized, but 
the less likely he is of being the low bidder. The sub-
mitted bid will be a compromise between these two objec-
tives, and will be based both on the contractor's cost 
experience with similar projects and his knowledge of the· 
industrial environment at that time. 
Models are developed in this .dissertation to aid the 
contractor in making his decisions when bidding for paving 
projects. These models involve the development of a dis-
tribution of low bids which can be expected for a specific 
project, based on the required work itemse From this dis-
tribution and the estimated cost of the project, the optimum 
bid, maximizing the expected profit, is determined. 
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CHAPTER I 
FORMULATION OF THE PROBLEM 
Introduction 
Bidding for highway paving projects requires the con-
tractor to face conflicting objectives: bidding high to 
achieve a high profit level and low to increase the likeli-
hood of winning the project. Several models have been 
developed to aid him in determining the optimum bid, the 
·· · one which maximizes the expected profit, however all were 
found deficient when applied to the highway construction 
industry. 
To calculate the optimum bid, it is necessary to esti-
mate the probability of. being the low bidder for a project 
as a function of the·amount bid, P(x). Ideally, this esti-
• 
mate should be (1) independent of the estimate of the pro-
ject cost, and (2) independe~t of the number or identity of 
the competing bidders. It is hypothesized that P(x) can be 
estimated so as to satisfy these criteria, by first esti-
mating the bid of the lowest competitor by means of a 
regression analysis. A probabil;ty distribution can be 
. . 
determined for each regression estimate from which P(x) can 
be ·evaluated. 
The expected profit 1s the amount of profit included 
1 
2 
in a bid of size x times P(x), the probability that a bid of 
that size will be the lowest. By varying the amount bid, 
the value which maximizes the expected profit can be identi-
fied, and taken to be the optimum bid. 
Background 
Bidding to perform a service or to purchase a property 
is not an uncommon practice in most industries. In the 
construction industry, bids are submitted for the purpose 
of constructing various types of structures. In the 
defense industries, companies bid against each other for the 
right to investigate the feasibility of a new weapon system, 
or to modify an existing one. Small individually owned 
businesses are often asked to quote a price for a given 
quantity of a competitive product. In fact, the pricing of 
any product or service can be envisioned as a form of 
bidding for the consumers• dollars. 
Because the field of competitive bidding is so broad, 
this study is limited to closed bidding, as opposed to open, 
.. 
or auction, bidding. In the latter case, the competitors 
bid openly against each other until none are willing to 
increase their bid value any further. In closed bidding, 
the competitors· independently determine the.price which they 
are willing to pay for a property or for which they are 
willing to perform a service. By independently it is meant 
that there is no collusion either between the various com-
petitors or between any competitor and the owner. Each 
competitor is allowed only one bid, and it must be submitted 
before a specified time on a specified day. On that day and 
at that time, all bids are read and the competitor sub-
mitting the lowest bid for a service, or the highest bid 
for a property is declared the winner. This type of bidding 
procedure is typical of the highway construction industry 
and this study is limited to that industry. 
Competitive bidding in the highway construction indus-
try has two conflicting objectives: first, to be the low 
bidder so as to win the project, and second, to earn as high 
a profit as possible. A conflict 1s apparent because the 
higher a contractor bids for a project, the more profit he 
makes, but the less likely he is of being the low bidder. 
The ideal bid for the successful contractor would be for it 
to be one cent less than the bid of the second low bidder. 
The difference in the bids of the two lowest bidders is 
called the spread and is considered as money lost, or as 
"money left on the table". 
Because of the two conflicting objectives, competitive 
bidding is described by Edelman ( 1) as both an a.rt and a 
science. It is an art because of the number of factors 
which are known or partially known which cannot be manipu-
lated in a model, but which should be considered when 
setting the final bid value. These are the intangibles 
and include such factors as: the identity of ~he contrac-
tors• competitors and how they have bid in the past, how 
desperately he or they need the additional work t·o maintain 
the organization at its current level, or the evaluation of 
future work opportunities if the current project is lost. 
These and other considerations will tend to raise or lower 
the bid depending on the "feelings" of the contractor con-
cerning the present and future industrial environment. 
4 
There are a great number of factors which can be quan-
titatively treated and these have tended to put the bidding 
procedure on a more scientific basis. The use of the criti-
cal path methods and statistical procedures have greatly 
reduced the number of "seat of the pants" decisions which 
were required in the preparation of the bid. Accurate 
accounts of the costs of previous projects, classified in 
such a manner as to be useful in preparing future bids, a 
reasonable knowledge of equipment capabilities relative to 
the project in question, correct allocation of overhead 
charges, and records of the results of previous bids of 
both the contractor and his competitors, provide the basis 
on which a competitive bid may be made. 
When all numbers have been calculated and all intan-
gibles considered, unknown elements still exist for which 
no consideration can be given, or about which incorrect 
assumptions have been made. Thus, the final bid value is 
the result of an intuitive decision, but perhaps is one, 
based on a more scientific foundation. A number of bidding 
models have been developed to aid the decision maker with 
his problem. Generally, these models assume that the 
project costs have been estimated and tha1f 'the c_ontraotor 
• 
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is deciding how muc.h profit he should add to the cost so 
that he has a good chance of being the low bidder and also 
that he makes a "fair" profit. These bidding models are not 
meant to replace the decision process of the contractor, but 
to complement it. The final bid will always remain the 
responsibility of one man, the one :making the final decision 
of its amount. 
Bidding Models 
Of the bidding models which have been developed, three 
will be reviewed in detail because of their separate 
approaches to the problem. The first requires extensive 
knowledge of the bidding pattern of the contractors• com-
petitors. The second permits the contractor to optimize 
his bid by knowing the average spread between the low and 
second low bidders. The third requires introspection of 
the contractors• own bidding pattern. Other bidding models 
pertinent to the highway construction industry are either 
obviously outgrowths of these three, and thus do not add 
significantly to the "state of the art", or depend.on known 
• 
special relationships between the bidder and owner. Terrell 
and Johnson (2) found that this latter case is not permitted 
since most state laws require the project to be let to the 
lowest qualif 1ed and responsible·· bidder. It is in only the 
rarest instance that the lowest qualified and responsible 
bidder is not also the lowest bidder because of the pre-
qualification requirements of the state highway departments 
6 
and/or the bonding companies. 
Friedman's Competitor Model 
The most commonly used criteria in setting a bid value 
is that of maximizing the total expected profit, E(x), from 
the bid. This is a function of the probability that a bid 
value of x, P(x), will be the lowest and win the project, 
and the profit markup for that project. If C is the 
expected cost of the project to the contractor, then 
E{x) = P(x)•[x - CJ (1.1) 
The difficulty in determining the expected profit from 
a bid, E(x), lies in determining P(x), the probability of 
being the low bidder. If it is assumed that for every 
previous project for which the contractor has made a cost 
estimate, the results of the bidding of all his competitors 
are known (as is the case in the highway construction indus-
try), then Friedman (3) suggests that this difficulty might 
be overcome by studying the distribution of the ratios of 
the competitors bids, say Xr, xs, xt, to his cost estimate, 
c. If there are enough previous projects on which com-
petitors R, s, T, etc., have bid, then xr/C, xs/C, xt/C, 
etc., will emerge as distinct distributions indicating the 
competitors• separate bidding behavior. The distributions 
of three hypothetical competitors is shown in Figure 1. 
The probability that the bid of competitor R, xr, is 
greater than the bid of xis the same as the probability of 
xr/C being greater than x/C since C is a constant for a 
given project. This probability is interpreted as the 
probability of underbidding competitor R with a given bid 
of x, and is represented by the spaded portion of the curve 
for competitor R. 
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(1.2) 
R 
Typical 
Competitor 
1.00 
Figure 1. Bidding Patterns of Competitors 
The probability of being the lowest bidder against 
three known competitors, R, s, T, is simply the product of 
the probabilities of underbidding each separately. 
8 
P(x) = P(xr > x)•P(xs > x)•P(xt > x) (l.J) 
The problem becomes more complex if either the bidding 
characteristics of the individual competitors is not known 
and/or the number of bidders is not known~ In the former 
case, Friedman suggests developing a curve representing the 
"typical" competitor. Thus, the probability of beating one 
typical competitor is 
P(xtyp > x) = P(xtyp/C > x/C) ( 1.4) 
The probability of beating k typical competitors is then 
k P(x) = [P(xtyp > x)J ( 1. 5) 
Once the distribution of the typical competitor has 
been determined, the problem shifts to that of finding the 
value of k, the number of competitors, if unknown. Friedman 
suggests considering past experience in the industry and in 
particular, two avenues of attack. First, the number of 
competitors may have a Poisson distribution. If e is the 
average number of competitors, then 
( 1. 6) 
The probability of winning P(x) would require sum.ming 
over all possible number of competitors. 
co k 
P(x) = E g(k)[P(xtyp > x)J 
k=O 
Equation (1.7) may be simplified to 
(1.7) 
9 
/ 
P(x) = exp(-0 + e•P(xtyp > x)] (1.8) 
Second, experience in the 1ndustl'7 may indicate that 
the number of competitors for a project might be correlated 
to the project size, that is, the larger the project, the 
more contractors trying to win it. If this were tr_ue, then 
the average number of competitors could be est1mate.d from a 
regression equation. 
Once the probability of winning the project P(x) has 
been determined, then the value of the expected profit, 
E(x), is easily determined from Equation (1.1) as is the 
value of the optimal bid. Generally, the expected profit 
will be as shown in Figure 2. 
· Figure 2. Expected Profit vs Amount Bid 
Critique The major difficulty with Fried.Ip.an•8s mod~l 
when applied to the highway construction industry is that 
10 
it is unlikely that a contractor will be able to build up a 
sufficient volume of statistics.on each of his competitors 
to establish their separate bidding patterns .. This conjeo-
i 
ture was tested by counting the nUlllber of times each pos-
sible pair of contracto~s, bidding in 1964, bid against 
each other. During that year, 136 contractors bid in_28~ 
projects. A total of 1620 bids were submitted~ The results 
of this count are summarized in Figure J. The number of 
pairs of ·contractors which did not bid against each other 
was not counted because these contractors may not be com-
petitors. For example, one contractor may specialize in 
landscaping while the other specializes 1n bridge construc-
tion. In this case, it would be unnecessary for one to 
build up a file on the other. During 1964, 80.% of the 
contractors bidding against each other did so less than five 
times. For 90% of them, it was less than eight times, and 
for 95.%, it was less than eleven times. Thus, if just the 
contractors bidding in 1964 were to continue bidding, it 
would take many years for the bidding behaviors to be 
established, and it is unlikely that a pattern would be. 
stable over that length of time. With additional com-
petitors each year, the task would be extremely.difficult. 
If the problem is approached by combining the infor-
mation into a single distribution, then all information 
concerning the individual bidding patterns is lost. Indeed, 
Gates (4) when discussing a model similar to that proposed 
by Friedman came to the following conclusions based on his 
11 
experience in the highway construction industry. 
LAW: 
CORROLIARY: 
THE PROBABILITY OF AN IDEALLY 
COMPETITIVE CONTRACTOR WINNING 
OVER ONE "TYPICAL" COMPETITOR 
TENDS TO BE 0 .. .5. 
THE AVERAGE PROFIT MARKUP TENDS 
TO THE VALUE THAT WILL ASSURE 
EACH CONTRACTOR OF GETTING HIS 
"SHARE OF THE WORK". 
Gates• conclusion is ient credibility by the fa.ct that new 
contractors are always entering the competition. With no 
information, it is ~easonable to guess that the probability 
of beating them is 0 • .5. 
0 
• ~ 
~ 
1 
(\J 
• 
co 
...... 
2 
Figure. J. 
N 
• 
r-1 ,..., 
("\ 
• ...... 
\() 
°' 
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.Agains_t 
c,... 
• 
<X) ~ 
co \l"i 
n 
Contractors Bidding 
Each other n times 
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~ Least Spread Theory 
Gates (.5) st"Ud1ed the bidding results of .381 projects 
let in the New England area during the period 1957 to 19.59. 
For each project, the spread between the two lowest bids 
was determined and converted to a percentage of the low bid. 
where 
M = [(L-S)/L]•lOO% 
L = the low bid in dollars 
S = the second low bid in dollars 
M = the percentage spread rounded to the 
nearest percentage point. 
(1.9) 
Each percentage, M, was placed in one of nine classes, 
depending on the size of the low bide The classes were 
defined to cover a range from $0 to $8,000,000 with limits 
approximately following a geometric progression. The 
geometric mean of the percentages for each class was 
plotted against the geometric mean of the contract sizes 
from the corresponding class on log-log paper, and resulted 
in a reasonably straight line. A -11ne was fitted to the 
points by the method of least squares: one point was not 
included in the calculations because it was not consistent 
with the other values. The results of the calculations were 
or 
(l-11) 
13 
where 
"" M = the computed average percent spread 
C = the contract size in dollars 
"' D = the computed average spread in dollars 
·· A scattergraph was constructed on log-log paper, 
plotting the spread, in dollars, against the low bid for 
each of the original projects plus twenty additional pro-
jects whieh became availableo Families of curves were drawn 
parallel. to Equation (1.11) such -that various percentages 
of the plotted points were above the lines as is shown in 
Figure 4. 
10 
l 
10 2 ·. 
f1l 
~· 
r-1 
10.3 r-1 0 
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10.5 Pt ill 
.io6 
.· 104 105 10 6 
Low b1.d, .. in ciollars 
Figure 4. Number of Chances Out. of 100 of a Spread 
Equal or Less than D Occurring. 
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According to Gates, the contractor may now optimize 
his bid by progressively adding additional dollar increments 
to the original bid, which already 1nclu4es an unstated 
amount of profit. The problem must be viewed as follows: 
If you submit your completed bid without 
raising it, then you are 100% certain (rela-
tively) of being the low bidder. If you 
increase your ·· completed bid at the last 
minute by P'dollars you are now (p)•(lOO%) 
certain (relatively) of being the low b1dde~. 
In the former case you stand to make P dollars 
profit. Iri the latter case, if you are suc-
cessful, you stand to make P + P'dollars. The 
expectation value in the former case is l.OOP; 
in the latter ease it is ( p) • (P + P"). Once 
again, the problem is to maximize the expecta-
tion value. 
The value of (p), the probability of remaining the low 
/ bidder with a profit of (P+ P) dollars, is found by 
entering the graph, Figure 4, at the original bid value 
(with profit included) on the abscissa and finding the (p) 
corresponding to the proposed increa.se qn th-e-ordinate. 
Gates points out that 1n a certain region of his chart, 
the amount added to a bid is approximately proportional to 
the probability of remaining the low bidder. Using this. 
relationship, he derives a general exp~ession which will 
calculate directly the optimum amount to be added to the 
bid based on the amount of profit included in the original 
bid. If Dm is the median spread in dollars for a given 
size contract, found from Figure 4, then 
( 1.12) 
15 
Critique The usefulness of this technique is limited 
by the assumption that the contractor using it is the low 
biddero This is a dangerous assumption even when the 
project is bid at or below cost. Presumably, the contractor 
knows how much profit he may include in his original bid 
and remain the low bidder. However, if this were the case, 
there would be no need to use the model at all~ 
A contractor may reason that if he bid the project at 
cost, he would be, in fact, the low bidder. His problem, 
then, lies in determining the amount of profit P to add to 
his bid so· that he remains the low bidder. Equation (1.12) 
was derived to circumvent this problem by basing the incre-
mental amount added on: the profit already included (a 
"fair" amount by the contractor's standards). However,· the 
results of Equation (l.12) can be u.nrealisticQ For example, 
consider two contractors estimating the cost of a project. 
The first estimates it to cost $93,000 and adds $7,000 
profit (7.3.%) to bring his bid to $100,000. The second 
estimates it to be $100,000 and decides to bid at cost 
{O.% profit) since he needs the additional work. Both 
contractors use Equation (1.12) to optimize their respective 
bids; in either ease, Dm = $J,500~ The first finds his 
profit remains at 7.J.% 
p = $39500 - 1/2($7,000) = $0 
The second is able to add 3 1/2% profit to his bid 
P = $ 3 , 50 O - 1/ 2 ( O ) = $ 3, 50 0 
16 
It is difficult to understand how a $7000 increase in 
the estimated cost of the project could realistically cause 
the optimal profit to be reduced by over 50%. 
It may be Gates' intent that the contractor should 
automatically utilize this technique so that, in the event 
that the contractor is the low bidder, his expected profit 
is optimized. No help, however, is given in fixing the 
amount of profit to include in the original bid. If a 
technique could be devised to optimize the overall profit 
in the initial bid (as does Friedman's), then, this pro-
cedure would be unnecessary. 
The Introspection Approach 
In this approachp Gates (4) assumes that there are 
two or more competitors for every project, but the only bid 
values of interest are those of the contractor contemplating 
using this model and his lowest competitor. The latter will 
either be the low bidder or the second low bidder in the 
event that the contractor was himself the low biddero 
For every project for which a bid was submitted by.the 
contractor, the percent difference between his and that of 
i his lowest competitor is computed and ordered by magnitude. :Jl 
D::: [(Xe - x)/x]•lOO% ( 1.13) 
where 
x = the contractors bid in dollars 
x 0 = the bid of his lowest competitor in dollars 
• 
D = the percent of the contractors bid by 
which the two differ. 
The quantity Dis interpreted as the percent the 
17 
contractor should have lowered his bid in order to have 
been the low bidder. A negative D indicates he could have 
raised it by that amount and remained the low bidder. 
By ordering the values of D, the across-the-board 
percent bid reduction necessary to yield a given long-te:rm 
percent success in bidding becomes apparent. Gates presents 
a set of values of D taken from the records of an unidenti-
fied New England contractor; these val.ues are sUllllJlar1zed in 
Table I. 
The long-term winning percentage .• p, -for the contrac-
tor is computed as follows: 
p = (t/T)•lOO,% (l.14) 
where 
t = an Order No. from Table 1 
T = the largest Order No. in Table I 
For example, if the contractor desires to know by how 
much he should reduce his future bids in order to win 50% 
of the projects, he must first compute t. 
t = (50%/100%)·30 = 15 
Entering Table I at Order No. 15, he finds he should reduce 
them by 4.2%. 
18 
TABLE I 
VALUES OF D FOR A NEW ENGLAND CONTaACTOR 
Order No. D Order No. D Order No. D 
l -5.2 11 2 .. 1 21 7,.6 
2 -1.4 12 2.8 22 9.7 
3 -1.0 13 3$8 23 9.7 
4 
-0.3 14 J.8 24 12.3 
5 OoO 15 4.2 25 14.4 
6 1.1 16 4.,4 26 14.7 
7 1.3 17 5.6 27 15.7 
8 1.4 18 6.6 28 16.4 
9 1.6 19 7.3 29 20.4 
10 1.9 20 7.5 30 22.9 
Critique. Every contractor is to some degree spe-
cialized, that is, more suited for one type of project than 
another, if not by design, then by experience. He may have 
been involved in more resurfacing projects than other kinds 
and thus his equipment and experience are more oriented in 
this direction, i.e.,, he knows more "tricks of the trade" 
for this type of project~ Since every project is different, 
the cost estimates of the contractor for his specialty type 
of project should be lower than that of his competitor who 
is not as well suited. The degree to which his estimate is 
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lower than that of his lowest competitor may correspond to 
the degree by which the project is closer to his specialty 
than that of his competitor. The reverse is, of course, 
also true. 
A contractor may be justified in reducing his bid a 
certain amount. :for those projects which he and his com-
petitor are nearly equally suited in order to win a greater 
percentage of them. However, he would be well advised to 
relate the percent reduction to the relative degree by which 
he and his competitor are suited. Indeed, it would not be 
logical for him to reduce his bid in projects of his 
specialty as this model woUld have him to do; he might 
expect to win these projects anyway. In fact, if he could 
identify the degree to which the projects relate to his 
specialty, he would be able to increase his overall profit 
and winning percentage by increasing or decreasing his bid 
corresponding to the degree of the rele.tionship. 
It might be noted that, if the magnitude of Dis 
related to the relative relationship of the project to his 
specialty, then the percent bid reduction obtained from, 
Table I will not provide a long-term winning percentage of 
p unless he· bids on the same mix of projects (relative to 
his spec·ialty) 1n the future. Thus, it would seem that the 
maj.or fa:ilure of Gates• introspection approach is that it 
fails to relate D to the characteristics of the project, 
1.e., the contractors specialty. 
·• 
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A New Competitive Bidding Model 
Ea.ch of the three procedures described above have one 
or more difficulties so that they cannot be easily used in 
bidding for highway construction projects. Generall,y, these 
problems arise from the method used to estimate P(x), the 
probability of winning the project as a function of the bid 
value. Ideally, this estimate should be (l) independent of 
the estimate of the project cost by the contractor, and (2) 
independent of the number or identity of the competing, 
bidders. 
Estimating P(x) independently from the estimate of the 
project cost would eliminate the problems encountered in 
Gates• Least Spread Theory. The overall optimal profit for 
each project could be estimated rather than the additional 
percent profit to add to the bid after its "final" size had 
already been set. In addition, if the project costs are too 
high, because of an error in the estimating procedure or 
because the organization is not su~ted for .that type of 
project, this will be indicated by a very low probability 
of winning •. 
An independent estimate would also give the contractor 
much more flex1bil1 ty than he has in Gates• Introspec.tion 
Approach. It is reasonable to assume that, for a given 
probability of winning, a contractor can make more profit 
on s. project.suited to him than on one less suited to his 
particular specialty. An independent estimate of P{x) 
would allow him to detennine the relative match of the 
.. .. 
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project to his specialization. The contractor could then 
choose between several bidding strategies. For example, he 
could maximize his expected profit from all bids for a given 
share of the market (fixed probability of winn.ing), or he 
could maximize his share of the market for a fixed profit 
level. 
Evaluating P(x) independently of either the identity 
or number of competitors would eliminate the major problem 
a.ssooia.t~d with Friedman's Competitor Model. A complete 
file on all competitors would be impossible to maintain 
because new firms may a.t any time enter the competition, 
or established firms from other states may decide to expand 
into a new area.. This is not to say a. file on one's com-
petitors is not necessaryo On the contrary, the more a 
contractor knows of his competitors and of his industrial 
environment, the more rea.listioa.lly he may evaluate .his 
cha.noes of winningo The computed estimate is just one of 
the factors in consideration. 
It· ·is hypothesized that P (x) can be estimated so a.s 0to 
satisfy the criteria stated above, estimated independently 
of the identity and number of competitors and of the esti-
, . 
mate of the project cost, by first estimating the bid of the 
lowest competitor a.s a. function of the oha.ra.oteristics of 
the project by means of a regression analysis •. A prob-
ability distribution can be determined for ea.ch regression 
estimate· from which the probability of winning the project 
as a funotion of the bid value can be evaluated. 
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A description of each project to be bid. upon is sent 
the various contractors by the state, and contains a list 
of work elements (cubic yards of excavation, etc.) required 
of the contractor by the projecto . No two projects will be 
exactly the same. After the project is let, the bid of 
each contractor for each project is tabulated and. made 
available to any concerned individual as a public document. 
The data necessa;ry to develop the regression equations can 
be obtained from these tabulations. The characteristics 
of the project, the work items, will be the independent, 
variables; the dependent variable will be the bid value of 
the lowest competitor. For the purpose of this thesis, the 
bid value of the lowest bidder will be the same as for the 
lowest competitoro In practice, a contractor using this 
approach would-not use his own bids in the development of 
the ~egression equation, even if-he were the low bidder. 
The regression equation is to estimate the bid of his lowest 
competitor, not the low bid for a particular project. 
The immediate intent of the analysis will be to elimi-
nate independent variables having no·significant effect on 
• 
the estimate of the low bid, to isolate bidding trends in 
the data·, and to test for significant classifica ti'ons in 
the data. The ultimate intent will be to estimate the low 
bid for a project based on its characteristics a.ril.d to use 
these results to estimate P(x), the probability of winning 
the project With a bid Of Xo "" 
CHAPTER II 
HIGHWAY PROJECT CHARACTERISTICS 
Introduction 
About three weeks prior to a specific letting, a 
"Notice to Contractors'' is sent to all contractors by the 
State Highway Department. This document lists all the 
. 
projects which are to be let that particular month, and 
for each provides such information as: a brief project 
description, location, working days restriction (or date 
project must be completed), approximate magnitude of each 
of the work items required by the project, and the highway 
engineer's estimate of the total project cost. This notice 
contains all of the information needed by a contractor using 
the model proposed in this study to estimate the bid of his 
lowest competitor and P(x), the probability of winning the 
project. Three pages of such a notice has been extracted 
to illustrate the form in which this information comes to 
the contractor. These pages are presented in Appendix B. 
The first page summarizes the projects to be let November 
26, 1968. This listing is continued for four additional. 
pages. In all, 40 projects were let on that date. The 
dollar value is the engineer's estimate of the project 
cost. Following the initial listing, additional details 
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are given for each project. The last two pages of Appendix 
B, concerning project S-39(1.5)S, informs the contractor of 
certain legal obligations and the work requirements of the 
project. 
If a contractor is interested in one or more of the 
projects listed, he requests and is sent a "Proposal" and a 
detailed set of plans for each. The contractor actually 
bids on the dollar rate for which he will perform each of 
the work requirements of the project, rather than the total 
amount of each item. For example, he will bid $0.40 per 
cubic yard of unclassified excavation, rather than $.5,923.20 
for the estimated total of 14,808 cubic yards. This is 
because the total quantity of each work item is only an 
estimate· and will be expected to vary somewhat during actual 
construction. A state project engineer, assigned to the 
project, will measure the exact amounts as construction 
proceeds so that fair compensation is made to the contrac-
tor •. · T~e total dollar amount for the estimated quantities 
(the $.5,923.20) is also computed, then the totals summed to 
determine the project bid, and subsequently, the winner. 
This method of bidding, unit bidding, opens possibili-
ties of the contractor increasing his profit for a bid of a 
given size. The state generally pays the contractor period-
ically, say quarterly, for the work he has ac.complished.. :Sy 
putting most of the profit into the unit bids of tl,1e items 
to be completed first, . the contractor will have a fa:~ter 
return from the project, increasing his profit by 
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reinvesting this money elsewhere. This procedure is called 
unbalanced bidding and will not be investigated further in 
this study. 
After all bids for all projects let on a particular 
date have been collected and read, they are tabulated, 
reproduced and sent to any interested persons. The bid 
tabulation books contain all the information shown in 
Appendix Bas well as the following for each project. 
(1) a specification number for each 
work item 
(2) the highway engineer's estimate 
of the unit rate for each work 
item 
(.3) the highway engineer's estimate 
of the total cost for each item 
(4) each contractor's unit bid for 
each item 
(5) each contractor's total for each 
item 
(6) each contractor's total for the 
project. 
Project Classifications 
The bid tabulations for all lettings in Oklahoma for 
the years 1964, 1965, 1966, and 1967 were obtained from the 
Oklahoma State Highway Department. The data obtained from 
the first three years were used to develop the proposed 
model, and that from the last year were used as independent 
information to test its validity. There were a total of 
1107 projects let during the four year period. The number 
of projects let each month of each year, and hence the 
number of projects in each tabulation book, is shown in 
Table II. 
TABLE II 
MONTHLY LETTINGS OF PROJECTS* 
Month 1964 1965 1966 1967 
Jan. 28 8 26 19 
Feb. 22 29 21 13 
March 27 24 51 14 
April 20 13 36 24 
May 31 22 18 29 
June 34 26 23 JJ 
July 14 29 32 34 
Aug. 22 16 29 19 
Sept. 20 17 16 26 
Oct. 9 16 7 13 
Nov, .'32 29 21 16 
Dec. 23 24 31 21 
Totals 282 253 Jll 261 
26 
,/' 
. ...-' 
1107 
*Does not include projects for which no bids 
were received or which were withdrawn. 
-----
Each project in the bid tabulation book contains a 
brief description, similar to those on the first page of 
Appendix B. From these descript1onsB nineteen categories 
were defined and the number of projects falling into each 
was counted. The results of this count are given in Table 
III. 
Because of the large number and variety of the con-
struction projects during the four year period, it was 
decided to limit the scope of this study to those projects 
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which only involved base construction and paving, categories 
G, I, K,,M, and O in Table III. Categories G, I, and K were 
subsequently combined into a single classification~ Secon-
dary Bituminous Pavements. This selection eliminatt:,d a 
number of factors which might otherwise require con~idera-
tion. Among these are: \ rock excavation, clearing a);l.d 
\ 
g:r;-ubbing, drainage structures, overpasses, etc •. Presumably, 
for the paving projects, the land has been cleared and a 
grade constructed during previous projects so that these 
factors, while still remaining but in relatively minor 
amounts, have greatly diminished in importance. 
Work Item Identification 
One of the difficulties in identifying the different 
work items in the bid tabulation books is that two or more 
may have identical descriptions. The problem is alleviated 
some in that the work items which do have the same descrip-
tions have different specification numbers. Unfortunately, 
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TABLE III 
PROJECT LETTINGS BY CATE;GORY 
Category Description 
A. Grading, Drainage 
B. Bridge Construction 
c. Bridge Repair 
D. Grad., Drain., Armor Coat 
E. Armor Coat 
F. Grad., Drain., Traffic Bnd. Surf~ 
G. Traffic Bnd. Surf. 
H.. Grad., Drain., Sin~ Bi tum Surf .. 
Coat 
I. Sin. Bitum. Surf. Coat 
J. Grad., Drain., Double Bi tum. 
Surf. Coat 
, K. Double Bitum. Surf. Coat 
L. ·Grad., Drain., P. c. Cone. Surf. 
M. P. c. Cone. Surf. 
N. Grad., Drain., Asph. Cone. Surf. 
O. Asph. Cone. Surf. 
P. Wi~ening, Resurfacing 
Q. Erosion Control 
R. Signing,, Stripping, Etc. 
s. M1soellaneou$ 
1964 
1965 
1966 1967' Total 
94 
202 
9 
7 
12 
0 
7 
12 
23 
22 
8 
29 
31 
19 
46 
35 
71 
0 
0 
0 
0 
0 
7 
9 
0 
0 
3 
9 
5 
26 
100 31 
116 34 
89 29 
20 2 
-
846 261 
129 
273 
9 
7 
- 12 
0 
7 
· 19 
32 
22 
8 
32 
40 
24 
72 
131 
150 
118 
22 
1107 
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two or more work items with different descriptions could 
have the same specification numbers, however, the pair, the 
description and the specification numbers, do form a unique 
couple and can be used to completely determine a unique 
work itemo The unique couples have been given a code 
number (or item number) by the state highway departmentt 
and a listing of all work items with their associated 
specification and code numbers is given in st,~?~~ Specl:_-
fication Bid Items, a publication of the Oklahoma Highway 
Department. In general, the work items in this study will 
be referred to by only their code number. 
The work items in each paving project were identified 
by their code numbers and a complete listing is given in 
Appendix ·A. There were a total of 239 distinct work items 
required during the four year period in the paving projects. 
It should be noted in reading this Appendix, and where 
appropriate in the text of this study, that the highway 
designation of the project was not retained. Instead, to 
facilitate quj.ck referencing to more complete information 
on a project, a coding system was developed so that the 
first two digits represent the month the project was let, 
the next two the year (the first four specify a particular 
bid tabulation book), and the last three, the page number 
in the tabulation book on which the information begins for 
that particular project. 
As was expected, each project required, in general 9 a 
different combination of the work items 9 with some items 
appearing more frequently than others. A large number of 
items appeared only onee during the four year period. A 
eount was made of the num.ber of times each work item was 
required by eaeh of the three different types of pavement 
projeets during the three year period 1964 through 1966; 
the resu],ts are given in Table IV .. A zero in, the total 
eolumn indieates the item was required in one or more 
projects let in 1967. 
JO 
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TABLE IV 
WOBK ITEM OCCURRENCE 
. • • ~ @ § 
..µ .µ ..µ 
..-1 ·i:-1 ..-1 
• • ,:Q r-1 • 0 ,:Q a-f • • ,:Q r-1 
a C) .s:: • ffl a C) .s:: .. 11$ a 0 .s:: • ffl Q) s::: Pt C) ..µ Q) s::: Pt C) ..µ (I) s::: Pi () ..µ 
..µ 0 rJ.l (I) 0 ..µ 0 rJ.l (i) 0 .p 0 00 (I) 0 
H C) < UJ E-1 H C) < Cl.'J 8 H 0 ~ C'f.) E-1 
570 314616 9.3 574 .31 46 16 93 .572 314417 92 
102 31 40 1.3 84 205 .30 41 8 79 206 29 41 8 78 
207 30 41 7 78 130 .32 .3.3 13 78 176 15 .34 27 76 
204 20 33 22 75 240 12 46 0 58 712 16 28 14 58 
2.38 11 43 o 54 161 10 .3 37 .50 141 10 3 35 48 
805 11 18 8 37 2.36 5 36 0 41 104 22 17 2 41 
166 15 22 2 .39 162 1.3 22 O 3.5 16.3 13 22 O 35 
168 14 22. 1 37 164 13 19 O 32 275 9 2.3 .3 3.5 
.302 9 21 2 .32 250 25 14 O 39 lOJ 4. 13 l 18 
1.57 10 3 16 29 165 .5 13 0 18 278 10 16 4 30 
119 6 18 8 32 447 14 15 0 29 766 6 16 8 JO 
1.35 28 0 2 .30 140 28 0 1 29 241 5 20 O 25 
448 14 1.5 0 29 767 5 10 12 27 172 6 19 O 25 
17.3 6 19 O 25 201 1 O 17 18 202 l O 17 18 
4.30 12 10 l 2.3 729 7 15 J 2.5 740 5 9 4 18 
10.5 6 12 1 19 353 0 4 7 11 1.50 0 O 19 19 
139 20 0 0 20 46.5 7 8 1 16 7.38 4 14 1 19 
735 4 10 4 18 249 12 7 O 19 1.37 18 0 0 18 
470 7 7 1 15. 149 10 .3 3 16 217 0 5 1.3 18 644 7 10 1 18 1.36 16 0 1 17 219 0 4 13 17 
222 0 4 1.3 17 22.3 0 4 1.3 17 7.32 2 4 4 10 
106 0 o 6 6 129 0 9 .5 14 770 1 1 4 6 
263 7 6 0 1.3 179 0 O 13 13 715 0 10 0 10 
726 2 7 0 9 501 4 5 1 10 502 5 5 1 11 
111 0 7 0 7 117 0 4 .5 9 259 7 3 0 10 
704 .5 3 0 3· 153 0 0 10 10 276 0 0 0 0 
317 2 5 0 7 11.3 · 0 7 1 8 145 0 0 8 8 
158 0 0 8 8 4.36 2 2 0 4 839 4 3 1 8 
1.38 6 0 1 7 457 0 4 .3 7 651 1 4 0 5 
479 2 3 1 6 248 4 0 0 4 260 5 0 0 5 
.344 1 2 0 .3 4.35 1 1 0 2 466 2 .3 0 5 
575 3 .3 0 6 768 1 2 0 .3 .318 6 4 0 10 
429 0 0 0 0 444 1 4 0 5 46.3 2 2 0 4 
477 2 2 0 4 658 4 0 0 4 66.3 4 0 1 5 
673 1 1 0 2 724 1 4 0 5 7.30 1 2 0 .3 
8.38 .3 1 0 4 857 0 .3 0 .3 115 ·1 2 0 .3 
2.37 0 0 0 0 274 · 2 2 0 4 .343 2 2 0 4 
4.32 1 0 0 1 442 1 0 1 2 461 
.3 2 0 5 558 l 2 1 4 654 1 2 1 4 665 3 1 0 4 678 1 2 0 .3 703 4 0 0 4 769 1 2 0 .3 
32 
TABLE IV (Continued) 
• .. • § § ~ 
.µ .p .µ 
..-1 •n ..-1 
• • i:::Q ,-f • 0 tJO) n ~ 0 ~ .--! a C) ..s:: • <11 SI C) ~ " «! a 0 ~ . «J Q) Q Pi C) .,µ Q) Q Pi C) .µ Q) Q Pi c:) .µ 
.µ 0 fl.I Q) 0 .µ 0 rll Q) 0 .p 0 Cl.)) (I) 0 
H (.) =S· Cl.) 8 H (.) <4 Cl) E-:1 H 0 < Cf.l E-i 
840 3 0 0 3 848 J 0 0 3 110 0 0 0 0 
118 0 3 0 3 156 0 0 l 1 262 2 l 0 J 
319 2 1 0 3 467 0 J 0 J 468 2 0 0 ·2 650 l 2 0 3 666 2 1 l 4 667 l l 1 3 
71.3 2 0 0 2 739 0 0 2 2 759 0 2 0 2 
819 0 1 0 1 853 2 l 0 3 858 1 3 0 4 
148 0 0 0 0 209 0 0 2 2 Jl6 l 0 0 l 
352 l 0 o. 1 433 2 0 1 3 441 0 0 0 0 
445 l 0 0 1 464 1 0 l 2 508 l 0 0 1 
.511 1 0 l 2 559 1 1 l 3 560 0 0 0 0 
646 0 1 0 1 655 2 0 0 2 662 2 0 0 2 
668 3 0 l 4 669 l 0 l 2 676 1 0 0 l 
709 1 0 0 1 777 2 0 0 2 841 1 0 0 l 
849 2 0 0 2 859 0 2 O· 2 866 0 1 0 1 
86 . 7 l 0 1 2 701 0 0 0 0 174 0 0 0 0 
121 0 0 0 0 146 0 0 1 1 155 0 0 l l 
218 0 l 0 l 247 1 0 0 l 258 l o· 0 1 
277 0 l 0 l 315 1 0 0 l 326 l 0 0 l 
.340 l 0 0 l 345 0 1 0 l 356 0 l 0 l 
401 l 0 0 l 415 l 0 0 l 418 0 l 0 l 
4.31 l 0 0 l 449 l 0 0 l 453 0 0 0 0 
455 0 0 0 0 462 0 2 0 2 471 0 0 0 0 
476 l 0 0 l 503 0 l 0 1 505 0 l 0 l 
506 0 1 0 l 515 l 0 0 l 524 0 0 0 0 
557 0 l 0 l 561 1 0 0 l 577 1 0 0 1 
612 1 0 0 l 617 1 0 0 1 622 1 0 0 1 
627 l 0 0 l 645 1 0 0 l 647 1 0 0 1 
648 0 0 0 0 653 l 0 0 1 657 1 0 0 1 
679 0 0 0 0 705 1 0 0 1 616 0 1 0 l 
733 0 0 1 l 748 1 0 0 1 749 l .. 0 0 1 
778 1 0 0 l 779 l 0 0 1 828 0 0 1 1 
829 0 1 ·O l 846 0 0 0 0 854 0 0 0 0 
861 0 1 0 l 862 0 l 0 1 863 0 l 0 1 
864 1 0 0 l 865 l 0 0 1 868 1 0 0 1 
869 0 0 0 0 870 0 0 0 0 871 0 0 0 0 
872 0 0 l 1· 87.3 0 ·o l l 874 0 0 l l 
875 0 0 2 2 876 0 0 2 2 802 0 0 0 0 
507 0 0 .0 0 253 0 0 0 0 372 0 0 0 0 
674 0 l 0 l 254 l 0 l 2 744 l 0 0 l 
244 l 0 0 l 522 l 0 0 l 
CHAPTER III 
ESTIMATING THE LOW BID 
The Stepwise Regression Procedure 
One of the difficulties encountered in estimating a 
low bid by a regression analysis is that there are usually 
a much larger number of potential independent variables than 
there are observations. For the 115 projects selected for 
analysis in this study, 215 work items were required over 
the three year period. Evezf-by rejecting from consideration 
those items which only rarely·occured., a la:c-ge number re-
mained. While a regression equation involving numerous 
variables would normally be expected to yield a high degree 
of precision, this may not be the most desirable result. 
First, a large number of variables would greatly increase 
..:the difficulty of applying the final model, and thus may 
influence the decision of whether to use this approach at 
a.ll •.. Second, a complex equation may 1,nclude among the 
variables, several which do not significantly increase the 
precision of the estimate. Ideally, the regression equation 
·should not include variables which do not significantly in-
crease the precision of the estimate. Because of these two 
compromising considerations, a procedure was used which not 
only performed the required regression analysis, but which 
JJ 
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also selected the variables to be used 1n the regression 
equation from a population of candidate variables, using as 
a criteria, their ability to improve the "goodness of fit" 
of the equation. The procedure used was the Stepwise Re-
gression·procedure. 
The Stepwise Regression procedure involves a number of 
steps, each requiring the calculation of a new regression 
equation. Each regression equation differs from the suc-
ceeding or preceding one in that a different combination of 
variables are involved; either one less or one more. At 
each step of the procedure, every variable currently in the 
regression equation is tested to determine its effect on the 
variance of the dependent variable as if it were the last 
one to enter the equation. If one is found to be ineffec-
tive, i.e., the amount of the variance reduction does not 
compare favorably to a predetermined F level, the next step 
of the procedure will be to delete this variable from the 
equation. If none are found, then the procedure will select 
the one variable from the candidate variables which gives 
the greatest reduction in the variance of the dependent 
variable, i.e., the greatest improvement in the "goodness of 
fit.•; If the improvement is significant as measured by the 
predetermined F level, then the variable is entered into a 
new·::t"egression equation. If it is not significant, then the 
procedure terminates. Thus, at the various steps in the re-
gression '·procedure, only those variables which are signifi-
.. ,. ~ 
cant at the specified F level are included in the regression 
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equation. 
The·predeterm.ined F level in this study was set to 
provide a level of significanc,e, a.. of approximately o .10 .. 
The significance level could only be approximately deter-
mined because the F level, entered into the computer program 
as a constant, should theoretically change with each new 
variable entered into or deleted from the regression equa-
tion. However, because of the large number of degrees of 
freedom in the regression analyses in this study, the lack 
of change, in the predetermined F level does not appreciably 
change the significance level as the stepwise procedure goes 
from one-step to the next. For example, for a.= .10, F1 , 120 
is 2.75 and Fi,6o is 2.79. 
A computer program. was obtained to perform the Stepwise 
Regression procedure (6). This program has features other 
than those required by the stepwise process. Those which 
were used in this study are discussed at the points that 
they are .relevant. 
Regression I. No Classification 
Forthe first regression analysis, no attempt was made 
to classify the projects in -any manner. Ail 115 projects 
were used, each representing one observation; 95 different 
work·items were selected as potential candidates for the 
regression equations. The remaining 120 work items were 
rejected as candidates because they were considered as 
"rarett requirements. An arbitrary decision had been made 
to reject as rare all work items which were required in five 
or fewer projects during the three year period. 
Four additional variaples were included in the analysis 
along with the 95 work items. They were: 
(1) Length of the project in miles./ 
(2) Month the project was let (January= 1, 
February= 2, ••• ,December= 12@) 
(3) Year.the project was let (1964 = 1, 1965 
= 2, 1966 = 3). 
(4) The Highway Engineer's Estimate of the total 
project cost. · 
The Highway Engineer's Estimate was included .because 
none of the other work items in any way reflect factors 
which might ea.use the construction of one project to be 
more difficult than another similar one. These factors are 
obvious to the Highway Engineer and to the contractor and 
would show up as a slight increase or decrease in the esti-
mate (or bid) value. Job difficulty factors would include 
such eonslderations as: location, terrain, adjacent sec-
tions; available.materials, access roads, traffic control 
during construction, etc. These factors would be difficult 
to identify and to measure for a given project from the list 
of work items. In the final analysis, only with experience 
would one be able to assess the importance of these factors 
relative to a particular project. Presumably, these factors 
have been taken into consideration by the Highway Engineer 
and are, to some extent at least, reflected in his estimate 
of the project cost. Thus, the utilization of this variable 
is expected to bring into the regression equation some 
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measure of the project difficulty. 
The results of this regression analysis are summarized 
in Tables V, VI, and VII. A complete printout of the re-
sults, giving project designation, actual low bid, the High-
way Engineer's estimate, the regression estimate, and the 
percent deviation each of the two estimation methods are 
from the actual low bid is tabulated 1n Appendix Ce' The 
percent deviation was computed from the equation., 
Percent Deviation= [(low bid - estimate)/low b1d]•lOO% 
( J.l) 
The estimate is either the engineer's estimate or the re-
gression estimate, whichever is appropriate. It should be 
noted when reading these tables that an overestimate is in-
dicated by a minus(-) sign. 
Source 
Total (Corrected) 
Due to Regression 
Residual 
TABLE V 
REGRESSION I. AOV 
df SS 
114 1572E+l0 
17 l571E+l0 
97 JJ82E+06 
MS Overall·F 
9246E+08 26776. 
J45JE+04 
TABLE VI 
REGRESSION I. PERCENT DEVIATIONS 
Estimation Concrete 
Method Avg. st. Dv. 
Eng. Est. 
Reg. I 
-J.81 
0 .10 
7.79 
4.29 
Asphalt 
Avge St., Dv" 
-7.43 
Oe,14 
J8 
Sec. Bitum. 
Avg. st. Dv. 
-11.,08 8.49 
o.86 10.JB 
In Table V0 the magnitudes of the sum of squares and of 
the mean squares are very large. Many of the digits do not 
meaningfully contribute to the calculation of the overall F 
value, so they have bee.n rounded off and the decimal point 
located a;s is customary in FORT.BAN "E" format. For example, 
10+4 is represented by E+04, and 10-6 by E-06. This conven-
tion will be used where appropriate in this chapter. All of 
the digits, rather than the rounded numbers, were used for 
any computations needed to complete the table. The Econ-
vention is used only for presentation. It can be seen in 
this table th.at the variance reduction due to regression has 
an a level of essentially zero. Most of this variance re-
duction is attributed to the engineer's estimate. This 
result is not surprising since it might be expected that 
this variable would be highly correlated to the act.:wa.l low 
bido The variance is also reduced a significant am,o'1nt by 
each of the other variables; this is guaranteed by the 
inclusion of these variables in the regression equation by 
the stepwise procedure. 
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The percent deviations were classified depending on the 
type of pavement required by the project. These results are 
summarized in Table VI. In each of the three categories, 
the highway engineer tended to overestimate the low bid for 
the project. Again, this is not a particularly surprising 
result since the highway engineer's estimate is included 
with the information sent to the contractors. A contractor 
might feel he must underbid the engineer's estimate, at 
• 
least, if he is to have a chance to win the project. In 
only 14 of the 115 projects did the highway engineer under-
estimate the low bid. The average percent deviation will be 
interpreted as a measure of the bias of the estimation 
method, the standard deviation as ameasure of the precision 
of the method. 
Examining Table VI, it does not appear that the regres-
sion equation gav~ equally good results, with respect to the 
standard deviation, fQr the three classifications. In par-
ticular, the standard deviation for the secondary bituminous 
projects is larger than the engineer's estimate for that 
category, and twice as large as for the regression estimate 
for the other two categories. This would indic~te that 
there might be.differences in the three classifications and 
that they should be treated separately. To test this con-
jecture, an analysis of covariance was performed using the 
variables found significant in the regression analysis as 
TABLE VII 
REGRESSION I~ REGRESSION EQUATION 
Variable Coefficient 
-
Constant 3959~044 
EE 1.048 
X(l76)* - 42.618 
X(l41) - 08061 
X( 236) - J.488 
X( 104) 0.576 
XC250) - 0.920 
X( 165) - 0.291 
X(r67) -140.277 
X(17J) - 16.341 
X(430) 2.020 
X( 139) = 1.183 
X(263) 6.252 
X(715) - 8.830 
X(776) -333.644 
X(lll) 8.979 
X(259) 1 11.140 
X( 138) 1.813 
*The number in parentheses is 
st. Error 
0@017 
11.906 
0 .. 011 
0.6.30 
0.098 
0.107 
0.126 
59.848 
J.168 
0.880 
0.591 
1.45.5 
J.232 
159.234 
4.JOO 
3.118 
o.409 
Variable Description 
Engineers Estimate 
Traf. Bound Surf. Cse., Type A 
Asph. for Stabilization 
Aggr. , Type A 
Class "D" Uncl., Exe. (Select Mat 1 1) 
9" P. C. Concrete Pavement 
Prime Coat 
Delineators - Type 1-A 
Asph~ for Asphaltio Blko Base (HM=HL) 
6'1 Integral Curb 
Processing (Shoulders) 
411 Lip Curb 
R.00W. Fence (Des~ 1 or 2) 
R.O.W. Marker~ 
Salvaged Topsoil 
8" H.E.So ConcQ Pav 1 t. (AE Agent) 
Processing (Under Slab) 
the Highway Code number for that work item. 
.{::'" 
0 
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the co-variables. 
Covariance analysis is useful in those situations in 
which the response variable must be adjusted to take into 
consideration variations in the experimental material. In 
this study the project low bids in each of the classifica-
tions will be adjusted to take into consideration that each 
project requires a varying amount of work, as measured by 
the magnitude of the various work items. The assumptions 
necessary to validly use this procedure are: 
(1) Homogenity of the t"egression coefficients, 
i.e., variable X1 will have the same co-
efficient in each of the classifications. 
(2) The covariables are measured without error. 
(3) The error is norm.ally2distr1buted with m~an 
zero and variance a , i.e., ( 1 - N(O, a ) 
(4) Regression of Y· on X after removal of the 
treatment differences is linear and inde-
pendent of the treatment. 
The last three assumptions will be accepted, the first, 
however, will be tested. The covariance analysis requires a 
matrix be constructed for each of the classifications and 
for the classification totals. The elements of such a 
matrix are the residual sums of squares and cross products 
for the appropriate classification. By manipulation of 
these matrices, the quantities necessary for testing for 
homogenity of regression coefficients and for treatment 
effects may be obtained. The covariance analysis is 
summarized in Table VIII. 
;,.. 
··" 
Source 
Total 
Pavements 
Error 
Concrete 
Asphalt 
Second Bitum. 
Within RSS 
Difference RSS 
Pavements + Error 
Difference 
TABLE VIII 
COVARIANCE ANALYSIS 
114 
2 
112 
30 
45 
37 
42 
dt2 SS 
95 3.34.,123 
13 118e08l 
28 66 .. 203 
20 J.574 
61 187.858 
J4 146.265 
97 405.583 
2 71.460 
(A) Test of the hypothesis of homogen1ty of regression 
coefficients among the classifications. 
~1.1 = ~1,2 = ~l,J 
• 
. 
c 
~17,l = ~17,2 = ~17,3 = ~17 
At least one 
.equality not true 
F(J4,61) = (146.265/34)/(187.858/61) = 1.40 
F(34,61,~90) = 1.46 
The calculated F value has a significance level greater 
than a= .10. Therefore, H0 will not be rejected. 
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(B) Test of the hypothesis of treatment effects. 
There are no differ-
ences in the three 
types of paving pro-
jects. 
There are differ-
ences in the three 
types of paving pro-
jects. 
F( 2, 95) = (71.460/2)/(JJ4.12J/95) = 10.27 
F(2,96.90) = 2.36 
Clearly, Ha may be accepted, i.e., there are signifi-
cant differences in the responses of the three types 
of paving projects. 
Regression II. Projects Classified as to Pavement Type 
. A regression analysis was performed separately for 
each of the three types of paving projects. The variables 
considered as candidates in the regression equations were 
those work items which most frequently occurred in the 
appropriate type of project. Reference to Table IV will 
indicate the frequency of occurrence of each work item in 
each project type. Those work items which rarely occurred 
were again rejected as possible candidates, In addition to 
the work items, the four variables defined for Regression I, 
project length, month and year project was let, and engi-
neer's estimate, were also included in the analysis. 
. . 
The results of these regression analyses are summarized 
in Tables IX, X, and XI. A complete printout of the results 
is tabulated in Appendix c. Table X indicates a definite 
reduction in th~ standard deviation for the secondary bitum-
inous paving projects. Very little change was noted in the 
other two types of paving projects. 
Source 
Concrete 
Total (Corrected) 
Due to Regression 
Residual 
Asphalt 
Total (Corrected) 
Due to Regression 
Residual 
Sec. Bitum. 
Total (Corrected) 
Due to Regression 
Residual 
TABLE IX 
REGRESSION II. AOV 
df SS 
-==,...,.,..·- -
30 2J8JE+09 
6 2J61E+09 
24 225JE+08 
4.5 66J2E+09 
11 6622E+09 
34 8742E+06 
37 1760E+08 
7 1758E+08 
JO 1821E+05 
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MS Overall F 
J8J5E+08 4190 
9J89E+05 
6021E+08 2342. 
2.571E+05 
2512E+07 4139. 
607E+OO 
45 
TABLE X 
REGRESSION II. PERCENT DEVIATIONS 
Estimation Concrete Asphalt Sec. Bi tum. 
Method. Avg. st. Dv. Avg. st. Dv .. Avg. st .. Dv. 
Eng. Est. -J.81 7.79 -7.43 9.05 -11.88 8.49 
Reg. I 0.10 4.29 0.14 5.22 o.86 lO.J8 
Reg. II -0.46 5.31 0.27 4.47 - 0.60 4.JJ 
Regression III. Elimination of the Eng1nee~'s 
Estimate from the Regression Equation 
A regression analysis was performed on each of the 
three types of paving projects, as 1n Regression II, how-
ever, this time the engineer's estimate was not included as 
a candidate for the regression equation. All other vari-
abl.es included in the previous analyses were also included 
in these analyses. The purpose of this set was to determine 
the effectiveness with which the difficulties in construe-
tion of the project are represented by the engineer's 
estimate. When .this variable is included in the regression 
equation, it can be interpreted as estimating the low bid 
while the other variables in some manner become correction 
factors. Without this variable, the cost of the project 
must be estimated directly from the magnitude of the work 
items. In this case, no consideration 1s given to project 
Variable 
Cement 
Constant 
EE 
X( 2.50)* 
X( 165) 
X( 263) 
X(l.38) 
X{ 176) 
Asphalt 
Constant 
Year 
EE 
X( 204) 
X( 240) 
X(2J8) 
X(2J6) 
X(l04) 
X(l68) 
X(l65) 
X(767) 
X( 172) 
TABLE XI 
REGRESSION II. REGRESSION EQUATION 
Coefficient 
30967. 
l.OJ4 
1.079 
o.845 
6.845 
2.286 
56.839 
-16174. 
12559.,585 
1.095 
1.037 
97.736 
3.056 
8.170 
0.924 
0.092 
1.772 
252.0.57 
0 .. 773 
st. Error 
0.036 
0.198 
o.472 
2.66.3 
0.665 
30.513 
4686. 302 
0.038 
0.248 
26.13.3 
1 • .368 
1 • .367 
0.128 
0.053 
0 • .316 
123.989 
0.149 
Variable Description 
Engineers• Estimate 
9" P.C. Cone. Pav•to (AE Agent) 
Prime Coat 
4" Lip Curb 
Processing (Under Slab) 
Trafe Bound Surf. Cses, Type A 
Year Project was Let 
Engineers• Estimate 
Prime Mat=l., 
Asph. (85 to 100 Pen8trat1on) 
Aggr. , Type C 
Aggr. , Type A 
Class 11 D11 Unol~ Exe. (Select Mat'l) 
Lime Treatment of the Subgrg 
Prime Coat 
Delineators - Type 1-A 
Aggr. for Asphaltic Blk., Base (HM-HL) 
+:"" 
°' 
Variable 
Sec. Bitum. 
Constant 
EE 
X(l.30) 
X( 204) 
X(l41) 
X(ll9) 
X( 150) 
X( 158) 
..-
Coefficient 
4517 .. 
o.871 
0.035 
0,,091 
0 .. 014 
0.1.30 
0.096 
0.090 
TABLE XI (Continued) 
st. Error 
0.016 
0.016 
0.050 
0.006 
0.071 
0.020 
0.021 
Variable Description 
Engineers' Estimate 
Subgr~~ Method B 
Prime Mat•lo 
Asph* for Stabilization 
Sub base 
Suit. Soil for Soil Asph~ Base (Bu) 
Manipulation ( ao,) 
*The numbers in parentheses refer to the Highway Code number for that work item. 
.{:::" 
--.J 
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diffioulty faotors~ 
The results f:x-om these regression analyses are summar-
ized in Tables XII, XIII, and XIV. A oomplete printout of 
the results is contained in Appendix c. It is immediately 
apparent in Ta.,ble XIII that a large increase has occurred 
in the variability of regression estimates for both the 
asphalt and secondary bituminous types of paving projects. 
Very little change was observed in the variability of the 
concrete projects. These changes are also noted when Tables 
IX and XII are compared. The ratios of the mean squares for 1 . -~ . "•": 
the corresponding categories a.re: 
Concrete: 
Asphalt: 
F(24,20) = 93891/90865 = I.OJ 
F(24t20,.90) = 1.77 
F(32,J4) = 81506/25712 = J.17 
F(J2,J4,.90) = l.59 
Sec. Bitum: F( 29 ,JO) = 16773/607 = 2.78 
F(29,J0,.90) = 1•61 
'In general, ·it' seems desirable to· include the engi-
neer• s estimate in the regression equation. 
Source 
Concrete 
Total (Corrected) 
Due to Regression 
Residual 
Asphalt 
Tota.l (Corrected) 
Due to Regression 
Residual 
Sec •. Bi tum. 
Total (Corrected) 
Due to Regression 
Residual 
TABLE XII 
REGRESSION III. AOV 
df SS 
JO 2J8JE+09 
10 2365E+09 
20 1817E+07 
45 6487E+09 
1.3 6461E+09 
32 2608E+07 
.37 1760E+08 
8 1711E+08 
29 4864E+06 
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MS Overall F 
2J65E+08 206. 
9086E+05 
4970E+08 610. 
8151E+05 
2139E+07 128. 
1677E+05 
TABLE XIII 
REGRESSION III. PERCENT DEVIATIONS 
Estimation Concrete Asphalt 
Method Avg. st. nv. Avg. st. nv. 
Eng. Est. 
-3.81 7.79 -7.43 9.05 
Reg. I 0.10 4.29 0@14 5.,22 
Reg@ II 
-0.46 5.31 0~27 4$47 
Reg. III 
-0 • .3.3 4.86 0 .,0.5 7.,42 
''/"/ 
Sec. Bitum. 
Avg. st. nv. 
-11.88 8.49 
o.86 10 • .38 
- 0.,60 L,i.. 33 
= 1.,72 22.25 
\.n 
0 
;ABLE XIV 
REGRESSION III~, REGRESSION EQUATIONS 
Variable Coefficient st., Error Variable Description 
Concrete 
Constant .30706.11 
X(l02)* 2.650 0.753 Class "D" Uncl. Exe~ 
X( lJO) 1.457 0.148 Subgr., Method B 
X( 204) 4.501 o.4o4 Prime Mat•lo 
X(l61) 119.131 25.620 Rolling 
X( 104) o.462 0.246 Class 11 D11 Uncl. Exe. (Select Mat'l) 
X( 166) 188.652 20. 565 Lime for Modification 
X(l64) 15.025 1.818 Tack Coat (Asph@ Emul~ AE-5) 
X(766) 
-
809 .. 981 lJ0.002 Delineators = Type l 
X( 140) 5.280 Oe716 Asph. for Asph. Membrane 
X(26J) 1.3.190 J.464 4u Lip Curb 
Sec. Bitume 
Constant 3955.51 
Length 7043.754 2428 • .343 Project Length 
X( 570) 22.9.32 90010 Prefo Pipe Underdrain 
X( 206) 37 • .396 10.855 Nos 1 Cover Mat'l* 
X( 176) 99.724 270032 Traf. Bound Surf8 Cse., Type A 
X{l41) 0.1.37 Oe028 Asph. for Stabilization 
X(805} -1.3925.865 7050. 201 Field Office & Laboratory 
X(ll9) 0.898 o.4oo Sub base 
X(l53) - 158.427 39.524 Manipulation ( 611 x i ) 
V\ 
..... 
TABLE XIV (Cotiti~;:d) 
\ 
Variable Coefficient St. Error Variable Description 
Asphalt 
Constant -809~07 
X( 102) 2.035 0.335 Class "D" Uncl. Exe. 
X( 204) 2.904 o.420 Prime Mat 1 lo 
X(240) 326.447 43.744 Asph~ (85 to 100 Penetration) 
X( 712) 
-
4~994 2.669 Guard Rail (Galv. Steel or Alumn.) 
X( 236) 
-
9,.357 2.364 Aggr. , Type A 
X( 104) 1.659 0.235 Class "D" Uncl. Exe@ (Select Mat'l) 
X{ 166) -268.097 70.369 Lime for Modification 
X(l68) 3.998 o.B.57 Lime Treatment of the Subgr. (6n) 
X(l65) 2.708 0.539 Prime Coat 
X(ll9) 1.531 0.284 Subbase 
X(766) 626.952 217.858 Del in ea tors = Type l . · 
X(767) 20.401 3.641 Delineators - Type 1-A 
X{738) 49.5.,982 100 .348 Vegetative Mulching 
*The number in the parentheses refer to the Highway Code number for that work item. 
V\ 
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Regression IV. Squares and Cross Products 
The computer program selected to perform the stepwise 
regression analysis had the capability of transforming the 
input variables by any one of 17 transformation rules" 
These rules were used only rarely~ generally only to code 
selected variables so that the computer output was more 
readable. One transformation, used in this analysis, per-
mits one to use, as the regression independent variables~ 
all squares and cross products of designated input vari-
ables, as well as the input variables themselves~ For 
example, if zi, 1 = 1,2,J,4 are input variables, then this 
transform~tion would generate 14 regression variables. If 
the regression variables are represented by x1 , then/, 
Xl = zl 
Xz: z1~zl 
x3 = zl.z2 
x4 = z1 .. z3 
x5 = zl.z4 
x6 = z 
. 2 
x7 = z2.z2 
:X:8 = z2.z3 
x9 = z2.z4 
XlO = Z.3 
Xll = zJ.zJ 
xl2 = z.,.z4 
Xl.3 = Z4 
xl4 = z4.Z4 
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If N is the number of input variables, then the number 
of regression variables generated, k, is 
k = N(N + J)/2 (.3.2) 
Two limits written into the program restrict the.use 
of this transformationo First, the maximum. value of N is 
54 
10 (in this case, k = 65), and second, the maximum number of 
independent variables allowed by the program is 1299 This 
restricts the number of input variables used with this 
transformation to 22, sets of 10 9 9, and Jo Of course no 
cross products could be generated between variables in dif-
ferent setso These restrictions limited the number of input 
variables to those items either most frequently used in 
asphalt projects or to those wh1.eh were, in past analyses 9 
shown to be significant. No attempt was made to generate 
all possible cross products of the variables .. 
The results of this analysis are summarized in Tables 
XV, XVI, and XVII. A complete printout of the results is 
contained in Appendix c. Table XVI clearly shows that the 
standard deviation of the percent differences has been 
reduced .. This change is also noted when Tables IX and XV 
are comparedo The ratio of the mean squares for the asphalt 
projects is 
F(J4,Jl) = 25712/11691 = 2.2 
One difficulty was noted when the regression equation 
was examined. While the input variable, i.eo, work item, 
may have frequently occurred in asphalt projects, the occur-
rence <;>f the regression variable may be rare, that is, very 
few projects may require both work items z 1 and zj which 
compose the regression variable xk ~ z1 .zj. The investiga-
tion of this condition involved the c.onstrwction of a matrix 
consisting of zeros and ones .. Each row of the matrix 
Source 
Asphalt 
TABLE XV 
REGRESSION IV. AOV 
df SS 
Total (Corrected) 45 6487~+09 
14 6484E+09 
31 J264E+06 
Due to Regression 
Residual 
46.31E+08 
1169E+05 
TABLE XVI 
REGRESSION IV. PERCENT DEVIATIONS 
Estimation Concrete Asphalt Sec. 
Method. Avgo st. Dv. Avg. st. Dv. Avg. 
Eng. Est.· -J.81 7.79 -7.43 9.05 -11.88 
Reg. I 0.10 · 4.29 0.14 5.22 o.86 
Reg.· II -o.46 .5 • .31 0.27 4.47 - 0.60 
Reg. III -0.JJ 4.8J 0.05 7.42 - 1.72 
Reg .. IV -0 .20 J.41 
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Bi tum. 
st. Dv. 
8.49 
lO.J8 
4.JJ 
22.25 
Variable 
Constant 
EE 
EE 0 X(240)* 
X(l04,) -, 
X( 240) 
X( 236) "X( 2J6) 
X(2J6) ~X(l04) 
X(2J6) •X(767) 
X(l68) •X(l65) 
X{ 168) ·X( 767) 
X( 165) 
X( 205) •X( 27 5) 
X( 712) ~X( 162) 
X{ 172) 
YEAR 
TABLE XVII 
REGRESSION IV. REGRESSION EQUATION 
Coefficient 
-18123.141 
818.678E-OJ 
117e622E-06 
2270612E-02 
841.582E+Ol 
593.59JE-06 
48.32JE-06 
69.486E-OJ 
2.229E-06 
6.25JE-OJ 
- 859e935E-OJ 
12.446E-04 
4.JJJE-05 
22.459E+02 
95.709E+02 
Ste Error 
J3@2J9E-OJ 
1Je479E-06 
56~514E-02 
156o529E+Ol 
50e456E-06 
19o562E-06 
1J.J02E-03 
0.612E-06 
20949E-OJ 
119~J51E-OJ 
6e750E-04 
l.680E-0.5 
l2.170E+02 
29c455E+02 
EE: 
YEAR: 
X(l04): 
X{l65): 
X(l68): 
X(l72): 
X( 205) : 
X(2J6): 
X( 240); 
X(275): 
X(l62) g 
X(767): 
X( 712) : 
Variable Description 
Engineers Estimate 
Year Project was Let 
Class 11D11 Uncl ~ Exe. ( Select Mat' 1) 
Prime Coat 
Lime Trt. of Subgr. (6 11 ) 
Aggr~ for Asph. Blk. Base (HM-HL) 
Asph~ Binder 
Aggr ~ • Type A 
Asph~ (85 to 100 Penetration) 
Class A Cone}., 
Aggr., for Sand Asph. Base (m.~~HL) 
Delineators - Type 1-A 
Guard Rail (Galv® Steel or Alu.nm.) 
*The number in parentheses refer to the Highway Code number for that work item 
\.}\ 
°' 
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represents a project and each column one of the work items 
appearing in the regression equation, Table XIX. If a 1 
appears in oell (i,j), then project i requires work item jo 
Otherwise this cell will contain a zero~ By examining the 
appropriate pairs of rows, the number of projects containing 
both items j and k may be counted. The results of this 
count are shown in Table XVIII, and the matrix in Table XIX. 
It can be seen in Table XVIII that several of the item pairs 
occur only infrequently in the asphalt projects. The most 
notable is combination X(168)•X(767) which occurs in only 
three p:rojectse Regression variables, formed by the product 
transformation of the work items, which occur so infre-
quently should not be considered as candidate variables for 
the regression equation since they constitute 11rare 0 re-
quirements. 
Regression v. Subclassifications in 
Asphalt Paving Projects 
A reexamination of the project descriptions for the 
asphalt projects revealed that three different base courses 
were used in their construction: asphaltic black base, sand 
asphalt base, and stabilized aggregate baseo When the pro-
jects in Table XIX were classified as to the type of base, a 
definite segregation of certain of the work items became 
apparent. This might indicate that a base classification 
could be meaningful when developing the regression equation. 
It was also noted that nearly all of the black base projects 
TABLE XVIII 
OCCURRENCE OF WORK ITEM COMBINATIONS 
IN ASPHALT PROJECTS 
Variable 
Combination Occurrence 
EE 46 ,• 
EE 0 X(240) 46 
X(l04) 17 
X(240) 46 
X(2J6) •X(2J6) 34 
X(2.36) •X(l04) 14 
X(236) •X(767) 7 
X( 168) •X( 165) 8 
X( 168) •X( 767) 3 
X{ 16.5) 13 
X(20.5) •X(275) 21 
X( 712) ·X( 162) 12 
YEAR 46 
58 
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TABLE 'XIX 
OCC'C!_RHENCE OF SELECTED WORK ITEMS 
- - - - - - - - - - -
. .::t 
'l.r\ co N ~ 
'° 
0 \('\ N ['-... N 
0 \() 
'° 
I:"- 0 (""'\ .::t I:"- \() \() r-f 
r-f r-f Fil M N N (\} N rr-i I:'- I:'-, 
Project ~ ~ - - - - "'-" - - - - - -!:cl :>-, l>< >< >c: ~ ~ >< >< ~ >< >< >< 
0264023 l l l 0 0 1 l l l l 0 0 l 
02640·29 1 l l 0 1 l 1 l l l 0 0 0 
0264035 1 1 1 0 0 1 l l 1 0 0 0 0 
0264017 1 1 ·o 0 0 1 1 1 l 1 0 0 1 
0364005 i l 1 0 0 l 1 l l 0 0 0 l 
0464015 1 l l 0 1 l 1 1 l 0 0 0 0 
!i:l 0464023 l l l 0 l l l l l 0 0 0 0 0 Q) 
...... () I'll 0464071 l 1 0 0 0 1 0 0 1 1 0 1 l 
..µ 
~i 0564033 1 l l 0 0 l 1 l 1 0 0 0 0 () 
~ ,...., 0.5640.37 1 1 0' 0 0 l 1 1 l 0 0 0 0 
.µ 11~ 0764011 1 1 1 0 0 1 1 1 l 0 0 0 0 I'll Pi at 0864089 1 1 0 0 1 1 0 0 l 0 0 0 0 s:: Cll i-1 
0 ~,:q 0864083 1 1 0 0 l l 0 0 1 0 0 l 1 0 
0964071 l l ·1 0 0 1 0 0 l 0 0 0 l Q) 096401.3 1 l 0 0 1 1 1 l l 0 1 0 0 fll 
m og64009 l 1 0 0 1 1 1 1 1 0 l 0 0 ,:Q 
o 64Q05 1 1 0 0 0 l 1 1 1 0 0 1 1 ~ 1264667 1 1 0 0 0 l 1 l l l 0 l 1 0 
Q) 066.5087 l l 0 0 l l 1 l l l 0 0 l 
Pt 
~ ~ 0564053 l l 0 0 0 0 1 1 l 0 0 l 1 ~ 086400.5 1 1 0 0 0 0 l 1 l 1 0 l l t:i) 
~ 0.365103 l l 0 0 l 0 1 0 1 0 0 0 1 
~@) 066611.5 l l l 0 0 0 1 0 l 0 0 0 l fll 
.0 al .. 0866121 1 l 0 0 0 0 l 0 l 0 0 0 1 
i 0866117 l 1 l 0 0 0 1 0 l 0 0 0 l 
I'll 1066019 1 1 l 0 l 0 l 1 1 0 0 0 l 
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TABLE XIX (Cqntinued) 
-
.......... 
-
_;: 
- - -
.......... 
..::t \I"\ co N \I"\ \.0 0 \.('\ C\I t'-- C\l 
0 \.() \.() !:'- 0 (""'\ .:t ['- \.() \.() ..-4 
..-4 r-4 ,-f H C\I C\l N C\l r-f c,..., l'-
Project µ:l fi - - - - - - - - - - -r:rl l>i >< >< >< ><: >< >< >< ><: >< >< >< 
08641.37 l l 0 0 0 0 l 0 l l 1 0 l 
0864129 l l 0 0 0 0 1 0 1 l l l 1 
s:: 0864077 1 1 1 0 l 0 1 1 l 1 1 l l 
0 016.5029 l 1 0 0 l 0 1 l l 0 l 0 l 
..-i 046.5079 1 1 0 0 1 0 1 l 1 1 1 0 1 .µ 
C) 076.5127 1 1 0 0 1 0 1 1 1 1 l 1 0 p 
~ 076.508.3 1 1 0 0 0 0 1 1 ;i.. 1 1 1 0 
.p 
fll • 106.50 .59 1 l 0 1 0 0 l l l 0 l 0 l Cl .s::: 0166043 1 l 0 l l 0 l 1 1 l l 0 0 0 p., 
CJ tQ (I) 026602.3 l I 0 1 l 0 1 1 1 1 1 0 1 <m 0.366121 1 1 0 1 0 0 l 0 l 0 1 0 l Cl) aS 
tQ ,g t!l 0.366027 i l l l 1 0 0 1 l l l 0 0 ~ aS 046603.3 1 1 l l l 0 l l l l l 0 0 Cl.l 0466041 l 1 0 l 0 0 1 l l l l 0 1 ft.,i 
0 04660.37 1 l 0 l 0 0 l l 1 1 l 0 l 
Q) 0666131 l l 0 l l 0 l 0 1 0 l 0 1 p., 0666007 1 l 0 1 0 0 l 1 1 1 1 0 0 >., 
E-t 0766101 1 1 0 1 1 0 1 1 1 1 1 0 0 
0766091 1 1 1 1 l 0 1 1 1 .1 1 0 0 
0766063 l 1 1 1 1 0 1 1 l 1 1 0 1 
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occurred in 1964 (only one additional project during the 
next two succeeding years). If the base requirement for 
asphalt projects changed at the end of 1964, then separate 
regression equations for each of the base types would be 
desirable. 
A regression analysis was performed for both the black 
base and sand base projects. A regression analysis was not 
performed for the stabilized aggregate projects since there 
were only seven during the three year period. The results 
of these analyses are summarized in Tables XX, XXI, and 
XXII. A complete printout of the results is contained in 
Appendix c. 
Source 
Asphalt (Black Base) 
Total (Corrected) 
Due to Regression 
Residual 
Asphalt (Sand Base) 
Total (Corrected) 
Due to Regression 
Residual 
TABLE XX 
REGRESSION V. AOV 
df SS 
18 J852E+09 
6 J849E+09 
12 ,34,38E+06 
19 1488E+09 
7 1486E+09 
12 164JE+06 
MS Overall F 
6415E+08 22.39. 
2864E+05 
2124E+08 1551. 
l.369E+05 
62 
TABLE XXI 
REGRESSION V. PERCENT DEVIATIONS 
Estimation Concrete Asphalt. Sec. Bi tum. 
Method Avg·~ st. Dv. Avg. st. Dv. Avg. st .. Dv. 
Eng. Est. -J.81 7.79 ... 7.4.3 9.05 -11.88 8.49 
Reg. I 0.10 4.29 0.14 5.22 o.86 10 • .38 
Reg. II -0.46 .5 • .31 O a 27 4.47 O a 60 4.JJ 
Reg. III -0.J.3 4.83 0.05 7.42 - 1.72 22.25 
Reg. IV -0.20 J.41 
Reg .. v (BB) -O.J6 4.67 
Reg. v (SB) -0.36 J.88 
The result of the regression analysis for the Sand 
Asphalt Base compares favorably with that of Regression IV. 
The mean square errors and the standard deviation of the 
percent differences are of about the same magnitude. The 
result for the. Asphalt1c Black Base is comparable with that 
of Regression II inwhich there were no subclassifications 
in the asphalt pavement projects. 
Discussion of the Stepwise Regression Results 
The data analysis portion of this study resulted in 
regression equations to be used for estimating the low bid 
values of future paving projects. The pract1cab111ty of 
Variable 
Black Base 
Cons ta~ 
X( 240)* 
X( 104) 
X(l04) •X(l04) 
EE 
X( 767) 
X( 729) 
Sand Base 
Constarir 
X( 204) •X( 130) 
X ( 20 .5) • X ( 130 ) 
X( 20.5) •X( 240) 
X( 206) •X( 206) 
EE 
X( 102) 
X( 238) 
TABLE XXII 
REGRESSION V. REGRESSION EQUATIONS 
Coefficient 
-10025.0l.'3 
- 149.370 
276.227E~02 
l.5.881E-06 
116.116E-02 
- 371.619 
21.641E-02 
3521.896 
356.986E-08 
29.743E-07 
6.801E-04 
137.0.59E-04 
109. l.52E-O 2 
0.952 
- 777.904E-02 
st. Error 
21.423 
72.9.54E-02 
6~082E-06 
4.150E-02 
178.7.59 
ll.62.5E-02 
101.613E-08 
ll.08.5E-07 
2.8J8E-04 
120 • .528E-04 
2.4.50E-02 
0.266 
16.5.723E-02 
EE: 
X( 102) ~ 
X( 104): 
X( 130): 
X(204): 
X( 20.5) : 
X( 206) g 
X(2J8}: 
X( 240) g 
X( 729) i 
X(767): 
Variable Description 
Engineers• Estimate 
Class "D" Uncl. Exe. 
Class "D" Uncl. Exe. {Select Mat 1 1) 
Subgr., Method B 
Prime Mat•!. 
Asph. Binder 
No. l Cover Mat'l. 
Aggr 8 ~ Type C 
Asph. (85 to 100 Penetration) 
Solid Slab Sodding 
Delineators - Type 1-A 
*The number in parentheses refers to the Highway Code number for that work item. 
°' \.,.) 
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these models will be confirmed by first comparing the re-
sults of the two methods of estimation, the regression esti-
mates and the engineer's estimates, and second by using the 
regression model to estimate the low bids for the projects, 
let in 1967, which were not used in the development of the 
models. The last part of this discussion will be used to 
discuss the performance of the stepwise regression procedure 
in developing the regression models~ 
Comparison .Q!, ~ Results Q!. the~ Methods ,2! Estimation 
It is difficult to compare two estimators, the engi-
neer•s estimate and the regression estimate, when one or 
both are biased. In the case of a biased estimator, a value 
1s being 'estimated, say e, instead of the true population 
parameter, e; the amount of bias is e - e. Since both esti-
mators attempt to measure e, one method of comparing them is 
to measure the variability about the true population para-
meter (7). The measure of this variability is called the 
mean square error, MSE. 
(3.J) 
It . is clearly se1:m from the tables of percent devia-
tions that the engineer's estimate is biased for each pave-
., 
ment classificationa The regression estim,ates also appear 
to have a slight bias associated with them, however, in the 
long run, it may be that these biases will be essentially 
zero, if not zero itself.; Using the values resulting from. 
Regression II for the asphalt projects, the MSE for the 
engineer's estimate (EE) and regression estimate (RE) 
respectively are estimated as follows: 
MSE(EE) 2 2 = (9.05) + (?.4J) = 141.6 
The MSE(EE) is seven times that of' the MSE(RE) .. 
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Although these are estimated values, and are expected to 
vary from year to year depending on the projects making up 
the sample, it is expected that the regression estimate will 
remain by far the superior method of estimating the low bid. 
Similar results are obtained if the results for the cement 
and secondary bituminous projects are used instead of the 
asphalt projects. 
Prediction of ~ ~ ~ .2f. Future Projects 
The ability of the regression equations developed in 
this study to predict the bid value of the lowest competitor 
(low bid- in this study) was tested by computing the low bids 
for 17 asphalt pavement projects let during the first nine 
months of 1967._ The data from these projects were not used 
· in the development of the regressioq equations. These pro-
jects were first classified as to the type of base con-
struction, then the low bid predicted using the equations 
developed in Regression v. The results are shown in Table 
XXIII. In this table a "B" immediately following the pro-
ject designation indicates the base was an asphaltie black 
Project 
0767151B 
0767067B 
0167077s 
OJ6708JS 
0367051s 
06671.598 
06670353 
0667041s 
06671.373 
06671513 
066715.53 
07671858 
07671478 
076715.53 
0767159s 
076716.5s 
0967049s 
TABLE XXIII 
PREDICTED LOW BIDS FOR 
PROJECTS LET IN 1967 
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Percent Deviation 
Low Bid EE RE 
266795.38 - 0@88 L,72 
431438.57 - 7,,38 - o.46 
346307.22 4.48 - J.42 
543694.17 -22.14 -14.24 
618863.00 
- 2.98 1.70 
4JJ476 .. oo -22@44 - 5.25 
627365.98 -20.72 - 9.81 
.579312.00 -2J.06 - 9.32 
647828.12 -24.87 .. 3.76' 
.571124.Jl -27.74 5.78 
354666.91 -26.34 -12.65 
405737 .. 77 -26.83 -14.63 
3937.53.52 ;\ - 8.20 - J.55 
262968.6.5 
- 3.55 - o.65 
119.514.0l 
- 8 .. 65 . - 001.5 
.306051.81 
- 9.55 - o .. 66 
219288.95 - 1 .. 24 3.76 
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base, and an "S" indicates it was a sand asphalt base. 
The results of these predictions are 9 at first glance, 
disappointing; nearly half of the results miss their mark by 
percentages exceeding 5%. Further examination suggests the 
results are not unexpected. In Regression III it was found 
that, for the asphalt projects, the engineer's estimate is 
necessary to reflect the job difficulties associated with 
the project as well as those items not included in the 
regression equation. Thus, the regression estimate is 
sensitive to the engineer's estimate .. When the engineer's 
estimate is off by ov.er 20%, it is not surprising that the 
regression estimate will also miss by an unusually large 
amount. Even so, for these projects, the regression esti-
mate is generally over twice as accurate, i.e., misses the 
mark by less than half as much. The results in Table XXIII 
do indicate, however, that when the highway engineer does 
provide a rea.sonable estimate, 10% or less, the regression 
estimate is quite accurate. Thus, it can be concluded that 
the regression estimate is doing a reasonably satisfactory 
job. 
Minimum. Variance 
While performing the stepwise regression analyses, it 
was realized that the equation resulting from any particular 
analysis was not necessarily the "best" in terms of the de-
pendent variable having a minimum variance. The cause of 
this lack of optimization can be explained by considering 
the criteria the stepwise procedure uses to select new 
variables. 
The criteria used to pick a new variable as explained 
by Draper and Smith (8) at the nth step in the analysis 
(except when n = l) is to pick the one having the highest 
partial correlation with the dependent variable. Suppose 
after n - l stepsp Y = f (x1 ,x2 , ••• ,x1). A new variable, 
Y*, is defined as follows: 
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Y* = y - y (J.4) 
In other words, Y* is the residual remaining after n - 1 
steps. For the selection procedure, each of the candidate 
variables is considered as the dependent variable for a 
regression equation having as independent variables those 
which calculate Y. A new variable is constructed for each 
candidate as follows: 
where 
xj = r. cx1 x2 ••• ,xi) J , • 
The correlation between Y* and Xj* is the partial 
correlation between these two variables, that is, the 
( J. 5) 
correlation between Y and Xj after the effects of variables 
x1 ••• ,x1 have been removed from both. 
The important consideration is the pattern of varia-
tion, Y*, after each step of the process. It will be 
different, and dependent on Which of the candid.ate variables 
. 1s chosen to enter the regression equation, that is, Y* will 
differ depending on whether Xj or Xk is chosen. If Xj was 
chosen because it had the highest partial correlation for 
the nth step, Y* may not significantly correlate with any of 
the remaining candidate variables .. However, had Xj been 
deleted from consideration, the variable having the next 
highest partial correlation, say xk. would have been chosen. 
The Y* resulting from this selection would.ha~e had a 
different pattern and could significantly correlate with: a 
new variable on the succeeding step, and on the next, etc. 
The variance of Y after the latter process could be much 
smaller than that for the former one. 
Several of the input variables were selectively dis-
carded in sequential computer runs during Regressions IV 
and V to obtain a smaller variance. Some success was 
attained by thi'S procedure in that the variance was reduced 
by as much as 30% to the values presented in these sections. 
Additional reduction may have been possible by co?tinu1ng, 
however, it is felt that the additional reduction would have 
been slight. 
~, J 
CH.APTER IV 
THE PROBA~ILITY OF WINNING 
There are two methods of determining the probability 
of winning, P(x), for a given bid of x, using the results 
from the regression analysis: first, by assuming that the 
errors remaining after regression, the residuals, are norm-
ally distributed with a constant variance of a2 , and second, 
by constructing an empirical distribution from these resid-
uals. Both of these methods will be investigated using the 
results from Regression IV for illustration. 
Assumption of the Normal Distribution 
It is first necessary to establish the validity of 
assuming the normal distribution, i.e., determine whether 
the degree of agreement between the distribution of the 
residuals and the normal distribution is satisfactory. This 
can be done visually in Figure 5; the histogram represents 
the distribution of the residuals and the smooth curve,that 
of a normal distribution with mean= O and variance= 1169 
x 105. The variance was taken from the Regression IV AOV 
Table XV. 
The Kolmogorov-Smirnov One-Sample Test was used to 
determine quantitatively if it is reasonable to believe that 
70 
71 
the residuals resulting from Regression IV could have come 
from a normal distribution (9). This test involves the 
comparison between the cumulative frequency distributions 
of the observed and that of the theoretical. The magnitude 
of the maximum divergence between these two is determined, 
and reference to a sampling distribution establishes whether 
a divergence that large could have occurred by chanceo 
N c-,... N ['.. N I:"- N (""\ CX) (""\ CX) (""\ CX) (""\ CX) (""\ 
\() (""\ rl co \() (""\ rl r-1 (""\ \() CX) rl (""\ \() CX) rl 
rl rl rl rl rl rl rl N 
I I I 
Figure s. Distribution of the residuals ( 10-2 ) 
from Regression IV. ?' 
With 46 observations, a divergence of 0.180 or larger 
will occur about 10% of the time through chanceo Since a 
maximum divergence of only 0.148 occurred in this test, 
Table XXIV, it is not unreasonable to assume that the re-
siduals are normally distributedo It should be noted that 
Range 
-162>x~-137 
-l.37>x~-112 
-112>x<- 87 
- 87>x~- 62 
- 62>x<- .37 
- .37>x~- 12 
- 12>x< 1.3 
lJ>X!: 38 
38>X!: 63 
63>X!: 88 
88>X!: 113 
llJ>x~ 138 
1J8>x< 163 
. -· 
16,3>x< · 188 
188>x!: 213 
TABLE XXIV 
KOLMOGOROV-SMIRNOV ONE SAMPLE TEST 
Observed Normal 
Freq Cum Prob z P:l'i."ob 
l 1 0.022 
-1.27 0.102 
l 2 0.044 -1.04 0.149 
.3 5 0.108 .. o. 805 0.209 
5 10 0.216 -0.575 0.281 
5 15 0 • .324 -0 • .343 0 • .367 
.3 18 0.391 -0'.111 o.456 
8 26 0.565 0.121 0.548 
10 36 0.785 0.352 o.6.37 
1 .37 0.805 0 • .582 0.719 
2 .39 0.850 o.815 0.794 
0 39 0.850 1.04 0.851 
3 42 0.90.5 1.28 0.890 
1 4J 0.935 1.51 0.935 
l 44 0.957 1.74 0.9.59 
2 46 1.000 1.97 0.983 
Maximum Absolute Difference= 0.148 
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Absolute 
Difference 
0.080 
0.105 
0~101 
0.065 
0.04.3 
0.065 
0.018 
0.148 
· 0 .086 
0.0.56 
0.001 
0.005 
0 .ooo . 
. 0.002 
0.017 
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since a2 was estimated from the observed distribution, the 
theoretical distribution of the absolute difference between 
the two cumulative frequency distributions is not exactly 
knowno However, in this situation the Kolmogorov-Smirnov 
Test will be a conservative one, 1.eo, the et level may be 
smaller than 0.10. 
For a particular project, the distribution about the 
regression estimate, RE, will be interpreted as the distri-
bution of the bid of the lowest competitor (low bid in this 
~ 
study) having a mean of RE and a standard deviation of 
[$1169 x 105]l/2 = $10812. Thus, the probability of win-
ning, P{x), with a given bid of x, will be the area under 
the normal curve from x to infinity. The shaded area in 
Figure 6 represents this probability. 
Figure 6. Probability of winning 
For example, suppose a contractor using this model 
estimates the mean bid of his lowest competitor, RE, t.o be 
$90·0,000 with the regression equation. Again, all the 
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information needed to make this estimate is extrac.ted from 
the "No.tiee to Contractors." He wishes to know the prob-
ability of winning the project with a bid of $889,187. 
First, the standard normal deviate, z, must be found. 
z = (X-RE)/a = ($889187 - $900000)/$10812 = - 1 
From a table of the normal distribution 
P(x) = P(z* ~ - 1) = 0®841J 
That is, the probability he will win the project with a bid 
of $889,187 is o.841J. His expected profit from this bid 
can be calculated if the project cost were known. Suppose 
his estimated cost, C, is $828,000 (92% of RE), then 
E(x) = P(x)•(x-CJ = o.8413 [$889187 - $828000] = $51477 
To :find the optimum bid for this project, .i.e., the.one 
which maximizes the expected profit, it is necessary to cal-
culate the expected profit for all reasonable bid values. 
Generally, it is not necessary to calculate E(x) for values 
of x less than C, because a project won with this bid would 
likely resul.t in a monetary loss to the contractor. The 
value·s ot E(x) have been oaleula.ted for this example an,d 
are shown 1n Figure 7, along with the associated values of 
P(x), taken from a table of the normal distribution. It is 
quickly seen from this Figure that the optimum.bid is about 
$885,000, has a probability of winning of 0.9177, and an 
expected profit of $52,200. If the project is won, it will 
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n.et him 609.% profit ($57000), based on his expected cost. 
100 
o.ao Bo 0 
0 
0 
.. 
14 
* ~ 0.60 ·60 .. 
... .µ 
r-f 
""" ,0 as 
,0 
0 ,.. 
i'l4 
o.4o 
0.20 
0 ("'\ 
CX) 
0 
'I.I'\ 
CX) 
0 
C°'-
CX) 
0 
°' CX) 
Prospective bid values, $1,000 
0 
,,.-f 
°' 
40 
·. 20 
0 
Figure 7. Expected Profit Using Normal Assumptions_ 
An Empirical Distribution 
If it is not assumed that the residuals are normally 
distributed, than an empirical distribution can be con-
structed using the percent deviations between the actual 
low bid, LB, and the regression estimate, RE. These per-
centages are based on the regression estimate, that is,. 
... 
ft-4 
0 
Fof 
P-i 
'd 
G) 
.µ 
C) 
G) 
Pt 
M 
1%1 
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P/ = [(LB-RE)/RE] 0 lOO% (4.1) 
( A new variable P* was generated by subtracting each P from 
100%. The result of this operation is twofold. First, the 
center of the distribution has been moved from zero to 100%, 
and second, overestimates will be represented by values 
exceeding.100%. For example, if the regression equation. 
overestimated the low bid by 2% 9 th~n PG from Equation 
(4.1), is -2%. The new variable, P*, will be 102%~ 
/ 
P* = 100% - P = 100% - (-2%) = 102% 
Conversely, an underestimate of 2% will be represented by P* 
as 98%. 
P* was calculated for each project and a histogram 
drawn to represent the density function of the empirical 
distribution. The density function is shown in Figure 8; 
the cumulative function is shown in.Figure 9. A smooth 
curve has been drawn through the points in Figure 9 because 
it is reasonable to suppose that the P* distribution is a 
continuous one. 
The empirical distribution is analogus to the distri-
. but.ion of the residuals developed in the previous section 
in that it represents the variability of the percent errors 
about the estimated value, RE. A probability value read 
from F1gur.e 9, say P(x), is interpreted as the probability 
that the bid. of the lowest. competitor will be equal to or 
greater than Xo For example, if x = 9808%, i.e., the bid 
contemplated is 9808% of the regression estimate, then the 
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Figure ... 9. Cumulative Distribution and Expected Profit 
probability is o.82 that the bid of the lowest competitor 
is equal to or greater than this amount. Thus, P(x) is 
interpreted as the probability of winning. 
The expected profit resulting from a bid of x will be 
in terms of a percentage of the regression estimateo Both 
C, the project cost and x, the bid value, are expressed as 
a percentage of RE, and, as before, 
E(x) = P(x)(x-CJ 
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The optimum bid 1s found by calculating all values of 
E(x) for a given project cost, c. The values have been 
calculated for the case where the project cost 92.% of the 
regression estimate and are plotted on Figure 9. By inspec-
tion, the optimum bid will be about .5.6%. If the RE were 
$900,000, as in the previous example, then the project cost. 
optimum.bid, and expected profit are respectively, 
C = .92($900000) = $828000 
x = .988{$900000) = $889200 
E(x) = .0.56($900000) = $.50400 
The difference between these and the values obtained.· by 
assuming the normal distribution are ascribed to differences 
in the shapes of the two cumulative curves. 
The Optimum Bid 
With both distributions, it is possible to determine 
the optimum bid as a function of the project cost without 
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relating it to the magnitude of the regression estimate. 
In the first distribution, 1n which normality was assumed, 
this is a result of assuming a constant variance for all 
values of the RE. The an.ape of the probability c;urve is 
the s~e for all values, but it is translated laterally 
depending on the magnitude of the estimateo By expressing 
both the project cost and contemplated bid in terms of the 
number of standard deviations from the RE, the optimum bid 
may be determined. 
For example, suppose that the projeetoost is RE - Na 
and the contemplated bid is RE - ka less than the regression 
estimate, where N and k are constants, N ? k. .The profit 
from the bid is 
Profit= [RE - ka] - [RE - Na]= (N - k)a 
The. probability of winning is related to k and is found 
from tables of the norma.l 4istribut1on. 
P (x) = P ( z ~ - k) 
The expected profit is found from the above to be 
E(xJ = P(~)·[(N - k)ci] 
By fixing the value of N, and varying k, the optimum 
bid may be determined. This has been done for sel.eeted 
values of N and graphed in Figure 10. If, for example, a 
regressien estimate is $1,000,000 and the project cost esti-
mated to be $919,000, the optimum bid is found quickly from 
the following proced~re. 
N = ( $1000000 - $919000) /$10800 = 7. 5 
From Figure 10, for N = 7.5, k = lo4. Hence, the optimum 
bid, x, is 
x = $1000000 - 1.4 ($10800) = $9849000 
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After consulting the table of the normal distribution, the 
probability of winning, P(x), and the expected profit, E(x), 
are found respectively to be 
P(x) = P(z ~ - 1.4) = Oe919 
E(x) = 0.919 ($984900 - $919000) = $60562. 
k 
1.5 
1.0 
o.s 
0.,0 
-0 • .5 
-1.0 
0 l 2 3 4 .5 6 7 8 9 10 . N 
Figure 10. Values of N and k for Finding Optimum Bids 
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The empirical distribution is "correctedu for the size 
of the regression estimateo Irregardless of its size, the 
probability distribution in Figure 9 will remain the sameQ 
Since both the project cost, C, and bid, x, are expressed as 
a percent of the RE, the profit from the bid, also expressed 
as a percentage, is obtained by subtracting the two@ 
Profit = X-C 
The probability of winning, P(x), is obtained, as before, by 
entering Figure 9 at th~ value of x. The expected profit, 
E(x), is then 
E(x) = P(x) [x-C] 
By varying the value of x for a given C, the maximum E(x) is 
found. 
The expected profit has been calculated for all reason-
able bid values in increments of 1% for selected values of 
Co The results of these calculations are given in Appendix 
D. The optimum bid and its associated expected profit have 
been extracted from· this appendix and is listed in Table 
X'X:-lo Thus, for a project whose cost is 87% of the RE, the 
optimum bid is 99%, and the probability of winning is o.820. 
It is also apparent from this table that if the contractor 
requires at least 6% profit 9 based on his cost, he can not 
make an optimum bid on projects whose costs are more than 
93% of the regression estimate. 
Cost 
Percent 
84 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
9.5 
96 
· 97. 
98 
99 
100 
Optimum 
Bid 
Percent 
97 
98 
99 
99 
99 
99 
99 
99 
99 
99 
99 
99 
99 
99 
100 
102 
102 
TABLE XXV 
OPTIMUM BIDS 
P(x) 
0920 
.880 
.820 
.. 820 
.820 
.820 
.820 
.820 
.. 820 
.. 820 
0820 
.820 
.820 
.. 820 
.440 
• 200 
.200 
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Profit 
Expected Based on 
Profit c 
ll.960 1.5o5 
11@440 15 .. .3 
10. 660 15 .. 2 
9.840 lJ.8 
9 .. 020 12.5 
8.200 11.,2 
7.J80 10.0 
6.560 8.8 
5.740 7.6 
4.920 6.5 
4 .. 100 5.J 
3.280 4.2 
2.460 .3 .1 
1.640 2.1 
o.aao 2.0 
0.600 .3. 0 
o.4oo 2.0 
Multiproject strategies 
Situations often arise in which the contractor wants to 
bid on more than one project being of':fered on a particular 
letting date. Indeed, the number of projects bid by each 
contractor each month of 1964 was counted, and the results 
show that this number can go as high as 14. The complete 
results of this count are shown in Figu~e 11. The contrac-
tor may not desire to win all the projects·he bid$ for in 
these situations; to win them all could overextend his capa-
bilities both in financing the projects and in performing 
the work requirements. To avoid this condition, he could 
bid higher than optimum value so as to reduce the probabil-
ity of winning them to an acceptable level. This is a de-
sirable strategy because he would make more profit on the 
projects that he did win. The problem then is to maximize 
his overall profit from all the bids, yet bidding in such a 
manner as to satisfy a restriction which prevents him from 
overextending himself. 
The restrictions constraining the contractor may take. 
a variety of different forms. Among these are: 
The total value of work in progress plu~ new 
bids must be equal to or less than M 
:The probability of winning more than N new 
projects must be equal to or less than PN 
The probability of winning more than L dollars 
in new projects must be equal to or less 
th£;tn PL 
The expected value of the new work must be 
equal to or less than T. 
Figure 
C\l 
C\l 
C\l 
l 
11,. 
2 
co 
co 
J 
0 
.:j-
4 
Number 
in a 
~ 
r-1 c,... C\l 
M 
6 
of Bids Submitted. 
Monthly Letting. 
To illustrate how a contractor could fully utilize a 
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multiproject strategy to increase his profit, the last 
restriction will be more fully investigated. Suppose that 
for a particular letting, a contractor finds four projects 
suited to his particular specializationo He wishes to bid 
on all, maximizing his overall expected profit from the 
bids·' yet requiring that the expected value of the new work 
be less than one million dollars. 
4 
Subject to I: x1 °P (x1) ~ $~000000 ·. 
i=l 
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Using the regression estimate, the project costs ex-
pressed as a percent of the RE, and probability values taken 
from the empirical probability distribution, Figure 9, all 
as input information, a computer program evaluated all pos-
sible combinations to determine the correct value for the 
bids. To simplify the calculations, only ten possible bids 
were considered for each project, including the "no-bid" 
possibility. The initial information, and results are given 
in Table XXVI .. 
Project RE 
l 495 
2 647 
3 670 
4 .510 
TABLE XXV'I 
MULTIPROJECT BID STRATEGY 
c Bid P(x) 
91.0% 49.5 o.44 
88.o 640 0.82 
94 • .5 690 0.13 
92.0 51.5 0 • .31 
Totals 
Xi •P (x) E(x) 
217.80 19.80 
523 • .52 60.22 
89.97 7.42 
1.59 • .50 14 • .50 
990.79 101. 94 
It should be noted in this table, there was only one 
project, project 2, for which the optimum bid was made. In 
the other three, the bids were higher than optimum, 
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decreasing the value of P(x), but increasing the contrac-
tor's profit if they are won. Had there been additional· 
projects, say six altogether, it is likely that the prob-
ability of winning the individual projects would have been 
reduced even further, giving the contractor additional 
profit on those won. 
The contractor, when analyzing these results might be 
interested in the probability of winning at least one pro-
ject, or at least two projects, etc .. , or the probability of 
winning at least L dollars in new work. This information is 
obtained by evaluating the sixteen possible outcomes of the 
letting for the contractor. In general, there will be 2n 
possible outcomes, where n is the number of projects. Table 
XXVII lists the sixteen possible results for the example. 
problem. An L indicates the project was lost while a W 
ind.icates it was won. 
The cumulative column in Table XXVII gives the prob ... 
ability of winning the indicated amount of.new work or more. 
For example, the probability of winning $1,010,000 or more· 
of new work is 0.5800. By adding the probabilities of all 
outcomes in which only one project was won, the probability 
or winning exactly one project is determined. This prob ... 
ability is 0.3595. Similarly, the probabilities of winning 
exactly two, three or all projects are found to be respec-
tively, o.4144, 0.1.511, and 0.0145. From these results,. 
other probabilities of interest to the contractor can be 
determined. For example, the probability of winning at~; 
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TABLE XXVII 
BIDDING RESULTS 
Project Value of New 
l 2 3 4 Probability Cumul&,i!,tiv~ Work (in $1000) 
LL LL 0 .0605 1@0000 0 
W LL L 0.0475 0~9395 495 
LL L W 0.0271 0 0 8920 515 
L W L L 0.2759 o.8649 640 
LL W L 0.0090 0 • .5890 690 
W LL W 0.0213 0.5800 1010 
W W L L 0.2169 0.5587 11.35 
L W L W 0.12.39 0.,3418 1155 
W L W L 0.0070 0.2179 1185 
LL WW 0.0040 0.2109 1205 
L WW L 0.041.3 0 0 2069 1.3.30 
WW L W 0.097.3 0.1656 1650 
WLWW 0.0031 O .0683 1700 
WWWL 0.0323 . 0~0652 1825 
L WWW 0.0184 0.0.329 1845 
w w w w 0.014.5 0.0145 2.340 
88 
most two new projects is found by adding the probabilities 
for 0, 1, and 2 new projectso 
CHAPTER V 
CONCLUSIONS AND RECOMMENDATIONS 
General Rem.arks and Conclus1ons 
The problem of determining an optimum bid for a prop-
erty right or for the performance of a service has been 
investigated by several people® Three~ related to the 
highway construction industry, were studied in deta.11$ All 
were found to be deficient when their application to this 
industry was consideredo The first model, in which the 
contractor needs to keep a file on the bids of all possible 
competitors, relating them to his own cost estimates, was 
found to be infeasible due to the lack of a sufficient 
amount of datao In the second, in which a regression anal-
ysis was performed on the spread between the two lowest 
bidders, it was found that the bid was optimized only in 
that situation in which the contractor was already the low 
bidder. No attempt was made to optimize his overall bid 
value or to estimate the likelihood-that a bid of a given 
size would win. The third,. involving the introspection of 
the contractor's own bidding trend, was discredited because 
it failed to consider the relative suitability of the con-
tractor•s~organization to the various types of projectso 
The model developed in this dissertation avoids each 
·\ 
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of the·. three problems noted above. First, it was developed 
from data from sources readily available to all contractors, 
the bid tabulation books. By means of a regression analy-
sis, relating magnitude of the work items to the low bid 
for the project, it was shown to be possible, in Regression 
V, to estimate the bid value of the low bidder within 3% of 
the actual value 75% of the time. It should be noted that 
the identity of the low bidder was not used so that this 
model, as compared to Friedman's Competitor model, is inde-
pendent of this classification. 
Seco~d, from the results of the regression analysis, 
either by assuming the residuals were normally distributed 
or by developing an empirical distribution, it was shown 
that P(x), the probability of winning the bid as a function 
of the bid value, could be evaluated. After estimating, 
independently, the cost of the project to the contractor, 
the optimum bid, maximizing the expected profit, was easily 
found. Thus, the contractor using this model, as compared 
to Gates• Least Spread Theory, determines his overall opti-
mum bid value, not just the optimum bid given he is the low 
bidder. 
Third, because the project cost is estimated indepen-
dently of the distribution for F(x), the contractor may 
evaluate his relative suitability to each project, and bid 
accordingly. If he is well suited, then his bid, including 
a reasonable amount for profit, will have a high p~obability 
of winning. He may even be able to increase his bid, and 
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consequently his profit, without greatly reducing this prob. 
ability. ·· On the other hand, if he is not well suited, this 
fact will become evident from a low probability of winning., 
In either case, the contractor using this model, as compared 
to Gates• Introspection Approach, will have flexibility in 
adjusting the bid valu3s to individual projects according 
to their relative suitability to his organization. 
The only other estimate of the low bid readily avail-
able to which the results of the model could be compared 
was the Highway Engineer's estimate of the project cost. 
The method of comparison was the mean squared error (MSE) 
which takes into consideration both the bias and the vari-
ance of the estimates. It was found that the MSE for the 
engineer•·s estimates was much higher, seven times, than that 
for the regression estimates. On this basis, the reg.ression 
estimates were judged the better of the two. 
Two distributions were developed from the results of 
the regression analysis, each being interpreted as the dis-
tribution of the bid value of the lowest bidder. In the 
first, the residuals from the regression analysis were 
assumed to be normally distributed with mean zero and vari-
. . 2 
ance a • The value of a2 was taken to be the standard error 
of the residuals after regression. This assumption was 
tested by comparing the actual distribution of the residuals 
to that which would be theoretically expected from a normal 
distribution. It was found that deviations between the two 
distributions could have occured by chance. The second, 
empirical, distribution was developed by converting the 
residuals to percent errors. 
By using either distribution 9 it was shown that the 
optimum bid for a project could be quickly determined by 
reference to a chart or table. These aids were developed 
without relating them to the magnitude of a particular 
regression estimate. The contractor, to find the optimum 
bid after the project cost has been estimated. needs only 
to calculate one index number to enter the chart or table. 
The optimum bid results from one additional calculation. 
There is no need to calculate all values of the expected 
profit, E(x), to find the maximumo 
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Finally, it was noted that a contractor can make more 
profit by bidding on more projects than he desires to win. 
The bids submitted are larger than the individual optimums, 
reducing the probability of winning each, so that in the 
long run~ the desired number of projects are won. A pro-
cedure for utilizing this strategy was demonstrated through 
an example problem. 
One point which must be remembered by a contractor 
contemplating using this model is that ~t requires continual 
updating, monthly if possible, yearly at least. There are 
two reasons for this. First, the construction industry is 
a dynamic one, continually changing, causing the regression 
equations to become outdated .. These changes are brought 
about by the utilization of new or improved construction 
methods and equipment, improved construction materials, and 
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the expansion of large firms into the market. Second, while 
for the most part, time was not found to be a significant 
factor in the analyses,. increasing costs of material and 
labor over time are bound to adversely effect the accuracy 
and precision of the estimate. 
In the development of this model for use by a contrac-
tor, some other procedure, such as the backward regression 
method should be considered to replace the stepwise regres-
sion procedure to prevent the necessity of selectively 
eliminating the input variables. The backward regression 
procedure is similar to the stepwise regression procedure 
except that the first step calculates a regression equation 
involving all of the input variables. At each step there-
after, the least significant variable is deleted and a new 
regression equation calculated. The process continues until 
the significance of the least significant variable exceeds a 
predetermined level. This procedure has one disadvantage 
when compared with that used in this study; the number of 
vari.ables must be at most one less than the number of obser-
vations whereas any number of candidate variables may be 
considered in the stepwise procedure. This, however, should 
pose no handicap because, as can be seen in Table IV of 
Chapter II, the number of work items used consistently in 
the various project types is severely limited. The number 
of work items considered for each project type would norm~ 
ally be expected to be less than the number of observations. 
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Proposal For Future Investigation 
A weak point in this model, and in the others which 
have been developed, is the explicit assumption that the 
project cost to the contractor is deterministic and known. 
If a model could be developed, presumably by regression 
analysis, which would estimate the project cost using the 
same sources of information as that to predict the bid of 
the lowest competitor, the contractor could pick and choose 
among the offerings only those projects most profitable to 
him~ He could then concentrate all his energies and talents 
in developing the bid for these few~ rather than making cost 
estimates for many projects before picking from these, the 
ones which appear most profitable., The study proposed here 
would be a prerequisite for any contractor before full and 
efficient use could be made of the model developed in this 
dissertatione 
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APPENDIXES 
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FOREWORD 
Appendix A contains.the raw data ta.ken from the bid 
tabulation books which were used to develop the regression 
models. The Item numbers are the Highw~y Code numbers for 
the variables and are defined in the 1966 edition of 
Standard Specification Bid Items, a publication of the 
Oklahoma Highway Department. 
Appendix B contains three pages extracted from a 
"Notice to Contractors.u 
Appendix C contains the results of the five regression 
analyses of Chapter III. ENG EST is the actual dollar value 
of the Highway Engineer's Estimate while EE is the percen-
tage by which this estimate differs from the actual dollar 
value of the LOW BID. REG EST is the value of the LOW BID 
estimated by the regression equation while RE is the per-
centage difference between these two values. 
Append.ix D contains, in the body of the table, the 
calculated values of the expected profit expressed as a 
percentag.e of the regression estimate. The values for 
Table XXV of Chapter IV were extracted from this Appendix. 
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APPENDIX A 
A LISTING OF THE WORK ITEMS INCLUDED IN 
EACH PROJECT AND THEIR MAGNITUDES 
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PROJECT 0264023 
LENGTH 1.057 
ITEM MAGNITUDE 
102 soo.oo 
130 72696.00 
157 9316.00 
205 6225.00 
236 7485.00 
241 11300 •. 00 
275 183.00 
447 9963.00 
457 281.00 
477 24e00 
712 2400.00 
859 2.00 
732 20523.00 
766 15.00 
574 1so.oo 
PROJECT 0264029 
LENGTH 6e421 
ITEM MAGNITUDE 
102 sooo.oo 
130 387204e00 
206 1ao1.oo 
238 13840.00 
250 9645.00 
448 900.00 
715 1065.00 
166 443.00 
570 2300.00 
PROJECT 0264035 
LENGTH 7e065 
ITEM MAGNITUDE . 
102 6000.00 
l30 494893.00 
238 15393.00 
259 1996.00 
574 aoo.oo 
240 2645.00 
205 92332.00 
173 5636.00 
PROJECT 0264017 
LENGTH le459 
ITEM MAGN ITUOE 
.102 18444.00 
ITEM 
104 
141 
161 
206 
238 
250 
302 
448 
465 
501 
857 
172 
740 
570 
ITEM 
104 
204 
207 
240 
302 
275 
724 
172 
572 
ITEM 
104 
207 
241 
447 
724 
176 
206 
570 
· ITEM 
119 
MAGNITUDE 
9734.00 
34561.00 
60.00 
135.00 
:3605.00 
8563.00 
1445.00 
162.00 
162.00 
275.00 
376.00 
21034.00 
1.2a 
375.00 
MAGNITUDE 
16013.00 
128072.00 
1566.00 
2378.00 
6079.00 
- 56 • 00 
600.00 
119241.00 
100.00 
MAGNITUDE 
114215.00 
1758.00 
62371.00 
940.00 
950.00 
45.00 
2051.00 
2000.00 
MAGNITUDE 
23269.00 
LOW BID 
ENG EST 
ITEM 
119 
149 
204 
207 
240 
263 
430 
444 
467 
502 
858 
173 
735 
572 
LOW BIO 
ENG EST 
ITEM 
119 
205 
236 
241 
447 
704 
168 
173 
574 
LOW BID 
ENG EST 
ITEM 
119 
236 
250 
857 
444 
204 
172 
572 
LOW BID 
ENG EST 
ITEM 
130 
99 
352495.91 
368793.00 
MAGNITUDE 
17859.00 
9316.00 
25805.00 
121.00 
624e00 
226.00 
6248.00 
11633eOO 
2101.00 
22.00 
2.00 
934e00 
308e00 
125.00 
1111918.50 
1242131.00 
MAGNITUDE 
70320.00 
81756.00 
28403.00 
56746.00 
311.00 
200.00 
41029.00 
5292.00 
920.00 
1207121.90 
1313944.00 
MAGNITUDE 
48548.00 
31593.00 
9753·00 
100.00 
1eo1.oo 
141135e00 
126965.00 
750.00 
500591.44 
533163.00 
MAGNITUDE 
10534Se00 
141 55857.00 
161 102.00 
206 220.00 
238 4835.00 
250. 13679 .. 00 
302 244.00 
448 11130.00 
477· 1.00 
712 12275.00 
572 125.00 
735 194.00 
173 1283.00 
PROJECT 0364005 
LENGTH e467 
ITEM MAGNITUDE 
102 1000.00 
130 46168e00 
.157 12850.00 
205 6318.00 
236 2454.00 
241 4423,00 
430 111.00 
465 183.00 
173 483.00 
.574 2ao.oo 
PROJECT 0464015 
LENGTH 6e547 
ITEM MAGNITUDE 
102 21800e00 
130. 431488.00 
205 83425e00. 
236 29143.00 
241 57537e00 
447 2872.00 
726 . 2.00 
172 12142.2.00 
572 100().00 
105 6303s.o·o . · 
PROJECT 0464023 
LENGTH 1ca276 
ITEM MAGNITUDE 
102 sooo.oo 
130 554941.00 
205 95913.00 
236 33026.00 
149 
204 
207 
240 
263 
430 
457 
501 
857 
732 
766 · 
574 
ITEM 
104 
141 
161 
206 
238 
250 
447 
712 
570 
575 
ITEM 
104 
176 
206 
238 
250 
448 
168 
173 
574 
ITEM 
104 
176 
2d6 
238 
15046 .. 00 
37035 .. 00 
189 .. 00 
824.00 
1587.,00 
9420.00 
235 .. 00 
415.00 
249.00 
12944.00 
a.oo 
1so.oo 
MAGNHIJDE 
11049.00 
43544 .. 00 
82.00 
. 139.00 
1089.00 
10781.00 
230.00 
2650.00 
100.00 
500.00 
MAGNITUDE 
17257.00 
83.00 
1857.00 
14199.00 
12110.00 
900.00 
7233.00 
5392.00 
1200.00 
MAGNITUDE 
23825.00 
94.00 
2124.00 
18531.00 
151 
205 
236 
241 
275 
444 
467 
502 
510 
740 
112 
278 
LOW BED 
ENG EST 
ITEM 
119 
149 
204 
207 
240 
263 
448 
172 
572 
LOW BID 
ENG EST 
LOW 
ENG 
ITEM 
11,9 
204 
207 
240 
249 
,715 
166 
570 
.7.38 
BID 
EST 
ITEM 
119 
204 · 
207 
240 
100 
15046.00 
9974.00 
9801.00 
· 14994e00 
706e00 
11785.00 
824000. 
35.00 
375.00 
.00 
28883.00 
5.oo 
1819146133 
184056.22 
MAGNITUDE 
!:>742.00 
12850000 
13164.00 
124.00 
203.00 
1568.00 
450.00 
10859.00 
300·00 
1048058.90 
1197934.00 
MAGNITUDE 
68050.00 
131660.00 
1608.00 
2440.00 
2921.00 
602.00 
104·00 
3000.QO 
2.00 
1466789.30 
1583026.00 
MAGNITUDE 
97660.00 
157454.00 
1838.00 
2924.00 
241 69051.00 
278 14.00 
674 1520.00 
172 140664.00· 
572 1000.00 
PROJECT 0464071 
LENGTH 2.547 
ITEM MAGNITUDE 
129 134.49 
219 220.00 
172 18089.00 
275 11.00 
767 45.00 
204 20380.00 
510 soo.oo 
PROJE;CT 0564033 
LENGTH 6.771 
ITEM MAGNITUDE 
102 3000.00 
204 132297.00 
207 1624.00 
240 2528.00 
176 300.00 
J 72 117300.00 
572 1000.00 
PROJECT 0564037 
LENGTH 6e964 
ITEM MAGNITUDE 
102 3000.00 
204 144245 .. 00 
207 1764 .. 00 
240 2618e00 
249 3945,00 
172 125334.00 
512. 1000. 00 
PROJECT 0764011 
LENGTH 5.800 
ITEM MAGN lTUDE 
102 5591.00 
130 380666.00 
205 82403.00 
236 26552.00 
250 
447 
168 
173 
574 
ITEM 
176 
222 
173 
470 
102 
238 
574 
ITEM 
104 
205 
236 
241 
447 
173 
574 
ITEM 
176 
205 
236 
241 
447 
173 
574 
ITEM 
104 
176 
206 
238 
lU.95 .. 00 
4088e00 
21780,00 
6255e00 
1200 .. 00 
MAGNITUDE 
100 .. 00 
4"'00 
1303.00 
89 .. 00 
500.00 
2580 .. 00 
200 .. 00 
MAGNITUDE 
29068.00 
84850.,00 
30182 .. 00 
42842 .. 00 
1904.00 
5527.00 
1200.00 
MAGNITUDE 
. 
300.00 
91621.00 
31272.00 
45511.00 
3444.00 
5906.00 
1200.00 
MAGNITUDE 
101725.00 
300.00 
1831.00 
14074.00 
249 
448 
166 
570 
678 
LOW BID 
ENG EST 
ITEM 
217 
223 
241 
766 
712 
240 
LOW BID 
ENG EST 
ITEM 
130 
206 
238 
250 
448 
570 
LOW BID 
ENG EST 
LOW 
ENG 
ITEM 
130 
206 
238 
250 
448 
570 
BID 
EST 
ITEM 
119 
204 
207 
240 
101 
2672.00 
6550.00 
24c00 
3000.00 
s.oo 
105410.34 
122631.00 
MAGNI TliDE 
5674.00 
11 .. 00 
7439.00 
15.00 
500.00 
165000 
957869.33 
1110232.00 
MAGNITUDE 
387901.00 
1011 .. 00 
14705e00 
10290.00 
900.00 
3000.00 
1017401.40 
1218568.00 
MAGNITUDE 
421660.00 
2011.00 
15231.00 
19437.00 
1844.00 
3000.00 
1134814.60 
1155743.00 
MAGNITUDE 
16725.00 
129850.00 
1569.00 
2295.00 
172 123355.00· 
250 17223.00 
862 144.00 
479 61.00 
503 4.00 
570 2100.00 
278 1.00 
PROJECT 0864089 
LENGTH 4.667 
ITEM MAGNITUDE 
102 .1000.00 
176 175.00 
219 411.00 
238 4699.00 
172 2ao20.oo 
166 317.00 
574 300.00 
PROJECT 0864083 
LENGTH · 4el59 
ITEM MAGNITUDE 
102 1000.00 
176 268.00 
219 371.00 
238 4186.00 
712 1150. 00 
168 42334.00 
572 250.00 · 
766 1.00 
PROJECT 0964071 
LENGTH 6e014 
I~EM MA.Gl:il ITUDE 
176 550.00 
u0 30734.oo 
217 20475.00 
223 .· · 42.00 · 
241 17290.00"~ 
570 2250.00· 
712 400.00 
.PROJECT 0964013 
LENGTH 1.968. 
ITEM MAGNITUDE 
102 3000.00 
173 
263 
447 
501 
673 
572 
861 
ITEM. 
119 
204 
222 
240 
173 
570 
766 
ITEM 
119 
204 
222 
240 
172 
166 
574 
ITEM 
102 
130 
219 
238 
172 
572 
766 
5812.00 
1201 .. 00 
150.00 
52.00 
1621.00 
100.00. 
900.00 
MAGNITUDE 
20356 .. 00 
36824.,,QO 
6000 
300000 
1329.,QO 
750.00 
a.oo 
MAGNITUDE 
16234.00 
33100.00 
6.00 
267.00 
27916.00 
457.00 
300.00 
MAGNITUDE 
2000.00 
tJt?-7:?:2. 00 
. 836.00 
8657.00 · 
48574.oo 
750.00 
32.00 
ITEM MAGNITUDE 
118 40059.00 
241 · 
430 
448 
502 
678 
574 
729 
LOW BID 
ENG EST 
ITEM 
130 
217 
223 
241 
168 
572 
LOW BID 
.ENG EST 
ITEM 
130 
217 
223 
241 
173 
570 
767 
LOW BID 
ENG EST 
ITEM 
104 
204 
222 
240 
17J 
574 
LOW BID 
ENG EST 
ITEM 
162 
102 
44543.00 
1380.00 
586.00 
10.00 
9.00 
840.00 . 
50.00 
248715.53 
277940e00 
MAGNITUDE 
103141.00 
10214.00 
21.00 
9137.oo 
29337.oo 
250.00 
248866.79 
278598.00 
MAGNITUDE 
76714.00 
9255.oo 
19.00 
8183.QO 
1315.00 
750.00 
5a.oo 
39':J77l.43 
423064.00 
MAGNITUDE 
883.00 
.58776.oo 
l3e00 
55J.OO 
2289.00 
900.00 
476782.47 
503935.00 
MAGNITUDE 
2472.00 
\ 
103 
163 146.00 204 42279.,00 205 26881.00 
206 597.oo 207 517.,00 172 42362.00 
173 1998.00 236 8814000 238 4300 .. 00 
240 739.00 241 19493000 250 10456e00 
263 872.00 430 756,,00 447 300e00 
448 750.00 465 211 .. 00 570 1500.00 
572 500.00 574 600 .. 00 575 1000.00 
168 102898.00 166 · 1112 .. 00 466 135.00 
PROJECT 0964009 LOW BID 1304253.90 
LENGTH 5.536 ENG EST 1404357 .. 00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 5000 .. 00 118 121175,,00 162 10899.QO 
163 634.00 204 124813.,00 205 75924 .. 00 
206 1667.00 207 1458 .. 00 236 24801.00 
238 12111.00 240 2082 .. 00 241 43724.00 
172 104958.00 173 4946 .. 00 250 36809.00 
263 402.00 430 4724 .. 00 436 2708.,QO 
466 248.00 465 300 .. 00 168 300175.00 
166 3242.00 570 1500.00 5 72 500.00 
574 600.00 766 11.00 
PROJECT 0964005 LOW BID 210926.13 
LENGTH 1.a 12 ENG EST 265778.00 
ITEM MAGNITUDE lTEM MAGNITUDE ITEM MAGNITUDE 
102 14949.00 119 13581.00 130 65951.00 
176 20.00 204 22361.00 205 16823.00 
206 358.00 207 329.00 236 4780.00 
238 2339 .. 00 240 401.00 241 8163.00 
172 20703.00 173 975.00 436 102.00 
470 96.00 644 4430.00 712 37.50 
767 55.00 766 9.oo 5 70 750.00 
572 250.00 574 300.00 278 11.00 
729 76.00 735 1.10 738 2.90 
·. PROJECT 1264067 LOW BID 366978.72 
'LENGTH 4s521 ENG EST 457712.00 
HEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 12343.00 103 12493.00 115 324.00 
129 231.80 176 298.00 204 50612.00 
205 43142.00 206 959.00 207 822.00 
236 10001.00 238 4991.00 240 845.00 
241 18592.00 275 3 .. 00 302 56.00 
644 1550.00 650 4:274.00 712 375.00 
726 4e00 767 11.00 766 23.00 
570 500.00 572 170.00 574 200.00 
172 50011.00 173 2356.00 738 ·60 
829 24.00 
PROJECT 0665087 
LENGTH 2.894 
ITEM MAGNITUDE 
102 22196.00 
176 .155.00 
206 520.00 
238 3115.00 
173 1390.00 
275 4.oo 
318 52.00 
729 1609.00 
735 44.00 
166 501.00 
572 250.00 
PROJECT 0864137 
LENGTH 4.912 
ITEM MAGNITUDE 
102 1047.00 
164 14358.00 
206 798.00 
.240 447.00 
278 350.00 
570 375.00 
729 1604.00 
766 s.oo 
204 47685.00 
PROJECT 0864129 
LENGTH 4e390 
ITEM MAGNITUDE 
102 3599.00 
130 11409le00 
205 31451.00 
238 6152.00 
27~ .. _3:3.QO 
317 • 36e00 
462 108.00 
502 s.oo 
858 2.00 
572 125.00 
729. 1542.00 
767 78.00 
557 · 68.00 
163 1732.00 
ITEM 
105 
204 
207 
240 
241 
278 
344 
730 
738 
570 
805 · 
ITEM 
119 
176 
207 
259 
470 
572 
740 
162 
ITEM 
105 
164 
206-
240 
278 
430 
463 
654 
859 
574 
740 
766 
558 
204 
! 
MAGNITUDE 
, 5830 .. 00 
29764 .. 00 
446 .. 00 
535000 
10853.00 
110.00 
54.00 
1304 .. 00 
1.73 
750.00 
1.00 
MAGNITUDE 
19192.00 
265.00 
684.00 
852.00 
10.00 
125.00 
.10 
33032.00 
MAGNITUDE 
750.00 
12631.00 
699.00 
393.00 
321+.oo··.· 
113-9. 00 
105.00 
81.00 
2.00 
150.00 
.10 
15.00 
44.00 
43472.00 
LOW BID 
ENG EST 
ITEM 
130 
205 
236 
112 
274 
302 
712 
740 
168 
574 
LOW BID 
ENG EST 
ITEM 
130 
205 
238 
275 
712 
574 
735 
163 
LOW 1:3 ID 
ENG EST 
ITEM 
119 
176 
207 
249 
.302. 
457 
501 
712 
570 
839 
735 
479 
162 
104 
253423.57 
266143.00 
MAGNITUDE 
45100.00 
23384·00 
6395 .. oo 
29510.00 
1.00 
200.00 
300.00 
.20 
41169.00 
300.00 
285403.05 
302906.00 
MAGNITUDE 
132575.00 
35868.00 
6998.00 
1.00 
450.00 
150.00 
32.00 
1922.00 
285806.93 
290502.00 
MAGNITUDE 
18077.00 
215.00 
600.00' · 
4109.00 
2410.00 
85·00 
64.00 
925~00 
375.00 
104.00 
31.00 
11.00 
29766.00 
105 
PROJECT 0864077 LOW BID 641346.21 
Li::NGTH 5.334 ENG EST 670161.00 
ITEM MAGNITUDE· ITEM. MAGNITUDE !TEM MAGNITUDE 
102 111706.00· 104 3146ei00 105 105700.00 
130 89064.00 162 73269 .. 00 163 4264e00 
164 36077.00 204 73152 .. 00 176 290e00 
205 58835.00 206 1307.,00 207 1132.00 
236 12195.00 238 5796 .. 00 240 1024.00 
250 5381.00 275 50 .. 00 278 629.00 
302 3897.oo 356 142.00 447 1175.00 
448 1516.00 465 133 .. 00 466 59.00 
470 187.00 644 2827"00 712 11839000 
715 1960.00 716 1 .. 00 724 1500000 
726 9.00 767 87"00 766 11.00 
570 1500.00 572 500000 574 600.00 
729 3285.00 740 042 735 101.00 
738 4.91 168 66604 .. 00 166 719.00 
732 3423.00 236 1002000 238 857e00 
. 240 121.00 130 26067 .. 00 
PROJECT 0165029 LOW BID 439081.0l 
LENGTH 50460 ENG EST 462225.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGN .I TUDE 
103 3700.00 119 20754.00 129 262.80 
162 57961.00 163 3374.00 164 29372.00 
176 475.00 204 59701.00 205 50712.00 
206 1121.00 207 966000 236 12079.00 
. '238 5884000 240 1012000 457 176000 
712 1200000 858 4o00 168 15867000 
166 172000 766 18.00 570 750000 
572 250000 574 300000 
PROJECT 0465079 LOW BID 610761050 
LENGTH 70438 ENG EST 630348000 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 6123000 103 5100000 117 13176000 
130. 168437.00 162 78627000 163 4576000. 
.176 l6o.oo 204 81903.00 205 69019000 
• 206 . 1534000 207 1315.00 236 16191000 
238 7887000 240 1360000 241 39964000 
249 3200000 275 128000 302 11453000 
430 219000 465 54000 470 171000 
.644 460000 712 2400.00 738 1.24 
166 918000 168 75556000 570 750000·. 
572 250000 574 300.00 111 667.00 . 
PROJECT 0765127 LOW BID 430303099 
106 
LENGTH 4.618 ENG EST 452351.00 
ITEM · MAG.NI TUOE ITEM MAGNITUDE ITEM MAGNITUDE 
102 9097.00 103 8470~00 105 15000.00 
117 5448.00 130 72680 .. 00 162 47445.00 
163 2778.00 164 23697 .. 00 176 438.00 
204 50558.00 205 35711.00 206 1a1.oo 
207 677.00 236 10896 .. 00 238 5331.oo 
240. 911.00 249 4716.00 259 978.00 
275 103.00 277 21 .. 00 278 332.00 
.302 0020.00 317 56.00 318 52.00 
430 1405.00 462 296.00 463 430.00 
654 382.00 666 5.oo . 667 2.00 
726 6e00 729 1271.,00 738 1 .. 90 
838 1100.00 839 492.00 11.l 12.81.00 
168 49096.00 166 596.00 570 750.00 
572 250.00 574 300.00 767 31.00 
805 1.00 
PROJECT 0765083 LOW BID 51786.22 
LENGTH .. 704 ENG EST 55071 .. 00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
130 18829.00 162 7114.00 163 4l4e00 
164 3572.00 176 23.00 204 7308.00 
205 5141.00 206 114 .. 00 207 98e00 
236 1676~00 .238 828.00 240 143eOO 
275 31.00 302 2513.00 570 200.00 
572 100.00 574 ao.oo 767 31.00 
PROJECT 1065059 LOW BID 333967.77 
LENGTH 1.644 ENG EST 350378.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 1500.00 117 26159.00 130 121373.00 
162 32853.00 163 1912.00 164 14514.00 
165 36204.00 l 76 23.00 205 2~144.00 
206 491.,00 207 421.00 236 7693.00 
238 3754.00 240 645.00 249 6231.00 
447 2110.00 448 455.00 465 86e00 
570. ·. -300. 00 572 100.00 574 120.00 
712 · 6600.00 766 140.00 768 10.00 
769 14.00 805 1.00 
PROJECT 0166043 LOW BID 738348.08 
LENGTH 7.786 ENG EST 808884.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 54484.00 105 1300.00 115 1689.00 
117 10033.00 162 84791.00 163 4935.00 
164 43296.00 166 3479.00 168 255814•00 
176. 210.00 205 · 75001.00 206 1667.00 
107 
207 1429.00 236 17225eOO 238 8391.QO 
240 1442.00 275 57.00 302 3574.00 
570 500.00 572 200,.00 574 200.00 
704 37.50 759 48,.00 805 1.00 
866 12336.00 738 1 "70 165 86889.00 
PROJECT 0266023 Lmlf 8ID 352281 .. 11 
LENGTH 4.286 t:NG EST 391790 .. QO 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 8474.00 105 2718 .. 00 111 1948·00 
130 127114.00 162 46184000 163 2690 .. 00 
164 23192.00 165 48315@00 166 llOsOO 
168 9000.00 205 27665@00 206 616.00 
207 532.00 236 10392e00 238 5985 .. 00 
240 935.00 275 114,.00 278 58.00 
302 8207.00 435 296.,00 461 10.00 
570 900.00 572 300.00 574 360.00 
646 1102.00 650 6584.00 715 3856 .. 00 
729 122.00 738 3.00 805 1.00 
712 2500.00 
PROJECT 0366121 LOW 8 ID 434447.46 
LENGTH 7e802 ENG EST 472215.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 500.00 129 412.00 162 72276.00 
163 4206.00 164 30957.00 165 76381.00 
176 435.00 205 56845.00 206 1264·00 
207 1084.00 238 11231.00 240 71 7 .oo 
570 1500.00 572 500.00 574 600.00 
712 1087.00 805 1.00 
PROJECT 0366027 LOW BID 1357665.30 
LENGTH 4.583 ENG EST 1397669.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITVDE 
102 2000.00 104 75790.00 119 50557.00 
130 386367.00 162 124500.00 163 7246.00 
164 65196.00 165 136777.00 166 548.oo 
168 47166.00 726 2.00 805 2.00 
217 23569.00 218 962.00 236 31035.00 
238 22776.00 240 3088.00 250 45352.00 
278 90.00 418 4000.00 430 13639.00 
318 14671.00 448 1626.00 447 632.00 
467 1688.00 570 3000.00 572 1000.00 
574 1700.00 575 500.00 715 135.00 
2.75 5.oo 302 42.00 819 28.00 
PROJECT 0466033 
LENGTH 4.829 
ITEM MAGNITUDE 
102 36228.00 
105 8906.00 
163 3657.00 
166 . 729.00 
206 1295.00 
238 6254.00 
278 109.00 
570 1000.00 
644 7294.00 
729 353.00 
PROJECT 0466041 
LENGTH 4.877 
ITEM MAGNITUDE 
102 7861.00 
111 3416.00 
162 46405.00 
165 47340.00 
207 601.00 
240 919.00 
302 1976.00 
572 250.00 
651 9194.00 
729 338.00 
353 112.00 
PROJECT 0466037 
LENGTH 6.581 
ITEM MAGNITUDE 
io2 13712.00 
130 173755.00 
164 34094.00 
206 1116. 00 
238 7807.00 
275 3le00 
448 · 450.00 
572 400.00 
712 9700.00 
735 111.00 
770 19.00 
PROJECT 0666131 
LENGTH le778 
ITEM MAGNITUDE 
102 soo.oo 
( 
ITEM MAGNITUDE 
104 3389.00 
130 "91376.00 
164 30814.00 
168 59994.00 
207 1110.00 
240 1075.00 
302 25891.00 
572 250.00 
665 120.00 
805 1.00 
ITEM MAGNITUDE 
103 2908.00 
119 19118.00 
163 2102.00 
205 31483.00 
236 10789.00 
275 25.00 
317 14.00 
574 300.00 
712 2775.00 
738 4.20 
ITEM MAGNITUDE 
103 11968.00 
162 66780.00 
165 70213.00 
207 959.00 
240 , 1343.00 
302 2782.00 
· 465 62.00 
574 480.00 
715 .5224.00 
738 3.43 
805 1.00 
ITEM MAGNITUDE 
130 12732.00 
LOW BIO 
ENG EST 
ITEM 
103 
162 
165 
205 
236 
275 
317 
574 
715 
LOW BID 
ENG EST 
ITEM 
105 
130 
164 
206 
238 
278 
570 
644 
715 
805 
LOW BID 
ENG EST 
ITEM 
111 
163 
205 
236 
262 
353 
570 
651 
729 
740 
LOW BID 
ENG EST 
ITEM 
162 
108 
494391.09 
540022.00 
MAGNITUDE 
16249.00 
62833.00 
66281.00 
58289.00 
12834.00 
261.00 
148.00 
400.00 
3311.00 
376124.63 
414738.00 
MAGNITUDE 
100.00 
l26995e00 
23664.00 
100.00 
5493.00 
42.00 
150.00 
1910.00 
3054.00 
1.00 
493983.26 
569514.00 
MAGNITUDE 
2306e00 
3901.00 
50142.00 
.16015.oo 
36.00 
100.00 
1200.00 
11294.00 
5572.00 
.35 
147280.88 
138461.00 
MAGNITUDE 
17680.00 
109 
163 1029.00 164 7525 .. 00 165 17559.00 
166 419.00 168 34472.00 176 190.00 
205 13126.00 206 292 .. 00 207 250·00 
238 2561.00 240 164.00 570 1500.00 
572 500.00 574 600 .. 00 712 925.00 
805· 1.00 
PROJECT 0666007 LOW BID 458302.60 
LENGTH 5.524 ENG EST 440527.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 7625.00 105 2100 .. 00 111 2379 .. 00 
13'0 167089.00 162 56362.,00 163 .3281. 00 
164 28554.00 165 58746.00 205 37318.00 
206 830.00 207 111.,00 236 14072.QO 
236 1021.00 240 1189.00 275 9.00 
302 550.00 343 64.00 353 56.00 
570 750.00 572 250.00 574 300·00 
651 5428.00 715 1278 .. 00 738 2 .. 00 
644 994.00 805 1.00 
PROJECT 0766101 LOW BID 185926.17 
LENGlH 2.209 ENG EST 208131.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 13050.00 103 13035.00 105 1450.00 
162 25221.00 163 1468.00 164 12652.QO 
165 25082.00 166 168.00 168 13867.00 
176 268.00 205 22011.00 206 491.00 
207 420.00 236 4892.00 238 2382.00 
240 409.00 275 3.00 278 201.00 
302 84.00 353 64.00 570 500.00 
572 125.0.0 574 200.00 644 1620.00 
729 1456.00 805 1.00 
PROJECT 0766091 LOW BID 742766.84 
LENGTH 7.943 ENG EST 828864.00 
ITEM MAGNITUDE ITEM MAGNITUDE. ITEM MAGNITUDE 
102 5916.00 104 1367.00 103 23560·00 
130 133630.00 162 92974.00 163 5411.00 
164 47178.00 165 98225.00 166 1526.00 
168 125614.00 176 845.00 205 78821.00 
206 1751.00 207 1501.00 236 19885.oo 
238 9697.00 240 1665.oo 275 156.00 
278 979.00 302 11113.00 317 268.00 
318 124.00 344 40.00 447 3750.00 
470 466.00 479 61.00 501 3leOO 
502 4.00 570 3000.00 572 1000.00 
574 1200.00 729 6816.00 732 4981.QO 
·735 · 111.00 444 339.00 740 . • 74 
110 
805 1.00 
PROJECT 0766063 LOW BID 646332.67 
LENGTH 6e548 ENG EST 6 76007 .oo 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 14464.00 104 3589.00 103 27345.00 
105 5850.00 111 3070 .. 00 162 6926le00 
163 4027.00 164 35246.00 165 71645.,QO 
166 2492.00 168 205138.00 176 360.00 
205 49572.00 206 1102 .. 00 207 944.00 
236 16783.00 238 7871 .. 00 240 1388.00 
275 53.00 278 40 .. 00 302 4121.00 
559 48.00 319 12.,00 343 140.00 
345 44.00 447 816 .. 00 448 791.00 
470 235.00 506 1.,00 570 750 .. 00 
574 300.00 572 250 .. 00 644 3567.00 
651 2554.00 712 5350 .. 00 715 310.00 
740 .60 759 706.00 768 a1.oo 
769 54.00 805 1 .. 00 
724 400.00 729 520 .. 00 738 4 .. 00 
PROJECT 0564053 LOW BID 233918.85 
LENGTH 4e677 ENG EST 297389.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
.102 3096.00 103 4456.00 113 28670.00 
129 247.00 176 408.00 204 53451.00 
205 35302.00 206 784.00 207 672.00 
236 5236.00 240 334.00 644 40.00 
767 49.00 766 25.00 726 121.00 
274 3.00 712 2025.00 853 101.so 
570 750 .. 00 572 250.00 574 300·00 
PROJECT 0864005 LOW BID 230034.79 
LENGTH 6e075 ENG EST 277154.00 
ITEM MAGNITUDE ITEM MAGNITUDE IH.M MAGNITUDE 
102 5930.00 113 20763.00 · 119 24196.00 
129 290.40 176 515.00 204 52613.QO 
205 27856.00 206 619.00 207 530.00 
236 6185.00 240 395.00 275 13.00 
302 627.00 558 156.00 863 1633.00 
461 3e00 712 1900.00 704 1400.QO 
726 16.00 735 14.00 730 1110.00 
729 205.00 505 2.00 767 13.00. 
766 43.00 570 750.00 572 250 .. 00 
574 300.00 839 308.00 738 .as 
PROJECT 0365103 
LENGTH 3.587 
ITEM MAGNITUDE 
103 1531.00 
119 3864.00 
205 17244.00 
238 4762.00 
168 13521.00 
572 500.00 
PROJECT 0666115 
LENGTH 2.854 
ITEM MAGN!TUDE 
113 13911 .. 00 
176 145.00 
207 257.00 
570 750.QO 
712 900.00 
PROJECT 0866121 
LENGTH 1.811 
ITEM MAGNITUDE 
113 8925.00 
176 138.00 
207 159.00 
570 750.00 
712 900.00 
PROJECT 0866117 
LENGTH 2 .. 854 
ITEM MAGNITUDE 
113 13911.00 
176 145 .. 00 
207 257.00 
570 750.00 
712 900 .. 00 
PROJECT 1066019 
LENGTH 5.112 
ITEM MAGNITUDE 
102 12 oo. 00 
113 21181. 00 
166 122.00 
205 27509.00 
236 5705.00 
.574 600.00 
ITEM 
176 
130 
206 
240 
166 
574 
ITEM 
129 
205 
238 
572 
805 
ITEM 
129 
205 
238 
574 
ITEM 
129 
205 
238 
574 
805 
ITEM 
103 
130 
168 
206 
240 
572 
MAGNITUDE. 
235 .. 00 
75728.,00 
384.00 
304-.00 
146.00 
600.,00 
MAGNKTUDE 
154-oOO 
!346 7 .-, 00 
3770.00 
250e00 
1 .. 00 
MAGNITUDE 
100.00 
8371.00 
2517.00 
300.00 
MAGNITUDE 
154.50 
13467.00 
3770.00 
300.00 
1.00 
MAGNITUDE 
1000.00 
70134.00 
59456.00 
609.00 
364.00 
500.00 
LOW BID 
ENG EST 
! TEM 
113 
204 
207 
712 
570 
LOW l:.H D 
ENG ~ST 
K IEM 
204 
206 
240 
574 
104 
LOW BID 
ENG EST 
LOW 
ENG 
LOW 
ENG 
HEM 
204 
206 
240 
572 
BID 
EST 
ITEM 
204 
206 
240 
574 
104 
BID 
EST 
ITEM 
104 
204 
176 
207 
570 
712 
111 
169166.60 
167603.00 
MAGNITUDE 
18223 .. 00 
328401100 
329.00 
1250.00 
1500.00 
163720 .. 75 
123258.00 
MAGNITUDE 
27341.00 
300.00 
241.00 
300.QO 
7500 .. 00 
97749.49 
91545.00 
MAGNITUDE 
17822.00 
186.00 
161.00 
250.00 
15'.:)262.35 
14:;n3z. oo 
MAGNITUDE 
27341.00 
300·00 
241.00 
250.00 
7500.00 
239817.23 
245345.00 
MAGNITUDE 
2500.00 
54053.00 
250.00 
523.()0 
1500.00 
1050.00 
805 l.00 
PROJECT 0164013 
LENGTH 3.492 
ITEM MAGNITUDE 
102 3000.00 
135 7265.00 
141 418266.00 
161 792.00 
250 104020.00 
570 1'500 • 00 
712 11475.00 
PROJECT 0164025 
.LENGTH 2.498 
ITEM MAGNITUDE 
102 3512.00 
135 5506.00 
205. 33095.00 
250 82285.00 
712 3150.QO 
157 · 97985.00 
570 1000.00 
PROJECT 0164045 
LENGTH · 3.624 
ITEM MAGNITUDE. 
102 3000.00 
135 7448.00 
205 44611.00 
· 250 101968.00 
149 121086.00 
204 24642.00 
574 400.00 
PRO.JECT 0264039 
LENGTH 2.234 
Il'EM MAGNITUDE 
102 2000.00 
135 6961.00 
141 246904.00 
161 585.00 
206 652.00 
250 74449.00 
570 1500.00 
ITEM MAGNXTUDt 
104 71677.00 
136 13823.00 
149 123930 .. 00 
206 966.00 
447 450.00 
572 500aOO 
205 43459©00 
ITEM MAGNITUDE 
104 42820.00 
136 10593.00 
206 736.00 
447 900.00 
141 330,700 .oo 
161 616.00 
572 250.00 
ITEM MAGNITUDE 
104 52081.00 
136 14330.00 
206 992.00 
712 9850.00 
157 ·. 121086.00 
570, 1000.00 
ITEM MAGNITUDE 
104 52551.00 
136 9375.00 
149 91446.00 
204 18289.00 
207 558.00 
448 900.00 
572 500.00 
LOW 
ENG 
LOW 
ENG 
LOW 
ENG 
LOW 
ENG 
1310 
EST 
ITEM 
130 
140 
157 
207 
448 
574 
BID 
EST 
ITEM 
130 
140 
207 
448 
149 
204 
574 
BID 
EST 
ITEM 
130 
140 
207 
141 
161 
572 
BID 
EST 
ITEM 
130 
140 
157 
205 
248 
447 
574 
112 
11!:i79S.o7 
7TH62.00 
MAGNITUDE 
249767.00 
38069.00 
123930.00 
828.00 
1000.00 
600.00 
533601.52 
567058.00 
MAGNITUDE 
185052.00 
9701.00 
631.00 
1907.00 
97985.00 
19914.00 
.400.00 
667400.87 
717788.00 
MAGNITUDE 
231400.00 
13116.00 
850.00 
408666.00 
761.00 
250 .• 00 
5448.58•00 
525694.00 
MAGNITUDE 
177510.00 
8647•00 
91446,00 
29324.00 
2524.00 
1003.00 
600.QO 
PROJECT 0364013 
LENGTH ·5.950 
ITEM. MAGNITUDE 
102 3000.00 
136 23516.00 
149 198713.00 
204 40440.00 
207 1395.00 
572 1000.00 
166 505,00 
PROJECT 0364019 
LENGTH 0.000 
l.TEM MAGNITUDE 
102 1000.00 
130 101882,00 
157 41994,00 
205 13284.00 
236 2460,oo· 
241 6298,00 
430 9139,00 · 
449 5954,00 
502 20.00 
172 12705.00 
572 300.00 
PROJECT 0464019 
LENGTH ,691 
ITEM MAGNITUDE 
102 2000.00 
136 5434,00 
206 391,00 
249 17511,00 
430 1933,00 
104 30485,00 
157 71655,00 
570 1250, 00 
PROJECT 0664031 
LENGTH 5 •. 012 
ITEM MAGNITUDE 
102 2000.00 
135 24924,00 
138 28084,00 
176 218,00 
207 1176.00 
ITEM 
130 
140 
157 
205 
250 
574 
ITEM 
104 
1.41 
161 
206 
238 
250 
447 
466 
712 
173 
574 
ITEM 
130 
140 
207 
263 
448 
141 
161 
572 
ITEM 
104 
136 
139 
205 
250 
MAGNITUDE 
280972.00 
21523.00 
196713.00 
73210.00 
167337.00 
1200.00 
MAGNITUDE 
34813 .. 00 
141730,00 
269,00 
291 .. 00 
1208,00 
36495,00 
1125.00 
213.00 
3812.50 
564.00 
280,00 
MAGNITUDE 
119793.00 
.5174,00 
335.00 
3'153.00 
1583,00 
· 241836,00 
451,00 
500.00 
MAGNITUDE 
39512.00 
28084,00 
19871,00 
61863.00 
141996,00 
LOW BID 
ENG EST 
LOW 
ENG 
LOW 
ENG 
LOW 
ENG 
ITEM 
135 
141 
161 
206 
570 
867 
BID 
EST 
ITEM 
119 
149 
204 
207 
240 
263 
446 
501 
705 
570 
575 
B I.D 
EST 
ITEM 
135 
205 
250 
278 
447 
149 
204 
574 
BID 
EST 
ITEM 
130 
137 
140 
206 
570 
113 
997471.98 
1120784.00 
MAGNITUDE 
13969.00 
670656·00 
1248,00 
1627.00 
3000,00 
150.00 
403770,17 
391178.00 
MAGNITUDE 
5678.00 
41994,00 
24869,00 
255,00 
207,00 
5483,00 
1450,00 
133,00 
975. 00 
100.00 
500.00 
.473001.20 
4li:'.958.00 
MAGNITUDE 
4035.00 
17583,00 
44467.00 
6,00 
3837.00 
71655.00 
14507.00 
500,00 
82585·6 • 88 
871282.00 
MAGNITUDE 
325281.00 
19871,00 
65597.00 
1374.00 
1800.00 
114 
572 600.00 574 720(!)00 
PROJECT 0664019 LOW BID 799909~92 
LENGTH 4.272 ENG EST 83.8516 • 00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 4000.00 104 65081 .. 00 130 269570.00 
176 806.00' 205 55793 .. 00 206 1240 .. 00 
207 1063.00 250 132837 .. 00 248 1441 .. 00 
447 2347.00 448 900 .. 00 570 1000.00 
572 .500.00 574 400 .. 00 135 2245911100 
136 25379.00 137 17554.00 138 25379.00 
139 17554.00 · . 140 59403.00 
PROJECT 0664015 LOW BID 1125759.60 
LENGTH .6.484 ENG EST 1183435.QO 
UEM MAGN.ITUDE ITEM MAGNITUDE ITEM MAGN.I TUDE 
102 2000.00 104 34496.00 130 379709.00· 
135 42894.00 136 38235.00 137 25953.00 
138 38235.00 139 25953 .. 00 140 ,88038.00 
176 110.00 205 80950.00 206 1799.00 
207 1542. 0.0 250 19392l .. OO 448 887•00 
447 1009.00 570 2400.00 572 800.00 
574 960.00 168 11894 .. 00 166 120.00 
PROJECT 0664027 LOW BID 377223.33 
LENGTH .891 Et-iG EST 412958.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM· MAGNITUDE 
102 2000.00 130 . 119793.00 135 4035.00 
136 5434,00 140 5174,00 205 17583.00 
206 391.00 207 335.00 250 44467.00 
249 17511.00 263 3153.00 278 6·00. 
430 1933.00 448 1583.00 447 3837.oo 
104 30485.00 141 241836.00 149 71655·00 
157 7165?.00 161 451.00 204 14507e00 
570 1250.00 572 soo.oo 574 !:>00.00 
·PROJECT 0964053 LOW BID 435242.0l 
LENGTH 1.245 ENG EST 397901.00 
IiEM MAGNITUDE ITEM MAGNITUDE ITEM .. MAGNITUDE 
102· 3287.00 104 29346.00 130 103915.00 
135 4418.00 137 5141.00 729 ,141.00 
138 1471.00 . 140 3829.00 162 1.1074.00 
163 645.00 164 3425.00 204 24747.00 · 
205 15103.00 206 333e00 . 201 289.00 
236 1042,00 2138 559.00 240 91.00 
250 53377.00 263 4323.00 430 4968.00 
436 
. 501 
570 
575 
120.00 
?03.00 
.1200.00 
200.00 
PROJECT 0964029 
LENGTH 3.921 
ITEM MAGNITUDE 
205 23345.00 
236 476.00 
130 75080.00 
164 3340.00 
240 31.00 
259 2238.00 
140 9874.00 
448 211.00 
168 40360.00 
766 83.00 
574 400.00 
PROJECT 0964025 
LENGTH 1.019 
ITEM MAGNITUDE 
102 2000.00 
135 8668.oo 
140 16644.00 
164 6004.00 . 
205 40367.00 
238 70_3.00 
260 560.00 
704. 100.00 
767 156.00 
572 500.00 
PROJ.ECT 0964021 
1,.ENGTH 7e922 
iTEM·· MAGNI TUOE 
102·. 2801.00 
130 182317.00 
139 16850.00 
163 1376.00 
205 49366.00 
238 542.00 
260 480.QO 
302 179.00 
668 440.00 
. 168 31053.00 
766 206.00 
470 
712 
572 
838 
ITEM 
206 
102 
135 
176 
250 
137 
162 
712 
166 
570 
703 
ITEM 
119 
137 
162 
176 
206 
240 
259 
168 
766 
574 
ITEM 
105 
135 
140 
164 
206 
240 
259 
318 
703 
166 
770 
.142.,oo 
8862000· 
300e00 
84 .. 00 
MAGNITUDE 
519.00 
1500.00 
5161.,00 
390.,00 
54821. .. 00 
8690 .. 00 
11992 .. 00 
1137.00 
· 436»00 
1000.00 
73.00 
MAGNITUDE 
12121.00 
14594.00 
21615.00 . 
185 .oo 
897.00 
45.00 
4768.00 
. 93710.00 
244.00 
600,00. 
MAGNiTUDE 
600.00 
8751.00 
19301.00 
6474.00 
1098.00. 
35.00 
1761.00 
40.00 
:123.00 
'336.00 
10.00 
LOW 
ENG 
LOW 
ENG 
LOW 
ENG 
468 
136 
574 
BID 
EST 
ITEM 
207 
104 
163 
204 
260 
139 
430 
704 
767 
572 
B.ID 
EST 
ITE:.M 
130 
139 
163 
204 
207 
250 
712 
166 
570 
703 
BIO 
EST 
I T_EM 
119 
137 
162 
204 
207 
250 
275 
655 · 
848 
767 
570 
115 
440.00 
1471.00 
480.00 
333587.87 
373850.00 
MAGNITUDE 
444.00 
1600.00 
698_.oo 
26715.00 
400.00 
8690.00 
225.oO 
150.00 
102.00 
400.00 
619832.57 
687387.00 
MAGNITUDE 
126621.00 
14594.00 
1258.00 
48031.QO 
769.00 
98276.00 
1787.00 
1012.00 
1500.00 · 
159.00 
626081.34 
689598.00 
MAGNITUDE · 
927.QO 
16850.00 
23709.00 
52912.00 
941.00 
111010.00 
3.00 
39.00 
295.00 
132.00 
750.00 
116 
572 250.00 574 
PROJECT 0964017 LOW BID 433424.28 
LENGTH 5.412 ENG EST 479206.00 
ITEM MAGNITUDE ITEM MAGNITUDE KTEM MAGNITUDE 
102 11575.00 130 134565 .. 00 135 6071.00 
137 11556.00 139 ll556e00 140 l3176e00 
162 16181.00 163 942~00 164 4505.00 
204 35809.00 205 32617.00 206 725.00 
207 621.00 238 461.00 240 29.00 
250 75854.00 260 360e00 259 l307e00 
275 5.oo 302 279,,QO 352 46.00 
848 213 .. 00 655 65 .. 00 658 506.00 
704 775.00 748 24.,00 168 10516.00 
166 114. 00 767 96000 766 206~00 
570 2500 .. 00 572 100.,00 574 1000.00 
738 1.00 703 255.,QO 
PROJECT 1164143 LOW BIO 1058242.20 
LENGTH 7.758 ENG EST 1177889.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 61229.00 105 83530e00 130 3052. 00 
848 1798.00 119 53765.00 130 110541.00 
135 9617.00 137 18504.00 139 18504.00 
140 21395.00 176 528.00 204 70216.00 
205 12198.00 206 1609.00 207 1379.00 
172 31618.00 173 1490.00 241 7677.00 
250 130931..00 26G 850.00 275 331.00 
278 21.,00 302 25438.00 316 228.00 
317 114.00 318 116.00 343 160.00 
838 1462.00 839 212.00 840 114.00 
841 24.00 430 2792.00 470 2375.00 
464 364 .. 00 465 68.00 644 13867.00 
238 290.00 240 19.00 262 9.00 
724 31.00 749 60.00 166 1496.00 
168 138541.00 729 616.00 740 1.38 
735 33.00 709 3150.00 663 210.00 
666 1.00 668 4.00 858 2.00 
570 1500.00 572 500.00 574 600.00 
712 5425.00 730 1600.00. 
PROJECT 1264047 LOW BID 1361710.30 
LENGTH 7.248 ENG EST 1493683.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 2000.00 104 136873.00 119 2029.00 
130 418735.00 135 15082.00 137 29002.00 
139 29002.00 140 33630.00 204 103331.00 
205 92348.00 206 2059.00 207 1763.00 
238 524.00 
172 54236e00 
250 213304.00 
465 142.00 
574 600.00 
PROJECT 1264051 
LENGTH 3.798 
lTEM MAGNITUDE 
102 971.00 
130 218439.00 
139 15390.00 
205 48431.00 
172 27866.00 
249 1281.00 
448 425.00 
663 364.00 
572 500.00 
PROJECT 0465023 
LENGTH 4.832 
ITEM MAGNITUDE 
102 29258.00 
135 5438.00 
140 13320.00 
164 6900.00 
205 39132.00 
238 3607.00 
262 100.00 
302 5232.00 
430 7154.00 
461 1116.00 
477 5.oo 
502 28.00 
515 1 .• 00 
561 504.00 
654 1444.00 
.259 2297.00 
663 7900· 00 · 
712 ·. 9100.00 
840 52.00 
732 9716.00 
168 5667.00 
570 4.50. 00 
868 603e00 
PROJECT 0665077 
LENGTH 4e445 
240 
173 
447 
570 
ITEM 
104 
135 
140 
206 
173 
"2 5 0 
465 
665 
574 
ITEM 
103 
137 
162 
176 
206 
240 
275 
319 
431 
463 
479 
508 
558 
644 
657 
666 
668 
838 
665 
740 
166 
572 
577 
34.00 
2556.00 
426.00 
1500.00 
MAGNITUDE 
82642.00 
aooo .. oo 
17791 .. 00 
1078 .. 00 
1313.00 
114667.00 
85.00 
742.00 
600.00 
MAGNITUDE 
20863.00 
10424.00 
17964.00 
175.00 
851.00 
230.00 
104.00 
·88.00 
3373.00 
120.00 
502.00 
136.00 
1460.00 
14055.00 
475.00 
25.00 
65.00 
222.00 
4257.00 
.60 
61.00 
150.00 
63.00 
117 
241 l3318e00 
249 2174.00 
448 450.00 
572 500.00 
LOW BID 735470.88 
ENG EST 796079.00 
ITEM MAGNITUDE 
105 200.00 
137 15390~00 
204 54038.00 
207 923.00 
241 6757.oo 
447 2884.00 
644 299.00 
570 1500.00 
466 40.00 
LOW ti ID 627698.32 
ENG EST 594313.00 
ITEM MAGNITUDE 
130 . 97101.00 
139 10424.00 
163 1043e00 
204 39269.00 
207 762.00 
249 76541.00 
278 11.00 
344 40.00 
447 158.00 
476 1.00 
·501 262.00 
511 1.00 
559 1372.00 
650 189·00 
658 747. 00 
667 40.00 
669 100.00 
839 ·12.00 
729 112.00 
735 97.00 
767 96.00 
574 100.00 
LOW BID 1187928.60 
ENG EST 1245229.00 
118 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 3812.00 103 5109.00 119 80830.00 
130 382722.00 135 12102.00 136 994.00 
137 18056.00 138 994.00 139 18056.00 
140 22487.00 162 35164 .. 00 163 2046.00 
204 78318.00 176 600.00 205 59142.00 
206 1518.00 207 1165 • 00 236 181.00 
238 231.00 240 24.00 241 9965.00 
248 9801.00 249 38313~00 250 121733.00 
447 2488.00 448 2875.00 465 783.QO 
470 803.00 651 2957.00 712 22137.00 
732 156284.00 740 9.80 735 2344.00 
738 1.40 805 1.00 570 2100.00 
572 100.00 574 1080.00 166 266.00 
168 24640.00 104 300.00 263 3992.00 
430 4182.00 
PROJECT 0665131 LOW BID 820689.39 
LENGTH 7.264 ENG EST 702419.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 19216.00 104 16309.00 ·103 9819.QO 
105 825.00 130 199413.00 135 7323.00 
137 14089.00 139 14089.00 140 18439.00 
162 25916.00 163 1510.00 164 7509.00 
176 133.00 204 56392.00 205 55.468 • 00 
206 1232.00 207 1056.00 249 108876.00 
258 2501.00 259 4661.00 275 9.00 
302 566.00 343 164.00 644 8125.00 
653 57.00 658 568.00 662 490.00 
712 7137.00 738 4.88 766 33,00 
570 1500.00 572 500.00 574 600.00 
805 1.00 
PROJECT 0965007 LOW azD 867831.28 
LENGTH 1.687 ENG EST 832514.00 
.ITEM MAGNITUDE ITEM MAGNITUDE 1 TEM MAGNITUDE 
102 1000.00 130 171356.00 162 24197.00 
163 1408e00 164 27594.00 165 67980.00· 
172 34894e00 173 1645.00 176 49.00 
205 U610"oo 207 . 370.00 236 8222.00 
238 10970.00 250 . 51494.00 240 1102.00 
249 5468.00 247 1660.00 263 13531.00 
275 1.00 302 66.00 430 12410,00 
432 2444e00 442 5018.00 461 366.00 
463 15.oo 468 953.00 501 294.00 
502 62.00 570 900.00 572 300.00 
574 360.00 647 253.00 662 106.00 
658 565e00 673 19269.00 676 s.oo 
678 110.00 712 15316.00 713 6813.QO 
777 6813.00 778 2221.00 805 2.00 
849 
865 
76.QO 
5.oo 
PROJECT 0166005 
LENGTH 6.531 
ITEM MAGNITUDE 
102 2000.00 
135 17678.00 
140 30762.00 
157 241513.00 
168 54209.00 
207 1600.00 
448 1350.00 
470 373.00 
574 600.00 
PROJECT 0266017 
LENGTH 2e860 
ITEM MAGNITUDE 
102 2000.00 
135 8337.00 
140 14639.00 
157 116302.00 
168 82256.00 
207 760.00 
318 276.00 
465 295.00 
572 900.00 
278 12.00 
PROJECT 0366031 
LENGTH 2 .. 005 
ITEM MAGNITUDE 
102 2000.00 
162 31480.00 
165 52103.00 
250 90134.00 
326 4.00 
430 3511.00 
465 479.00 
570 500.00 
744 576.00 
853 56.00 
PROJECT 0566041 
LENGTH 3.921 
864 
433 
ITEM 
104 
136 
141 
161 
205 
250 
447 
570 
805 
ITEM 
104 
137 
141 
161 
205 
250 
448 
470 
574 
317 
ITEM 
104 
163 
238 
263 
340 
445 
470 
572 
805 
112.,00 
607.,00 
MAGNITUDE 
71777 .. 00 
26455.00 
896617.00 
1455.00 
84001,,00 
193759 .. 00 
1716 .. 00 
1500,,00 
loOO 
MAGNITUDE 
40569.00 
12476.00 
43144.00 
744.00 
39892.00 
88614.00 
900 .. 00 
2.49 • 00 
1080.00 
16.00 
MAGNITUDE 
17912.00 
1831.00 
2939.00 
5611.00 
10.00 
163.00 
464.00 
500.00 
2.00 
853 
LOW l::llD 
ENG EST 
ITEM 
130 
139 
149 
166 
206 
248 
465 
572 
LOW BID 
ENG EST 
ITEM 
130 
139 
149 
166 
206 
249 
447 
570 
805 
LOW BID 
ENG EST 
ITEM 
130 
164 
240 
278 
401 
444 
502 
574 
849 
LOW BID 
ENG EST 
119 
989.00 
1142063.50 
1317457.00 
MAGNITUDE 
421771.00 
26455.00 
241513.00 
659.00 
1867.00 
12603000 
266.00 
soo.oo 
637246.00 
695638 .. 00 
MAGNITUDE 
140048.00 
12476.00 
116302.00 
1002.00 
887.oo 
10725.00 
1313.00 
2100.00 
1.00 
592129.42 
621632.00 
MAGNITUDE 
154310.00 
14403.00 
188.00 
. 3 0 • 00 
1.00 
564.00 
2.00 
200.00 
4.00 
501918.44 
473147.00 
ITEM MAGNITUDE 
102 31451.00 
115 1998.00 
136 9974.00 
172 13512.00 
165 26513.00 
168 77209.00 
206 940.00 
254 263.00 
278 169.00 
522 2.00 
574 540.00 
622 2.00 
704 1450.00 
729 1928.00 
PROJECT 0766097 
LENGTH 5.419 
ITEM MAGNITUDE 
102 24343 .. 00 
130 141209.00 
139 13206.00 
163 1031.00 
166 253.00 
205 51300.00 
249 76340.00 
278 37.00 
570 2000.00 
644 24610.00 
729 928.00 
839 670 .. 00 
PROJECT 0766107 
LENGTH 2.111 
ITEM MAGNITUDE 
102 500.00 
135 3633.00 
140 6947.00 
164 1734.00 
168 8615.00 
206 436.00 
278 179.00 
574 200.00 
PROJECT 1266129 
LENGTH 1.279 
ITEM MAGNITUDE 
102 12000.00 
ITEM 
104 
130 
139 
173 
204 
176 
207 
274 
302 
570 
612 
627 
712 
805 
ITEM 
104 
135 
140 
164 
168 
206 
274 
302 
572 
712 
738 
840 
ITEM 
104 
136 
162 
165 
176 
207 
570 
729 
ITEM 
130 
MAGNITUDE 
3640 .. 00 
52368 .. 00 
9974s00 
637.,00 
3930.00 
208.00 
806.00 
2 .. 00 
4684 .. 00 
1350.00 
250.00 
2., 00 
100@00 
1 .. 00 
MAGNITUDE 
1823e00 
8825.00 
16894.00 
5189.00 
20842.00 
1140.00 
1.00 
3094.00 
667.00 
75.00 
10.00 
40.00 
MAGNITUDE 
4935.00 
5437.00 
6228.00 
13875.00 
325.00 
373.00 
500.00 
1266.00 
MAGNITUDE 
81957.00 
ITEM 
105 
135 
140 
164 
166 
205 
244 
275 
319 
572 
617 
644 
726 
839 
LOW BID 
ENG EST 
ITEM 
105 
137 
162 
165 
176 
207 
275 
318 
574 
726 
740 
805 
LOW BID 
ENG EST 
ITEM 
130 
139 
163 
166 
205 
249 
572 
805 
LOW BID 
ENG EST 
ITEM 
135 
120 
MAGNITUDE 
7800.00 
6663.00 
12840.00 
3315.00 
938.00 
42273.00 
55207.00 
68·00 
44e00 
470.00 
3.00 
21593.00 
13.00 
128.00 
516877.28 
558518.00 
MAGNITUDE 
14879 .. 00 
13206·00 
17699.00 
37746·00 
::i08.00 
977.00 
55.00 
62.00 
soo.oo 
11.00 
1.00 
1.00 
193226.07 
207783.00 
MAGNITUDE 
59376.00 
5437.00 
362.00 
105e00 
19606.00 
29727.00 
175.00 
1.00 
429210.66 
431482.oo 
MAGNITUDE 
2540.00 
121 
137 3917.00 139 3917.00 140 4355.00 
204 27397.00 162 12298.00 163 716.00 
164 6849.00 176 20.00 205 12115.oo 
206 267.00 207 232.00 250 61956.00 
275 6.oo 278 53.,QO 302 195.00 
315 60.00 318 12217.00 430 14476.00 
433 225.00 415 61.00 461 1361.00 
477 3.oo 479 30.00 502 8.oo 
570 750.00 574 300.00 572 250.00 
575 100.00 645 1156.00 704 75.00 
712 514.50 713 4160 .. 50 729 14010.00 
735 210.00 740 .. 90 777 l+675.00 
779 247.00 805 2 .. oo 
PROJECT 1266111 LOW BID 477160.74 
LENGTH 1.999 ENG EST 444042.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
102 5118.00 103 500.00 130 110231.00 
135 12428.00 136 17789.00 137 8212.00 
138 17798.00 139 6512.00 140 37718.00 
166 326.00 168 26879.00 176 120.00 
205 27894.00 206 620.00 207 536.00 
249 65736.00 259 480.00 318 190.00 
430 819.00 435 225.00 436 1090.00 
470 306.00 570 1400.00 572 300.00 
574 140.00 712 1050.00 766 2 3 • 00 
768 31.00 769 2.00 805 2.00 
201 21.00 202 a.oo 644 120.00 
663 830.00 665 410.00 
PROJECT 0264055 LOW BID 174271.70 
LENGTH 6.457 ENG EST 191668.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
572 1025.00 103 550.00 113 19523.00 
166 · 204.00 867 54.00 176 390.00 
204 51686.00 205 77331.00 206 1431.00 
207 1636.00 712 3050.00 278 100.00 
738 13.00 766 41.00 767 92.00 
732 45460.00 735 455.60 740 2.a4 
570 750.00 572 250.00 5 74 300.00 
104 7054.00 
PROJECT 0364039 LOW BID 54311.77 
LENGTH 3.992 ENG EST 59175.00 
ITEM MAGNITUDE ITEM MAGNITUDE ITEM MAGNITUDE 
129 49.45 141 190075.00 153 214.00 
161 400.00 204 5300.00 205 39200.00 
206 871.00 207 747.00 176 25.oO 
872 2.00 873 4.00 145 49.45 
PROJECT 0364113 
LENGTH 2.488 
ITEM MAGNITUDE 
102 2393.00 
135 129112.00 
153 119.46 
204 7650.00 
770 12.00 
PROJECT 0464063 
LENGTH 2.932 
ITEM MAGNITUDE 
129 96.10 
153 158.00 
204 3960.00 
207 541.00 
PROJECT 0464093 
LENGTH 5.094 
ITEM MAGNITUDE 
102 2500.00 
141 614344.00 
161 1058.00 
217 42679a00 
223 86.00 
574 480.00 
PROJECT 0464097 
LENGTH 5.088 
ITEM MAGNITUDE 
102 3380.00 
141 611677.00 
161 1053,00 
217 42502.00 
;223 85.00 
574 120.00 
PROJECT 0564121 
LENGTH 1.796 
ITEM MAGNITUDE 
141 90353.00 
161 215.50 
206 430.00 
ITEM 
119 
145 
161 
205 
457 
ITEM 
141 
161 
205 
828 
ITEM 
119 
150 
176 
219 
570 
766 
ITEM. 
119 
150 
176 
219 
570 
766 
ITEM 
145 
204 
207 
MAGNITUDE 
1102.00 
78.79 
249.00 
11137.00 
69~50 
MAGNITUDE 
140868 .• 00 
293.00 
28389.00 
104.00 
MAGNITUDE 
21215.00 
124110.00 
362.00 
1742.00 
1200.00 
74.00 
MAGNITUDE 
2872.00 
123561.00 
300.00 
1736.00 
300.00 
50.00 
MAGNITUDE 
96.83 
5380.00 
369.QO 
LOW BID 
ENG EST 
ITEM 
129 
146 
155 
206 
LOW BID 
ENG EST 
ITEM 
145 
176 
206 
770 
LOW BID 
ENG EST 
ITEM 
130 
158 
179 
222 
572 
LOW BID 
ENG EST 
LOW 
ENG 
ITEM 
130 
158 
179 
222 
572 
BlD 
EST 
ITEM 
153 
205 
275 
122 
39068.86 
41395.00 
MAGNITUDE 
90.80 
l3e65 
13.65 
530.00 
44475.49 
47929.00 
MAGNITUDE 
96.10 
45eOO 
631.00 
l4e00 
189071.53 
234042.00 
MAGNITUDE 
142000.00 
124110.00 
25224.00 
25e00 
100.00 
162969.24 
202006.00 
MAGNITUDE 
136302.00 
123561.00 
25110.00 
25e00 
100.00 
33002e44 
35272.00 
MAGNITUDE 
96.83 
19369.00 
15.40 
874 75.00 
PROJECT 0764065 
LENGTH 5e931 
ITEM MAGNITUDE 
141 239477.oo 
161 480.00 
206 1218.00 
PROJECT 0864153 
LENGTH . 3 .. 696 
ITEM MAGNITUDE 
102 599e00 
140 12651.00 
· 207 681.00 
. 136 10928.00 
PROJECT. 0864167 
LENGTH 1.964 
ITEM MAGNITUDE 
141 9_1994.00 
176 85.00 
202 371.00 
PROJECT 0864163 
LENGTH 2.649 
ITEM MA6N IT UDE 
141 140·000.00 
161 .219.00 
201 12823.00 
PROJECT 0864157 
LENGTH 2.761 
ITEM MAGNITUDE 
141 145800.00 
161 229 .. 00 
201 12471 .. 00 
PROJECT 0864095 
LENGTH 3.540 
ITEM MAGNITUDE 
141 177000e00 
176 
ITEM 
145 
204 
207 
UEM 
712 
205 
176 
138 
ITEM 
145 
179 
1-TEM 
145 
176 
202 
ITEM 
145 
1'76 
202 
MAGNITUDE 
17.50 
7307.QO 
11.044 .. 00 
MAGNITUDE 
500.00 
35778.00 
113. 00 
10928 .. 00 
MAGNITUDE 
103.94 
5200 .. 00 
MAGNITUDE 
31.75 
50.00 
523.00 
MAGNITUDE 
95.8_0 
0s.oo 
509 .. 00 
ITEM MAGNITUDE 
153 186.95 
LOW BID 
ENG EST 
ITEM 
153 
205 
LOW BID 
ENG EST 
ITEM 
770 
206 
135 
LOW BID 
ENG EST 
ITEM 
161 
201 
LOW BID 
ENG EST 
ITEM 
153 
179 
LOW BID 
ENG EST 
ITEM 
153 
179 
LOW BID 
ENG EST 
ITEM 
161 
123 
67849.82 
77889 .. 00 
MAGNITUDE 
313.~0 
54803 .. oo· 
69857.79 
71847.oo 
MAGNITUDE 
20 .. 00 
795.00 
5680 .. 00 
21158 .. 97 
23144.00 
MAGNITUDE 
166.00 
9100.00 
31153 .. 34 
34847.oo 
MAGNITUDE 
139.75 
8940.00 
3688 '.3. 52 
39496_ .. oo . 
MAGNITUDE 
145e80 
9316~00 
40126.77 
42749.00 
MAGNITUDE 
390.00 
179 
223 
8700.00 
29.38 
PROJECT 0864103 
LENGTH 7,791 
ITEM MAGNITUDE 
102 2000.00 
149 156173.00 
179 31084.00 
2}9 2131.00 
254 894.QO 
470 2s.oo 
574 120.00 
767 84.00 
729 2751 .. 00 
PROJECT 0864141 
LENGTH 5 .. 102 
ITEM MAGNITUDE 
102 4800.00 
150 112927.00 
.179 23077.00 
219 ·1580.00 
278 8.8 .oo 
732 103792.00 
739 19292.00 
570 750.00 
PROJECT 0864145 
LENGTH 3._837 
ITEM MAGNITUDE 
102 1250.00 
141 377466.00 
161 719.QO 
217 .· 26136.00 
223 51.00 
729 1876.00 
.. 
740 1.00 
767 31.00 
572 250.00 
275 2.00 
PROJECT 0964037. 
LENGTH 5.482 
ITEM MAGNITUDE 
. 10.2 2000.0_0 
219 
217 
ITEM 
119 
157 
176 
222 
430 
570 
130 
766 
740 
I Tl;:M 
i30 
158 
176 
222 
712 
740 
767 
572 
ITEM 
119 
150 
179 
219 
278 
732 
735 
766 
574 
302 
ITEM 
119 
600 .. 00 
13000oOO· 
MAGNITUDE 
31266.,00 
156173 • 00 
282.00 
32.00 
155.,QO 
1800 .. 00 
196970.,QO 
15 .. 00 
e 17 
MAGNITUDE 
120439.00 
112921.00 
290 .. 00 
23.00 
400.00 
1.00 
42.00 
250.00 
MAGNITUDE 
15915.00 
76250.00 
15589.00 
1067.00 
96.00 
52536.·00 
2185;,00 
14.00 
300.00 
42.00 
MAGNITUDE 
33000.00 
222 
L.OW BID 
ENG EST 
HEM 
141 
161. 
217 
223 
465 
572 
112 
278 
735 
LOW i3 ID 
ENG EST 
ITEM 
141 
161 
217 
223 
729 
735 
766 
574 
LOW BID 
ENG EST 
ITEM 
130 
158 
176 
222 
712 
733 
739 
570 
353 
LOW BID 
ENG EST 
ITEM 
130 
124 
a.as 
232332.30 
280761.00 
MAGNITUDE 
579793.00 
998.00 
5255 2_ • 00 
106.00 
22.00 
600.00 
575.00 
434•00 
55.00 
182826.17 
212961.00 
MAGNITUDE 
559032.00 
1041.00 
38708·00 
76.00 
1703·00 
2076.00 
02.00 
300.00 
142241.85 
170712.00 
MAGN l.TUDE 
87289 •00 
76250.00 
250.00 
16.00 
200 •. 00 
. 56704.00 
9418.00 
750.00 
24.oo 
225851.27 
274717. 00 
MAGNITUDE 
157157.00 
// 
( 
I 
I 
J 
. 141 655865.00 
161 1096.00 
217 45544.00 
223 91.00 
574 600.00 
712 3450.00 
PROJECT 0964041 
LENGTH 4.921 
ITEM MAGNITUDE 
102 2000.00 
141 585702.00 
161 991.00 
217 40694.00 
223 82.00 
574 600.00 
712 1900.00 
PROJECT 0365091 
LENGTH 1,232 
ITEM MAGNITUDE: 
102 · 42oa.oo 
150 31356.00 
204 6375.00 
219 441.00 
712 425.00 
574 150,00 
PROJECT 0465029 
LENGTH 6,746 
ITEM MAGNITUDE 
129 359,19 
161 518.00 
219 1145.00 
712 2357,00 
770 31.00 
PROJECT 0665107 
LENGTH 1.518 
ITEM MAGNITUDE 
.¥02 500,00 
'119 8313.00 
150 _4-2022 • 00 
217 14494.00 
168 10733.00 
570 300.00 
150 
176 
219 
570 
7f,6 
ITEM 
119 
150 
176 
219 
570 
766 
ITEM 
130 
158 
176 
222 
570 
ITEM 
141 
179 
222 
875 
767 
ITEM 
176 
130 
158 
219 
166 
.572 
132461.00 
220.00 
1849.00 
1500.00 
34.00 
MAGNITUDE 
31567.00 
118324.00 
225$00 
1652.00 
1500000 
62.00 
MAGNITUDE 
35303.00 
31356.00 
83.00 
6.oo 
375,00 
MAGNITUDE 
338231.00 
16814.00 
·· 11.00 
168.75 
134.00 
·MAGNITUDE 
90.00 
36362.00 
42022.00 
592,00 
130,00 
100.00 
158 
204 
222 
572 
767 
LOW BID 
ENG EST 
ITEM 
130 
158 
204 
222 
572 
767 
LOW BID 
ENG EST 
ITEM 
141 
161 
217 
223 
572 
LOW BID 
ENG EST 
LOW 
ENG 
ITEM 
157 
217 
223 
876 
BID 
EST 
ITEM 
712 
141 
161 
179 
767 
574 
12.5 
132461.00 
26958.00 
21.00 
500.00 
65.00 
203639,25 
.247087,00 
MAGNITUDE 
· 150133,00 
118324,00 
24076.00 
25,00 
500,00 
15,00 
48792,00 
51412.00 
MAGNITUDE 
155212,00 
256,00 
10793,00 
21.00 
125,00. 
8l634,09 
96172,00 
MAGNITUDE 
359,19 
28041.00 
56,00 
330,00 
73099,49 
83165,00 
MAGNITUDE 
l25e00 
208007,00 
358,00 
8539,00 
37,00 
120.00 
22;? 9.00 
PROJECT 0765139 
LENGTH 5.372 
ITEM MAGNITUDE 
141 247775.00 
176 ·130.00 
206 1196.00 
876 197.00 
PROJECT 0765123 
LENGTH 2.003 
ITEM MAGNITUDE 
141_ 101084.00 
176 60.00 
219 375.00 
PROJECT 0965017 
LENGTH 3.000 
ITEM .MAGNITUDE 
141 71280.00 
·204 6336.00 
22.2 9,00 
PROJECT 0166077 
LENGTH 6e452 
ITEM MAGNITUDE 
102 13988.00 
129 337.60 
157 133664.00 
179 27196.00 
275 5.oo 
457 383.00 
479· se.oo 
. 5ll . 2,00 . 
. 570 750.00 
644 5446.00 
666 15.00 
669 2.00 
767 87.00 
105 50.000 • 00 
·PROJECT 0466147 
LENGTH 7e023 
223 
ITEM 
153 
204 
207 
767 
ITEM 
153 
179 
222 
ITEM 
157 
217 
223 
ITEM 
104 
141 
161 
201 
302 
161 
.501 
558· 
572 
663 
667 
712 
732 
30.00 
MAGNITUDE 
294.00 
14355.00. 
1026.00 
96.00 
MAGNITUDE 
105.81 
5480.00 
5.50 
MAGNITUDE 
158.00 
12675.00 
30.00 
MAGNITUDE 
3198.00 
661633.00 
1118.00 
45935.00 
112.00 
23,00 
.. 30 • 00 
, 64. 00 
2.50 .oo 
1287.00 
21.00 
3825.00 
2113.00 
805 
LOW BID 
ENG EST 
ITEM 
161 
205 
.875 
LOW ti ID 
ENG EST 
LOW 
ENG 
LOW 
ENG 
ITEM 
161 
217 
223 
BID 
EST 
ITEM 
161 
219 
805 
BID 
EST 
ITEM 
117 
149 
176 
202 
442 
464 
502 
559 
. 574 
654 
668 
839 
805 
126 
1.00 
74551.22 
78222.00 
MAGNITUDE 
477.00 
53890.00 
149·22 
22876.68 
24445.00 
MAGNITUDE 
169.00 
9179.00 
18.30 
20966.08 
19417.00 
MAGNITUDE 
135.00 
604.00 
1.00 
207653.94 
244782.00 
MAGNITUDE 
211.8.00 
133664.QO 
·530.00 
1812.00 
3526.;00 
1aa.oo 
4.00 
120.00 
300.00 
29•00 
9.00 
'86·00 
i.oo 
LOW BID 216646•68 
ENG EST 257541.00 
ITEM MAGNITUDE 
117 22011.00 
1'+9 143366.00 
204 29318 • 00 
202 2001.00 
572 500.00 
767 21.00 
' ' PROJECT 0566085 
LENGTH 4.077 
ITEM MAGNITUDE 
111 14281.oo 
150. 79172.00 
204 16080.00 
202 1101.00 
574 400.00 
PROJECT 0566081 
LENGTH 3.983 
ITEM . MAGN.I TUDE 
117 12122.00 
150 77221.00 
2.04 15780.00 
202 1080.00 
574 400.00 
PROJECT 0566051 
LENGTH 2.500 
ITEM . MAGNITUDE 
106 2.50 
157 33000~00 
201 11289.00 
PROJE.CT Q.56604 7 
LENGTH 2.000 
ITEM ·MAGNITUDE 
106 . 2.00 
157 36960.00 
201 12649e00 
PROJECT 0566021 
LENGTH 3~000 
ITEM MAGNITUDE 
106 3.00 
ITEM 
130 
157 
176 
457 
574 
805 
ITEM 
130 
1 157 
176 
570 
712 
ITEM 
130 
157 
176 
570 
805 
ITEM 
141 
161 
202 
ITEM 
141 
161 
202 
MAGNI.TUDE 
162105.00 
143366 .. 00 
300 .. 00 
115 to 00 
600.00 
1.00 
MAGNITUDE 
92677.00 
79172.00 
470.00 
1000.00 
425.00. 
MAGNITUDE 
88707 • 00 
11221.00 
163.00 
1000.00 
1.00 
MAGNITUDE 
124410 • 00 
201.00 
'460.00 
MAGNITUDE 
139339.00 
231.00 
516.00 
ITEM . MAGNITUDE 
141· 115760.00 
.ITEM 
141 
161 
201 
570 
712 
LOW BID 
ENG EST 
ITEM 
141 
161 
201 
572 
805 
LOW BID 
ENG EST 
ITEM 
141 
161 
201 
572 
LOW BID 
ENG EST 
ITEM 
150 
204 
353 
LOW BID 
ENG EST 
ITEM 
150 
204 
353 
LOW BID 
ENG EST 
ITEM 
15.0. 
127 
MAGNITUDE 
709670.00 
1223.00 
49234.QO 
1500.00 
500.00 
118906.06 
149002.00 
MAGNITUDE 
391917.00 
675.00 
2 7106 • 00 
600.00 
1.00. 
110446.41 
140140.00 
MAGNITUDE 
382261.00 
658·00 
26445.00 
600.00 
47256.16 
47801.00 
MAGNITUDE 
9058.00 
6749.00 
450,00 
51750e3(:) 
52911;. 00 
MAGNJTUDE 
10145.00 
7556.00 
250.00 
46285.24 
47911.00 
MAGNITUDE 
8369e00 
156 
204 
353 
26190.00 
0020.00 
500.00 
PROJECT 0566007 
LENGTH 1.300 
ITEM MAGNITUDE· 
106 1.30 
157 · 11022.00 
201 .. 5872.00 
PROJECT 0566011 
LENGTH 1.900 
ITEM MAGNITUDE 
106 1.90 
157 25080.00 
201 8583.00 
PROJE.CT 0566003 
LENGTH 3.200 
ITEM · · MAGNITUDE 
106 3.20 
161 220.00 
202 590.00 
PROJECT 0666089 
LENGTH 4.001 
ITEM·. MAGNITUDE 
· 102 2000.00 
161 486.00 
201 26633.00 
570 300.00 
805 1.0·0 
' 
PROJECT 0866139 
LENGTH 3.829 
ITEM ·MAGNITUDE 
117 9246.00 
150 76305.00 
209 15697.00 
202 1068-00 
572 500.00 
157 
201 
ITEM 
141 
161 
202 
ITEM 
141 
161 
202 
ITEM 
141 
204 
353 
ITEM 
141 
204 
202 
572 
ITEM 
130 
157 
176 
570. 
767 
13200 .. 00 
13549.00 
MAGNITUDE 
42897 .. 00 
11.00 
240"00 
MAGNITUDE 
94552.00 
157.,00 
351.00 
MAGNITUDE 
120323.00 
8572.00 
200.00 
MAGNITUDE 
231144.00 
"15219.00 
1088.00 
100.00 
MAGNITUDE 
85137.00 
76305.00 
158.00 
1s90.oo 
96.00 
161 
202 
LOW BID 
ENG EST 
ITEM 
150 
204 
353 
LOW BID 
ENG EST 
ITEM 
150 
204 
353 
LOW BID 
ENG EST 
ITEM 
157 
201 
LOW BID 
ENG EST 
ITEM 
150 
176 
433 
574 
LOW BID 
ENG EST 
ITEM 
141 
161 
201 
574 
805 
128 
193.00 
553.00 
18028.74 
18335.00 
MAGNITUDE 
3085.00 
3460.00 
150.00 
34957 .. 84 
35419.00 
MAGNITUDE 
6884.00 
~120.00 
200.00 
34814.58 
38064.00 
MAGNITUDE 
42071.00 
14449.00 
55077.50 
63276.00 
MAGNITUDE 
76096.00 
95.00 
50.00 
120.00 
104633.07 
136380.00 
MAGNITUDE 
377713.00 
651 .• 00 
26160.00 
600.00 
1.00 
PRCIJf:CT 0866!)95 
LFNGTH 2.004 
ITEM.· M/1Gf\l T.TUDE 
141 101550.00 
161 16 8. 00 
201 9207~00 
PROJECT 0866091 
LENGTH 2.864 
ITEM .MAGNI TIJDE: 
141 1453<10.oo 
161 2't4.00 
201 13?75.00 
PROJECT 0767151 
LENGTH 5.0~iO 
ITEM MAGNI Tl.lDE 
102 750.00 
130 73105.00 
172 3l7B9.00 
165 39191.00 
206 500.00 
240 31.9.00 
574 600.00 
PROJFCT 0767067 
LENGTH 4.324 
ITHI MAGNITUDE 
102 1500.00 
110 75.00 
173 1974. 00 
102 42011,~ 00 
207 582. 00 
· 240 802.00 
.574 .300.00 
8·05 l.;00 
PROJECT 0167077 
LENGTH 't,. 865 
.ITEM MAGNitUDE 
102 J.000.00 
129 63614.00 
164 13122.00 
168 9?889.00 
ITFM 
150 
176 
202 
ITEM 
150 
176 
202 
ITEM 
103 
166 
173 
176 
207 
570 
805 
ITEM 
103 
130. 
164 
205 
236 
570 
712 
ITEM 
104 
162 
165 
176 
MAGNITUDE 
101. 00 
80.,00 
376e00 
MAGNITUDE 
153054 
55.,00 
539000 
MAGN ITUOF 
750.00 
544. 00 
.1498.00 
115.00 
',28.00 
1500. 00 
1.00 
MAGNITUDE 
1500.00 
111852.00 
15734.00 
3b547.00 
9569.00 
. 750.00 
27500.00 
MAGNITUDE 
B46. 00 
35:616.00 
537{>0.00 
:5213. 00 
·LUW BID 
ENG EST 
ITEM 
157 
209 
712 
LOW !HO 
ENG (ST 
ITEM 
157 
20'+ 
l Ll~J. BID 
F.NG EST 
ITF.M 
l 04 
168 
l 6't 
205 
238 
572 
712 
Lm~ BID 
ENG EST 
ITEM 
10't 
172 
1 76 
206 · 
23!3 
572 
770 
LOW !JI D 
ENG EST 
ITEM 
103 
163 
166 
205 
129 
272it3.ll 
293B4.00 
MAGNITUDE 
107.00 
5 1t96. 00 
200.00 
37887.75 
41870.00 
M.AGNI TUDE 
153054 
7882e00 
266795.37 
269i55.69 
MAGNITUDE 
26 98 .ob 
48889.00 
.9576.00 
22482.00 
4991.00 
500.00 
3000.00 
431438.56 
463282.00 
M.AGNlTUDE 
9710.00 
41894.00 
108.00 
619.00 
4662.00 
250.00. 
24.00 
346307.19 
330780. 5.6 
MAGNI TUOE. 
1000.00 
2013.00 
1127. 00 
30817.00 
130 
?i) 6 f> l 3. :l n 207 59! . 00 2 it~ 90 78 • () 0 
2 ft0 :,/ () . ()0 't57 65 . OD ') 7D 9,)0 • () 0 
S7? --~~on. 00 !'> 74 lf,0 0 00 '7 b 7 ZR. ()0 
d05 ? • 0 Cl 712 't529oiJO 770 16.00 
pr:.c,J EC T I) :',67U?3 l[)\,,j u i [) 54369 1; . 12 
Lf:f,JClH 7. {, l ,.:_ } . ~ I _.,... FST 6b4()gJ. 11 
-' :: i.\i ,., 
l f [·: I,', Hl;G,.i I fUDf I T[M 1· ,, _!\ ;~_: r\.1 ITUDE I T f: ~1 M.ACN I TUDF 
l '.) 2 '"-~?~>C. () 0 106 101.JO.OO l ,Vt 1 7fl4. DO 
l 2.q ?. ;~~ ~~ 82 2 . 00 16.,.' h36't6,,00 163 4!368. 00 
J. {. I; 11-~.?95~ 00 165 flHHil 000 166 2 1t0. 00 
l 6f; 1 9 7? fl . no 17(, lDU.00 205 6')759. 00 
?06 1 ~j •so . Cl O ?07 l3?9o00 236 lf\OhU.00 
;> :1 B B 79't .JI 00 240 1~;120 00 2 75 2 fl • !JO 
?76 3. OU 30? 2 fl09@ 00 3 5?, 1':iil.00 
1,3 5 btd. 00 436 657QOO ii 70 162.00 
'5 70 l ~)00e00 ~) 72 500 . 00 5 7', 600.00 
n "") L 1900. i)() 766 67 .no 770 20 .. 00 
nos 1 .oo 
I' fU:J t: CT tVth 7 0 ':, 1 L(h} BID 61/if\63.00 
L F f·~r, T 1·1 (, a i\ ] 2 Ei\JG EST 637349.00 
I !FM M.i\G!\J l TUD[ ITEM M/\GNITUDF ITEM MAO! I TUDE 
103 1000000 117 3Bl',e.oo 16? 70B90.00 
16] 4·12().00 164 3561+!+. 00 165 7't38J.00 
l6h 182.00 l6H 14914.00 176 3fl'>. 00 
205 5 11./+ LtJ • 0 () 206 1210.00 207 1038.00 
236 l 6 r_; 1 .b • 0 IJ ?38 d053.00 240 1.18'1·.00 
<d? 1350.00 1+ 70 391.00 570 1;50. 00 
fj72 150.00 574 urn.no 651 723.00 
712 l073Fl.OO 768 2.00 7 69 6.00 
770 11.00 B05 2.00 llO B.00 
129 201519.0U 
P,lDJ EC T 06671'59 urn 111 n 43.3476.00 
U:f\iGTH 5. 9<17 ENG EST '530790.62 
llEM MAG~,! I TIJOF IT F.M Mi~GN IT UDE ITEM MAGNITUDE 
102 12662.00 l O 3 1500.00 104 1445.00 
LO '5 l r) iJO. 00 111 21B?..OO 130 188189.00 
162 676L6.00 163 3938.00 164 34 7T7. 00 
165 69':i3e.oo 176 820.00 205 61 79.3. 00 
206 1373. ()() ?0 7 1177.00 ;~:.H:, 14000.00 
2313 7]E'l.00 240 1209.00 275 16.00 
2.16 9.JO 27H 122. 00 302 1650.00 
317 61+. (.)() 344 8d.OO 4L17 '+56.00 
465 ] '>. 00 r, 70 J000.00 572 1000.00 
574 1200.00 715 5050.00 7 1 6 a.oo 
729 ·n?. oo 732 6'+2.00 738 3.20 
7't0 
840 
PROJECT 0667035 
LFNGTH 4.609 
I TtM ·. M/\GMITUDE 
102 3000.00 
l.30 1164.73.00 
164 45993.00 
168 163600.00 
207 110?.00 
240 1708.00 
5 72 500.00 
PROJFCT ()6670Lt 1 
LENGTH 3.675 
ITEM. MAGf\llTUDf 
102 1000.00 
110 266615.00 
164 45140.00 
205 51.004.00 
· 236 18fH2.00 
435 .351.00 
570 1500.00 
805 2.00 
PRDJ FCT .0667137 
LENGTH 6.758 
ITEM MAGfH TUIJF 
102 9?;'.95.00 
1 3() 82 1t34. 00 
164 42 !i-6 7. 00 
168 l28l6H.OO 
206 133B.OO 
238 9415.00 
276 6.00 
510· 750.00 
. 644 · 4980.0X) 
72.6 41.00 
7:35 706.00 
7MJ 14.00 
819 194.00 
PROJECT 0667151 
LENGTH '-t.279 
ITEM MAGNI HIDE 
805 
841 
ITEM 
103 
162 
165 
20~ 
2'36 
805 
574 
ITEM 
103 
162 
16':i 
206 
238 
436 
572 
ITEM 
103 
162 
165 
176 
207 
240 
278 
. 572 
646 
729 
740 
770 
1 .. 00 
.3<'ts 00 
MAGNITUDE 
12on.oo 
91026 .. 01) 
. 86727.00 
57390000 
20394"00 
o .. o 
800 .. 00 · 
MAGNITUDE 
9856.00 
q7lt99.00 
82153.00 
1071.00 
9173.00 
900.00 
500 .oo 
MAl;NJTUDE 
2679.00· 
85019.00 
86817 .oo 
603. 00 
1224.00 
1569.00 
l't6 • 00 
250.00 . 
1360.00 
10~5.00 
2.90 
30.00 
ITEM MAGNITUDE 
839 
tmJ f3 ID 
ENG EST 
ITEM 
104 
163 
166 
206 
238 
5 '70 
LOW !:\IO 
ENG EST 
ITEM 
104 
163 
176 
207 
2'10 
465 
574 
LOW !HIJ 
ENG EST 
ITEM 
105 
163 
166 
205 
236 
275 
302 
574 
712 
732 
767 
805 
LOW BID 
ENG EST 
ITEM 
131 
78.00· 
627365.q4 
757404.19 
MAGNITUDE 
3149.00 
5271.00 
1991.00 
1264.00. 
993':i., 00 
2000.00 
579.312.00 
712948.69 
MAGNITUDE 
5051.00 
5673.00 
22.00 
1013.00 
1.576.00 
193.00 
2158.00 
647B28.19 
80B943.87 
MAGNITUDE 
39126.00 
4949.00 
1558.00 
620Ti.OO 
unta.oo 
76. 00 
3972.00 
· 30.0. 00 
13850.00 
46012.00 
36.00 
1.00 
5"/1124.25 
72960_4. 56 
MAGNITUDE 
132 
10 7. ul<:15.oo 103 1.000.00 111 826.00 
130 2'd? 04. co 16? 961.19 .. 00 163 'i 5 9(.,. 00 
l 6't 47BH1.00 165 10()169.,00 176 515.00 
205 72034.00 206 1602.,00 207 1374.00 
236 2?216.00 23B 10903 .. 1)0 2 LtiJ 1867.00 
276 15.00 302 93't $ 00 311 250.00 
435 470.00 436 CJ6.00 441 150.00 
442 450.00 4o5 62.DO 570 1500.00 
572 ':>00.00 574 600.01) 73B l. ?9 
7-';1-0 0.20 805 1 • 00 H l 'J 28.iJO 
PROJECT 0667155 lDW !I IO 3 5't666. d7 
LENGTH 5 .2 53 Ef\lG FST 41+Bll9.B7 
ITEM MAGNITUDE ITEM MAGNITUDE [H:M MAGNITUDE 
102 1000.00 10 3 l OOIJ. 01J 131) l 729f19.00 
162 54917.00 163 ]'tB:J.00 l 6't ]01-t 04 • 00 
165 62147. 00 176 44].00 ;~ l) 5 51856.00 
206 1153.00 207 <JOB.00 L16 1271.3.00 
238 6195.00 21.n l 065. 00 Id? 246.00 
465 25.00 Lt 70 135 .,()0 S7\J l':>00.00 
.572 'J00.00 574 600.00 ~(Vi 1.00 
PROJECT 0767lfl5 lnW BID lt50737.75 
l.HJGTH . 6. l 19 flJG EST 57l68B.06 
ITEM M/\GN I TUDE lTEM MA<;NI TUDE ITEM MAGNITUDE 
1()2 3 5042 •. 1)0 103 5433.00 105 71000.00 
110 .:rn1. oo 111 37?.3.00 130 49650.00 
162 61S96.00 16 .3 ]584.00 16'+ 30'1-94. 00 
165 62410.00 166 15 T7. 00 168 129792.,rn 
176 11)80.00 .?05 48392.00 206 1068.00 
2()7 916.00 236 13'.>37.00 ?38 6594.00 
240 1134.00 274 5.00 ? 75 8].00 
276 2 1 • c:io 278 30.00 302 9432.00 
341 126.00 344 5o.OO 52't 200.00 
570 750. 00 572 25tJ.OO 574 300.00 
712 lB00.00 726 :?0.00 738 5.60 
740 0. HLt 770 12.00 H05 2.00 
839 502 .. 00 
PROJECT 0767147 LU~J !3 In 393"153.50 
LENGTH 5.'517 ENG EST 426065.06 
ITEM MAG:•.J I TUDE ITFM M/\GNITUDE IT l:M MACNITUOE 
102 4935.00 .l 03 2123.00 105 2123.00 
130 84t101,. 00 162 '5~6B9. 00 161 3242.00 
16'+ 25301.00 165 561;?2 .. 00 166 890.00 
168 D?l6e00 176 ,17':-i.OO 2 05 't2099. 00 
2<)6 936.00 207 :1302.00 238 6188.00 
240 196.00 275 9.00 278 11.00 
302 t,50.{)0 
574 4?0.00 
729 4;?. 00 
770 16.00 
111 389.00 
PROJF.CT 07671~,5 
LENGTH 'to ?. fj !f 
IT[M MAG;~ lTUJ;f 
102 ?500.00 
130 171135.00 
l6't l ? 3 't 5 • 0 0 
168 82326.00 
206 '125.00 
?.40 2 71. 00 
572 500.00 
PROJFCT 07671.59 
LfNGTH 2.054 
ITEM MAGNITUDE 
102 64'+. 00 
130 '+7943.00 
164 ]8/L, 0 ()(J 
168 A6sq.oo 
206 .137.(10 
240 189.00 
574 150.00 
805 1.00 
PRCJJFCT 076716.5 
LENGTH 4. !j()') 
ITEM Mt.,CN I TUOE 
102 2500 .. 00 
162 4136<1. iJO 
l 65 lt6L1 7 ! . ()i) 
176 't3':>. dO 
207 6511,,.00 
570 3000.00 
n.2 8150.00 
805 1 .. 00 
PH.UJFCI Cl967,-V+9 
LENGTH .2.]26 
ITEM M.I\GN I TUDE 
102 13 1 02.00 
130 69339.00 
5 70 l 051L 00 
712 6425.00 
738 0,,60 
H05 1.00 
l 04 ll'H .. O!J 
IT f:M :~AGM IT UDE 
103 1000 .. 00 
162 ?•lo59.00 
165 31730.01) 
176 4 95. 00 
207 366 * 00 
457 65.dO 
5 7'+ 600.00 
ITEM MAGN ITUDF 
103 500.00 
162 18293.()!) 
16'.i 20345.00 
176 8 5. 0 ,J 
207 .?89.00 
570 "37'5.00 
712 1025.00 
ITEM MAGNITUDE 
103 ?. 500. 0() 
163 z4og.oo 
166 6M-.no 
2 I) '5 Vt5l9.00 
238 65:31.00 
572 1000.uo 
767 22.00 
4'11 L5:~.oo 
ITEM MAGf\l JTUDF 
103 '.iOO. 00 
162 23951.00 
133 
.., 1.2 350.00 
726 't. 00 
740 0.10 
W-:\9 l9e.oo 
UJW f\ l D 26296f3.6? 
ENC EST 2 7 2 3,Vt. 4lt 
I Tf:"1 MAGMITUDf. 
117 10564.!)0 
1 b3 l 1 Hl e !J() 
166 100!.ll(i 
205 1920?..00 
2 3 !l 't2l<J.UO 
'"> 70 J.500.00 
UlW B 10 119514. OU 
tl\lG r:: s r 1293{)2.00 
IT F.M Mf,GN l TUfJE: 
104 2716.00 
16] 1065.00 
166 10(,.t)O 
205 15151.:JO 
2J8 29':i8.uO 
'.>72 12').00 
710 8. oo 
Uhl BID 306051.7':J 
ENG fST 33':>301.19 
IT EM MAGNI TLIDE 
130 78795.00 
1.f:A 174lh.00 
lt., g 49700.00 
206 768.00 
2li0 41 7. 00 
'5 74 1200. uo 
770 15.00 
442 194.00 
LOW HID 21q2aa.g4 
ENG FST 222024.87 
ITE;.-, MAGNITUDE 
105 '•5?..00 
163 1394.00 
1J4 
16 4 l.11151.00 176 ?.l3e00 2 01, 7.5033.00 
205 1')16(1.00 206 '+26.00 207 365.00 
2 36 ')()99. 00 238 2779,,00 240 't77 .. 00 
276 7.00 2713 23.,0() 302' 328 .. 00 
316 16.00 436 1593a00 lt 10 67e00 
5 70 JOO.rJo 572 lOOeOO 51lt 120.00 
712 3',75.00 72(} 500 .. 00 732 20679e00 
7:35 Zl 2. 00 740 1. 30 759 82.00 
H05 1.00 8413 66'L,OO 
APPENDIX B 
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TO CONTRACTORS 
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OKLAHOMA DEPARTMENT OF HIGHWAYS 
LETTING OF NOVEMBER 26, 1968 
(Amounts Do Not Include Engineering and Coaitingencies) 
Issued by Office Engineer 
WORKING 
PROJECT NO. DAYS COUNTY HWY. DESCRKPTXON~LOCATION AMOUNT 
SAP-7(23) 45 Bryan us 70 0.000 mile Repair Rip Rap, Beg. at the 
Bryan-Marshall C/L & Ext. E. - N. 
Side of US 70. 
$ 57,500.00 
SAP-8(18) 30 Caddo Fort Cobb 1.000 mi. Bitum. Surf., Single Treat-
Lake Rd. ment on Soil Asph. Base, Beg. at N.W • 
. Cor.Sec. l9.T-9N, R12W & Ext. South. 
$ 18,747.90 
I . 
· SAP-20( 21) 40 Custer Foss Lake 1.800 Mi. Bitum. Surf. Single Treat-
i Access Rd. merit on Soil Asph. Base, Beg. at 
SH 73 & Ext. E. & N. to Foss Lake. 
$ 33,745.18 
SAP-20(23) 40 ·custer Foss Lake 1.800 Mi Bitum. Surf. Single Treat-
Access Rd. ment on Soil Asph. Base, Beg. at SH 44 
& Ext. West to Foss Lake. · 
$ 33,745.18 
S-39(15)5 180 Murray SH .7 1.061 Mis. Gr., Dr. & P,C.Conc. Surf. 
on Fine Aggr. Bit.Base with Fine Aggr. 
Bit.Base Widening & Asph. Cone. Surf. 
& Resurf.Beg. at US 177 & Ext. E. in 
Sulphur. 
$ 291,971.97 
SAP-48(19) 40 .Marshall Texhoma 1.500 Mis. Bit. Surf. Sing. Treatment 
Lake Rd. on Soil Asph. Base, Beg. S. of Shay 
& Ext. S. to Church Camp. 
$ 28,126.94 
SI\P-48(25) 30 lllarshall Texhoma l.000 Mi. BHum. Surf. Single Treat-
La.ke Rd. ment on Soil Asph. Base, Beg. S. of 
Shay & Ext. s. to Arrowhead Point. 
$ 18,747.90 
NCll'ICE TO CONTRACTORS: Sealed proposals by REGISTERED MAIL will be received 
through the Capitol Substation Post Office until 1:30 PcM. anciwill be received at 
the State Highway Commission Room in the Jim Thorpe Building from 1:30 PoMo to 2:00 
P.M. November 26, 1968 to be publicly opened and read at 2:00 PoM. for the work 
listed below. 
Each separate proposal shall be accompanied by a Certified Check or Cashier's 
Check in the amount as stated in the proposal and made payable to the State of Okla-
homa, Department of Highways, as a proposal guaranty. 
This work will be done under the Oklahoma State Highway Commission's Applicable 
Specifications for Highway Construction. 
The minimum wage to be paid laborer$ employed on this project 
will be included in the proposal. 
When Federal funds are involved the proposal will include a Special Provision 
with reference to Contractor's Affidavit required by Section 112 of Title 23 USC as 
amendedo . 
Examination of Plans, Specifications~ Special Provisions and Site of Work is 
required. 
Proposals must be prepared as directed by the State Standard Specifications. 
Plans, forms of proposals, contracts and specifications may be examined at the 
Division Engineer's Office at Ada , Oklahoma; or at the Chief Engineer's 
Office, Oklahoma Cityo Plans may be secured through the Chief Engineer's Office at 
137 
25 cents per sheet. Proposal forms must be secured from the Prequalification Office, 
Department·of Highways, 317 N.E. 21st Street, State Highway Annex No. 3, Oklahoma City, 
Oklahoma. 
Description of work and location of project: 
Federal Aid Secondary P~~ject No. S-39(15)5, consisting @f ].06] Miles of Grading, 
Drainage and,Portland Cement Concrete Surfacing on Fine Aggregite Bituminous Base 
with Fine Aggregate B~tuminous Base Widening and Asphaitic Concrete Surfacing and 
Resurfacing on SH 7, beginning at US 177 and extending East in Sulphur, Murray 
County, Oklahoma - AMOUNT OF PROPOSAL BID CHECK: $10,000.00 - STATE OF OKLAHOMA, 
DEPARTMENT OF HIGHWAYS - By: Earl Anderson, Chief Engineer 
Federal Aid Secondary Project No. S-39(15)S. consisting of 1.061 Miles of Grading, 
Drainage and Portland Cement Concrete Surfacing on Fine Aggregate Bituminous Base 
w1th Fine Aggregate Bituminous Base Widening and Asphaltic Concrete Surfacing and 
Resurfacing on SH 7, beginning at US 177 and extending East in Sulphur, Murray 
County, Oklahoma. 
APPROXIMATE QUANTIJliES 
Uncl. Exe. C.Y. 
Overhaul SEC.YD. 
Aggr. TON 
Asph. TON 
Traf. Bound Surf. Cse •• Type A C.Y. 
Tack Coat GAL. 
Prime Coat GAL. 
Type C Aggr. TON 
Asph. TON 
B" P.C. Cone. Pav't. S.Y. 
9" H.E.S. Cone. Pav't.(Patching)S.Y. 
13" H.E.S. Colle, Pav't. Soll, 
Class A Cone, C.Y. 
Class A Cone. (Small Str.) C.Y. 
Class C Cone. C.Y. 
~einforcing Steel lB. 
6" Integral Curb L.F. 
4" Cone. Sidewalk S.Y. 
611 Cone. Driveway (H.E.S. Conc.)S.V. 
Manhole (4' Dia.) EA. 
Manhole Frame & Cover 
(Type A) EA, 
Manhole Frame & Cover 
(Type B) EA. 
Inlet Brick Mas. C.F. 
SIP, Inlet Curb L.F. 
Inlet Frame & Grate (SGF-1) EA. 
Brick Mas. in Jct. Boxes C.F. 
18" R.C. Pipe l.F. 
24" R.C. Pipe l.F. 
30" R.C. Pipe L.F. 
42" R.C. Pipe l.F. 
48" R.C. Pipe L.F. 
&" Cast Iron Pipe L.F. 
Perf. Pipe Underdrain l.F. 
Non-Perf. Pipe Underdrain L.F. 
Pipe Underdrain Cover Mat'l. C.V. 
Removal of 2 '~0 11 Comb. Curb 11, 
Gutter L.F. 
Removal of Cone. Driveway S.Y. 
Removal of Cone. Sidewalk S.Y. 
Removal of Asph. Pav't. S.Y. 
Removing Trees 611 to 12" 
in dia. EA. 
Removing Trees ]3" to 18" 
i11 dia. EA. 
18,481. 
1,389. 
6,985. 
407. 
183. 
2,174. 
9,053. 
444. 
29. 
27 ,61L 
60. 
4,567. 
13. 
34. 
66. 
1,916. 
8,041. 
262. 
693. 
2. 
2. 
2. 
1,708. 
517. 
48. 
94. 
306. 
1,118. 
120. 
8. 
80. 
12. 
750. 
250. 
300. 
312. 
524. 
192. 
19,272. 
28. 
20. 
Removing Trees 19• to 24" 
in dia. 
Removing Trees 25" & more 
EA. 
in dia. Ei. 
Beam Type r,uard Ra11 (Sgl.)l.F. 
Right-of-Way Fence,Type 11 
(6' High) 
Gates, Type H (6'x8') 
Right-of-Way Mar~er~ 
Mulch Soddi rig 
Watering 
ferti1izi119(13-13-13) 
2" Galv. Steel Elect. 
Conduit 
3" Galv. Steel Elect. 
LF. 
EA. 
!EA. 
S. If. 
M.GAL. 
TON 
LF. 
Conduit l.F. 
Pull Boxes - Type 1 EA. 
Field Office and LaboratoryEA. 
Grates !IA" ( GPI) EA. 
Grates "B" (GPI) EA. 
STATE OF OKLAHOMA 
DEPARTMENT OF HIGHWAYS 
By: Earl Anderson 
Chief Engineer 
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11. 
2. 
325. 
292. 
1. 
6. 
8,396. 
126. 
0.6 
56. 
56. 
2. 
1. 
1. 
1. 
APPENDIX C 
INDIVIDUAL PROJECT ESTIMATES FROM 
THE REGRESSION ANALYSES 
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PROJECT 
·0164013 
0164025 
0164045 
0264039 
0364013 
0364019 
0464019 
06640'31 
0664019 
0664015 
0.66402 7 
0964053 
0964029 
0964025 
0964021 
0964017 
1164143 
1264047 
1264051 
0465023 
0~65077 
0665131 
0965007 
0166005 
0266017 
0366031 
0566041 
0766097 
0766107 
1266129 
1266111 
Ht.GRt.::iS I ON 
PC CONC~~TE ~AV~Mt.Nf PROJECTS 
LOW ~ ID 
71,795.07 
533601.52· 
66/400.87 
544858.00 
997471.98 
403770.17 
473001.20 
825856.88 
799909.92 
1125759.60 
37722:.:;.33 
435242 .. 0l 
33358'1.87 
61983.2.57 
626081.34 
4:B424.2b 
1058242.20 
1361710.30 
735470 .. 88 
62769811132 
1187928.60 
820689.39 
867831.28 
1142063.50 
637246.QO 
592129.42 
501918.44 
516877.28 
193226.07 
429210.66 
471160 .. 74 
ENG EST 
773726.01 
567057.83 
717788.0l 
525694.46 
1120784. 00 
391177.77 
412958.22 
871282.09 
838516.10 
1183435.60 
412958ei2 
3':17901.u:i 
·313850.85 
68 7 id 7 .• :J9 
689598.69 
4/92QS.,"/6 
1177889.lJO 
1493683.30 
796078.83 
S943D.42 
12 4 5 2 2 .8 • 5 0 
702419.88 
832514.12 
1317457.70 
695638.18 
621632.55 
473147.15 
558518.02 
207783.83 
431482.27 
444042.83 
REG EST 
735017 .. 85 
5~1092.57 
667541.32 
501647G07 
983798.,16 
426700043 
422299e51 
827248.96 
78 t3849e 3!5 
l 116 9 5 4 • 8'0 
422299 .. 51 
424818 .. 29 
:;28725.66 
639952.37 
60:i5d4o67 
423764 .. 64 
1054716" 70 
B75764e80 
740647.28 
633513.84 
1184660.40 
779003.85 
861179.33 
1161952.40 
657401.36 
609764.22 
458729.36 
538338.57· 
200212.91 
422863.59 
49S720.48 
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PRCNT D!:VIAllON 
EE RE 
-8.09 
-6.26 
-7• S4 
3 .. 51 
-12 ..36 
3" 11 
l2e69 
-5.50 
-4.82 
-s .. 12 
-9.47 
s.s-, 
-12.06 
-lQ.89 
-10 e l4 
-10 .. 56 
-11.30 
-9.69 
.,...8.24 
5e3l 
-4.82 
l4e4l 
4e06 
-15.35 
-9.16 
-4.98 
5.73 
-8.05 
-7.53 
-.52 
6e94 
-2.68 
1.21 
-.02 
7.93 
1.37 
-5.,67 
10.71 
-.16 
l e38 
.18 
-11.94 
~.39 
1.45 
-3.24 
3.27 
2.22 
.33 
':"" 1. 03 
-.70 
-.92 
.21 
5.01 
·76 
-1.74 
-3.16 
;..2 .91 
8.60 
....;4.15 
-3.61 
1.47 
-3.88 
PROJECT 
0264035 
0264023 
0264029 
0264017 
0364005 
0464015 
0464023 
0464071 
0564053 
0564033 
0564037 
0764011 
0864005 
0864137 
0864129 
0864077 
0864089 
0864083 
0964071 
0964013 
0964009 
0964005 
1264067 
0165029 
0365103 
0465079 
0765127 
0665087 
0765083 
1065059 
0166043 
0266023 
0366121 
0366027 
0466033 
0466041 
0466037 
0666115 
0666131 
0666007 
0766101 
0766091 
0766063 
0866121 
0866117 
1066019 
141 
REGRESSION 
ASPHALT!( CONCRET~ PAVlMENT PROJ~CTS 
LOW BID 
1207Ul990 
35~4'J'::,.9l 
1111918.50 
500:,91.44 
181914 .. 33 
1048058090 
1466789.30 
105410e34 
233918 .. 85 
957869.33 
1017401.40 
1134814 .. 60 
230034(1)79 
285403005 
285806993 
641346.,21 
248715e53 
248866.,79 
395771.,43 
476782047 
1304253.90 
210926.13 
366978.,,n. 
439081,,Ql 
169166.,60 
61076le50 
430303 .. 99 
2:J.)423e57 
51786 .. 22 
333967~77 
738348008 
35228L, 11 
434447.,46 
1357665.,30 
494391009 
376124 .. 63 
493983.,26 
l6372Uo75 
147280..,88 
458302060 
185926.,17 
742766@84 
646332~67 
9"1/49~49 
l :i326.::'. "5:> 
239817.23 
ENG EST 
BU944e20 
368(<Ji.,')4 
L:'.42/30.70 
S33lo::.l'J 
l8lf0::,6.,22 
1197934.CO 
1583026.00 
122630.,94 
297389.BE.l 
111023.2010 
1218567060 
1155"/4j.,8Q 
217 b.:i .. (6 
30290508:::i 
290502.14 
670lbQ813 
277940.64 
278'.>9(.76 
423084.,43 
503934.,95 
1404357.90 
261:;)778.19 
4'.)7/12.::.il 
'+62.:'25.,Li9 
167603.81 
6:,'.)j~/.'J':I 
452351~66 
2661431138 
55071.41 
350378.21 
808884e53 
391790.93 
472215~27 
1397669ol,Q 
540022..,06 
414738.,86 
569514.,03 
123258.,37 
138461.,36 
440527@89 
208B0~99 
828864.15 
676007$15 
':d'.)L;'.)~19 
14:3332~'+':l 
24534'::>.09 
REG EST 
lb'.:i61::l~-d0 
j';)l310l .. 48 
llli::i'J6.,::,Q 
520Lf74,d.:l 
1855:Jtlr,52 
1058717050 
14'+4F·J7 o jQ 
109765022 
233691062 
9662':)6o85 
1044620030 
10617/6©20 
<:'. 4. :1 ., 0 0 " 2 0 
319566.,14 
290566@22 
654702046 
266030 .. 99 
2S4849,. 7':J 
366943 s 02 
465990022 
12866.23.30 
2412b'-.lo:>5 
385366eb8 
42 ':1940 • '-Fl 
16':J:::>7lei'4 
60/621.0'i 
440182.03 
231219.iO 
49650.55 
332755 .. 'Jl 
757235 .. 84 
347631.26 
451998~77 
1348108.20 
'+78484 .. 43 
390840041 
499008.,85 
131261 .. 03 
135838.,09 
4340::i5Q82 
186265053 
739318 .. 49 
64l,482.33 
94005.,';19 
l::><:'.296 .. 17 
231938.61 
PRCMT DEVIATION 
EE f~E 
-8.,84 
-4062 
-11076 
-6. '.)Q 
-lol7 
-l4e30 
-7092 
-16~33 
-27..13 
-1Se90 
·-l9e71 
-1.84 
-20e48 
-6el3 
-le64 
-4.49 
-11.l'J 
-11.94 
-6·9C 
-5·69 
- f • 6 l 
-.::'.beOO 
-24e72 
-:>.21 
·92 
-3·20 
-5 .12 
-5.Ql 
-6.34 
-4.91 
-9.55 
-11.21 
-8·69 
-2.94 
-9.22 
-10.26 
-15.29 
24.71 
5e98 
3e87 
-lle94 
-'!1.59 
-4 • 5 <;; 
6e34 
6 • 4 t 
-2.30 
-4.02 
-1.76 
·02 
-3.97 
-2.00 
-1.01 
le49 
-3.18 
·09 
- • 8 7 
-2067 
5.90 
-5 e ';14 
-11.97 
-1.66 
-2.08 
-6.96 
-~·40 
2.23 
L•26 
1. 36 
-14.39 
-:;> • 0 l 
c.. 9 ';I 
-. 2 3 
.51 
-2.29 
8e76 
4.12 
-2.55 
1 .31 
-5.42 
.70 
3.21 
-3.91 
-1.01 
19.82 
7e76 
:::> • 2 9 
-·18 
·46 
·28 
::i.e2 
·63 
3·28 
142 
REGRESSION 
SECONDARY BITUMINOUS PAVEMENT PROJECTS 
PRCNT DEVIATION 
PROJECT LOW BID ENG. EST REG EST EE RE 
0264055 174271.70 191668.25 179342.66 
-9 .. 98 -2.90 
0364039 54311.77 59175.65 53370.60 -8 .. 95 1.73 
0364113 39068.86 41394.67 47336 .. 03 -5.,95 -21.16 
0464063 44475.49 47929.05 43719.,04 
-7.76 1.10 
0464093 189071053 234042.02 · 196508e95 
-23 .. 18 -3 .. 93 
0464097 162969.24 202005.82 165743.,, 16 -23.,95 
-1.10 
0564121 33002.44 35272.19 33392 .. 77 
-6v87 -1.1s 
0764065 67849.82 77889.58 71048.-,99 -14.,79 
-4.71 
0864153 69857.79 71846.85 94245"60 -2.,84 -34.,91 
0864167 21158.97 23144.46 19007068 -9 .. 38 10el6 
0864163 31153.34 34846.93 29850ti25 -11 .. 85 4·18 
0864157 36883.52 39495.76 32878 .. 36 -1 .. 08 10.85 
0864095 40126.,77 42749.77 38016 .. 79 -6 .. 53 5.2s 
0864103 232332.,30 28076le28 239500.10 -20e84 -3 .. 08 
0864141 182826017 212961.13 174951.02 -16 .. 48 4.30 
0864145 142241.85 170711.75 144941 .. 98 
-20.01 -1.89 
0964037 225851.27 274717.88 233546.16 -21.63 -3.40 
0964041 203639 .. 25 247087.32 215650.61 -21.33 -5.89 
0365091 48792 .. 00 51412.:37 44879 .. 13 -5.37 0.01 
0465029 82634009 96172.70 65419 .. 08 -16.38 20.83 
0665107 73099.49 83105.26 69460.96 -13.68 4.97 
0765139 74551.22 78222.40 51887.,61 -4.92 30.40 
0765123 22876068 24445.46 20884.95 -6.85 a.10 
09650i7 20966.08 19417.33 19981.38 7.38 4e69 
0166077 207653&94 244782.73 187373.29 -l7e88 9e76 
0466147 216646 .. 68 257541.94 214204 .. 73 -18.87 1.12 
0566085 118906 .. 06 149002.54 116288.55 -25.31 2 .2 0 
0566081 110446.41 140140.64 1206°11.62 -26.88 -9.25 
0566051 47256.16 47807 .. 39 46507.45 -1.16 1.58 
0566047 51750.36 52911.30 50950.13 -2.24 1.54 
0566021 46285 .. 24 47911.74. 47141.20 -3.51 -1.84 
0566007 18028 .. 74 18335.24 20569.49 -1.10 -14.09 
0566011 34957 .. 84 35419.76 35337.71 -1.32 -1.0B 
0566003 34814.,58 38064 .. 22 36545.90 -9.33 -4.97 
0666089 55077 .. 50 63276.15 52193.20 -14e88 s.23 
0866139 104633.07 136380.57 ·103753.95 -30.34 
·84 
0866095 27243.11 29384.49 25179 .. 80 -7e86 7 • 5.7 
0866091 37887 .. 75 41870.93 36669.43 -10.51 3.21 
PROJECT 
0164013 
0164025. 
0164045 
0264039 
0364013 
0364019 
0464019 
0664031 
0664019 
0664015 
066.4027 
0964053 
0964029 
0964025 
'\0964021 
0964017 
1164143 
1264047 
1264051 
0465023 
0665077 
0665131 
0965007 
0166005 
0266017 
0366031 
0566041 
0766097 
0766107 
1266129 
1266111 
REGRESSION 11 
PC CONCRETE PAVtMENT PROJECTS 
LOW BID 
715795·.07 
533601.52 
667400.87 
544858.00 
997471.98 
4037iO.l 7 
473001.20 
825856. 88 
799909.92 
11257?9.60 
377223.3:1 
435242.0l 
333587 .. 87 
619832.,57 
626081.34 
433424.28 
1058242.20 
1361710.30 
73:>470.88 
627698.32 
1187928.60 
820689.39 
867831.28 
1142063. 50 
637246.00 
592129.42 
501918.44 
516877.28 
193226.07 
429210.66 
4 77160., 7Li 
ENG EST 
773726.Cl 
567G57.83 
717788.01 
525694.46 
1120784.00 
391177.77 
4129.::>8 • 22 
871282.G9 
838516 • .10 
1183435.60 
412958.22 
397901.US 
373850.85 
687387.:-9 
689598. 69 
479205.76 
1177889.90 
1493683 • 30 
796078.83 
594313.tiz 
1245228.50 
702419.88 
832514.12 
1317457.70 
695638.18 
621632.55 
473147.15 
?58518.02 
207783.83 
431482 .. 27 
444042 .. 83 
REG EST 
718849 .. 55 
528558 .. 83 
663185.17 
494239.92 
1009380 .. 30 
433615.14 
431589.,31 
830534 .. 18 
766927,,97 
11232::i0"'70 
431589 .. 31 
417780 .. 86 
336235.31 
625217 .. 25 
624219.07 
444655.45 
1077683.90 
13L+538le80 
730441.77 
635546 .. 09 
1182738. 70 
749715.97 
868633.74 
1184243.50 
654685.40 
570896.07 
485977.48 
547707.34 
215618.76 
409161.89 
523976.43 
143 
PRCNT DEVIATION 
l::.E RE· 
-8 .. 09 
-6·26 
-7.54 
3.51 
-12 ..36 
3dl 
12.69 
-5s50 
-4·82 
-5.12 
-9.,47 
a.51 
-12.06 
-10.99 
-10.14 
-10.56 
-lldO 
-9.69 
-8.24 
5.31 
-4·82 
14.41 
4·06 
-15.35 
-9.16 
-4.98 
5.73 
-s.os 
-7.53 
... • 52 
6e94 
-·42 
.94 
.63 
9e29 
-1.19 
-7 -39 
a.15 
-·56 
4.12 
.22 
-14.41 
4.01 
-.79 
-·86 
.29 
-2.59 
-1.83 
1.19 
e68 
-1.25 
•. 43 
8e64 
-.09 
-3.69 
-2.73 
3e58 
3-17 
-5.96 
-11.58 
4e67 
-9.81 
PROJECT 
0264035 
0264023 
0264029 
0264017 
0364005 
0464015 
0464023 
0464071 
0564053 
0564033 
0564037 
.0764011 
0864005 
0864137 
0864129 
0864077 
0864089 
0864083 
0964071 
0964013 
0964009 
0964005 
1264067 
0165029 
0365103 
046S079 
0765127 
0665087 
0765083 
1065059 
0166043 
0266023 
0366121 
0366027 
0466033 
0466041 
0466037 
0666115 
0666131 
0666007 
0766101 
0766091 
0766063 
0866121 
0866117 
1066019 
144 
REGl~ESS I ON 1 I 
ASPHALTIC CONCRElE PAVEMENT PROJECTS 
LO\\! BID 
1207121.90 
352495.91 
1111918.50 
50U59le44 
181914.33 
·1048058.90 
1466789.30 
10541U. 34 
233918.85 
957869.33 
1017401.40 
1134814.60 
230034.79 
28:>403.05 
285806.93 
641346 • 21 
248715.53 
248866.79 
395F71.43 
476782.47 
1304253.90 
210926.13 
366978.72 
439081 .. 0l 
169166.60 
610761.50 
430303.99 
253423.57 
51786.22 
333967.77 
r:ie34s.oo 
352281.ll 
434441.46 
135766:,.30 
494391.09 
376124.63 
493983026 
163720.75 
141280.88 
458302e60 
185926.17 
742766.84 
646332.67 
97749.49 
153262.35 
239817.23 
l:.NG E.S T 
1313944.20 
368792.94 
1242730.70 
533163.15 
184056.22 
1197934.UO 
1583026.00 
122630.94 
297389.t:SS 
1110232.10 
1218567.60 
1155743.80 
277153.76 
302905.85 
290502.14 
670160 • 73 
277940.64 
278597.76 
423084 .. 43 
503934.95 
1404357.90 
265718.19 
457712.51 
46222::,.49 
167603.81 
630347.'19 
4'.?2351.66 
26614J.J8 
55071.41 
350378.21 
808684.53 
391790.';13 
47221:>.27 
1397609.40 
:>40022.06 
414 738 •. b6 
:169:il4.u3 
l23258d7 
138461.:.,6 
440527.89 
208130.99 
828864.15 
676007.15 
91545.19 
143332.45 
245345.09 
l~EG ES l 
124900 le 70 
354853 .. 07 
1108310,,50 
504924 .. 30 
182478~92 
1050810.,50 
1438643 .. 90 
92392,.26 
243973.,14 
9661:>3 .. 31 
1037529.80 
1089795.20 
229976.44 
300782.21 
2692 22 .11 
642795 .. 83 
258430.98 
248019.30 
389358.11 
467976 .. 22 
1314402.30 
227234.26 
3}2453.00 
436676.29 
1714 746 .38 
59 74.8 7 .31 
432094.48 
240906.77 
50072.52 
317014.35 
"/51116.60 
353745e.26 
438701.7:, 
13620,;!:7.lO 
484911.76 
376456.14 
497005.05 
147026.76 
15 3330 .s:, 
458423.31 
198817.39 
738192.48 
631244.93 
111266.16 
168999.53 
230760.28 
PRCNT Dt:.VlATION 
EE RE 
-8@84 
-4·62 
=ll. 76 
-6.50 
-1&!7 
""'14 .. 30 
-7G92 
=16 .. 33 
-27.13 
-15.90 
-19.77 
-1·84 
-20.48 
-6·13 
-1·64 
-4.49 
-11.75 
-11.94 
-6.90 
-5.69 
-7.67 
-26e00 
-24.72 
-5.21 
.92 
-3.20 
... 5 .12 
-5·01 
-6.34 
-l, • 91 
-9 .5 5 
-11.21 
-8.69 
-2.94 
-9.22 
-10.26 
-15·.29 
24.71 
5e98 
3e87· 
-11.94 
-11. 59 
-4.59 
6e34 
6·47 
-2.30 
-3.46 
-·66 
.32 
-·86 
-.31 
..... 26 
1.91 
12.34 
-4.29 
-·86 
-1.97 
3e96 
.02 
-5·38 
5e80 
-.22 
-3.90 
.34 
le62 
le84 
· -. 77 
-7.73 
-1.49 
.54 
-3.29 
2.17 
-.41 
4.93 
3.30 
5e07 
-1.12 
-.41 · 
-.99 
-.32 
1.91 
-.08 
-·61 
10.19 
-4.10 
-.02 
-6.96 
·61 
2 .33 
-13.82 
-10.26 
3.77 
145 
REGRESSION 11 I 
p c CONCRETE PAV~MENT.PROJECTS 
PRCNT OEVIATION 
PROJ.ECT LOW BID t:::NG EST REG EST EE RE 
016.4013 715795.07 773726.0l 735405.,23 -8.09 -2.73 
0164025 <533601.52 567057.83 546905.81 
-6·26 -2.49 
0164045 667400.87 717788.01 674757.60 -7.54 -1.10 
0264039 544858.00 525694.46 . 519695.96 3.51 4 .• 61 
0364013 997471.98 1120784.00 992608 .. 81 . -l2s36 .. 40 
0364019 403770.17 391177.77 415972 .. 92 3 ell i -3.02 
0464019 473001.20 412958.22 414662 .. 66 12.69 12.33 
0664031 825856.88 871282.09 880259 .. 78 -5.,50 -6.58 
0664019 799909.92 8385i6.lO 782500 .. 87 -4e82 2.11 
0664015 1125759.60 1183435.60 1100839.10 -5 .. 12 2.21 
0664027 377223.33 412958.22 414662.66 ,;..9.47 ...;9.92 
0964053 435242.0l 397901.05 446289.62 a.57 -2.53 
0964029 333587.87 ·373850.85 383729.45 -12.06 -15.03 
0964025 619832.57 687387.59 610299.02 -10.89 . 1. 53 
0964021 626081.34 689598.69 640881 .. 82 ':"'10.14 -2.36 
0964017 433424.28 ·479205.76 412905 .. 90 -10.56 4.73 
1164143 1058242.20' 1177889.90 1067197.90 -11.30 -.84 
i264047 1361710.30 1493683 •. 30 1359348.70 -9.69 .11 
1264051 735470.88 796078.83 730716.23 -8·24 e64 
0465023 627698.32 594313.42 613698 • 75 5.31 2.23 
0665077 1187928.60 1245228.50 1179426.50 -4·82 .71 
066,5131 820689.39 702419.88 820501.14 14~41 .02 
0965007 ', 8 6 7 8 3 1 • 2 8 832514.12 879127.59 4e,06 -1 •. 30 
0166005 1142063.50 1317457.70 1151177.10 -15.35 -.79 
0266017 .637246.00 695638.18 616206.04 -9.16 3.30 
0366031 592129.42 621632.55 562244.82 -4.• 98 5e04 
0566041 501918.44 473147.15 505191.68 5.73 -.65 
0766097 516877.28 . 558518.02 5i9175.43 -8.05 -.44 
0766107 1932~6.07 207783.83 204409.26 -7.53 ".""5e 78 
1266129 4292.10.66 431482.27' 432.583.81 "".' • 52 ~.78 
1.266111 477160.74 444042.83 448834.87 6e94 5.93 
PROJECT 
0264035 
', 0264023 
0264029 
0264017 
0364005 
0464015 
0464023 
0464071 
0564053 
0564033 
0564037· 
0764011 
0864005 
0864137 
0864129 
0,86407 7 
0864089 
0864083 
0964071 
0964()13 
0964009 
0964005 
1264067 
0)65029 
0365103 
0465079 
0765127 
0665087 
0765083 
1065059 
0166043 
0266023 
0366121 
0366027 
0466033 · 
0466041 
046.6037 . 
066611.5 
0666131 
0666007 
0766101 
0766091 
0766063. 
0866121 
0866117 
1066019 
146 
REGRESSION .I I I 
ASPHALTIC CONCRETE PAVEMENT PROJECTS 
LOW IHD 
1207121.90 
352495.91 
1111918.50 
500591.44 
181914.33 
1048058.90 
1466789.30 
105410.34 
233918.85 
957869.33 
1017401 eLfO 
1134814.60 
230034.79 
285403.,05 
285806.93 
641346.21 
248715.53 
248866.79 
395771.43 
476782.47 
1304253.90 
210926.13 
366978.72 
439081.0l 
169166.60 
610761·.50 
430303.99 
253423.57 
51786.22 
333967.77 
738348008 
352281.11 
434447.46 
1357665.30 
494391.09 
376124.63 
493983.26 
163720.75. 
147280.88 
458302.60 
185926.17 
742766.84 
646332.67 
97749.49, 
153262.35 
239817.23 
ENG · EST 
1313944~20 
368792.94 
1242730.70 
533163,15 
184056.22 
. 1197934.00 
1583026~00 
122630.94 
297389.8_8 
1110232 .10 
1218567.60 
115574:;.ao 
277153.76 
302905.85 
290502 ,i 14 · 
670160.73' 
277940.64. 
278597.76 
423084e43 
503934.95 
1404357,90 
265778.19 
457712.!:>l 
462225.49 
167603.81 
630347.99 
452351.66 
266143.38 
55071,41 
350378-.21 
808884.53 
391790,93 
472215.27-
, 1397669 .40 
540.022 • 06 
414738 .86. 
569514.03 
123258,37 
138461.36 
440527,89 1 
208130.99 
828864.15' 
676007.15 
91545.19 
143332.45 
245345.09 
REG EST 
1245012.90 
325592,32 
1081814el0 
520178.42 
188816 .. 0l 
1094108.00 
. 1429208.90 
112388 .. 42 
2185231161 
991067.04 
1015988.10 
1086844.50 
· 281846,57 
310087.25 
285729.61 
624251 •. 03 
266788,82 
246246.00 
366210.28 
512234 .. 01 
1298097.90 
199201.60 
358312.35 
436493.01 
200601.44 
604887,93 
388653~72 
266591.65 
43643.12 
337823.02 
737055.9°5 
341474.12 
· 427880 • 23 
1361'394 .10 
525461,95 
350058,60 
489484.88 
157429,59 
114375.03 
488446.86 
184029,41 
722181.11 
658242.30 
91235.87 
157429.59 
259275.17 
PRCNT DEVIATION 
EE RE 
-8084 
-4.62 
-11.76 
. -:6,50 
-11117 
=14· 30 
-7,92 
=16.33 
-27.13 
-15•90 
-19.77 
-1,84 
-20e48 
-6.13 
-1.64 
-4.49 
-11,75 
-11,94 
-6·90 
-5.• 69 
-7.67 
-26,00 
-24. 72 
-5,27 
.92 
-3.20 
·-5.12 
-5.0l 
-6,34 
-4.91 
--9.55 
-11.21 
-8.69 
', ....;2 .94 
-9. 2.2 
-10.26 
-15.29 
24,71 
5,98 
3e87 
-11.94 
-11.59 
-4.59 
6e34 
6e47 
-2,30 
-3.13 
'7.63 
2.10 
-3,91 
-3.79 
-, •• 39 
2e56 
-6,61 
6,58 
-:-3,46 
.13 
4e22 
-22.52 
...:8,64 
·02 
2·66 
-7.26 
·1.05 
7,46 
-7.43 
.47 
5.55 
· 2.36 
e58 
-18.58 
e96 
9,67 
..,.5.19 
15.72 
".""le 15 
.17 
.3,06 
L,51 
-.2; 
-6 •2'8 
6,93 · 
,91 
3e84 
22,34 
-6.57 
1,02 
2.11 
-1.84 
6,66 
-2.11 
-8 • 11 
. ) 
PROJECT 
0264055 
0364039 
0364113 
0464063 
0464093 
0464097 
0564121 
0764065 
0864153 
0864167 
0864163 
0864157 
0864095 
0864103 
0864141 
0864145 
0964037 
0964041 
0365091 
0465029 
06:65107 
0765139 
0765123 
0965017 
0166077 
0466147 
. 0566085 
0566081 
0566051 
0566047 
0566021 
0566007 
'6566011 
··0566003' 
', 0666069 
()866139 
0866095 
0866091 
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REGRESSION I II 
~ECONDARY BITUMINOUS PAVEMENT PROJECTS 
LOW BID 
l 74271.70 
54311.77 
39068.86 
44475.49 
189071.53 
162969.24 
33002 • 44 
67849.82 
69857.79 
21158.97 
31153.34 
36883.52 
40126.77 
232332.30 
182826.17 
142241.85 
225851.27 
203639.25 
48792.00 
82634.09 
73099.49 
74551.22 
22876.68 
20966.08 
207653.94 
216646.68 
118906.06 
110446.41 
· 47256.16 
5175U.36 
46285e24 
18028.74 
34957.84 
34814.58 
55077.50 
104633.07 
27243 .11 
37887.75 
ENG EST 
191668.25 
59115.65 
41394.67 
47929.05 
234042.02 
202.005 • 82 
35272.19 
77889.58 
71846.85 
23144.46 
34846.93 
39495.76 
42749.77 
280761.28 
212961.13 
170711.75 
274717.88 
247087.32 
51412.37 
96172.70 
83105.26 
78222.40 
24445.46 
19417.33 
244782.7'3 
2'57541.94 
149002.54 
140140.64 
47807.39 
52911.30 
47911.74 
18335.24 
35419 •. 76 
38064.22 
63276.15 
136380.57 
29384.49 
41870.93 
REG EST 
159041.90 
59259.74 
23363 .. 60 
46947.60 
206609e02 
162916.21 
34503 .. 24 
74432,;89 
70987 .. 74 
38861 .. 33 
24628.54 
28743.42 
23506.40 
235677.96 
166777.58 
139077.49 
218323.14 
203977 • 70 
50760.78 
97781.38 
5 251 7. 33 
86830.65 
2.1124.36 
20920.17 
196115.96 
200977.22 
142208.55 
109608.98 
38598.42 
42755.54 
40935.99 
18.985.61 
30284,18 
42969.48 
66212.06 
118868.90. 
,'39952.81 
49554 .• 88 
PRCNT Di::VIAT10N 
t::E RE . 
-9.,9e 9.73 
-8.95 -9.11 
-5.95 40.19 
-7·76 -5.55 
-23,78 -9.27 
..:23.95 .03 
-6.87 -4.54 
-14 .. 79 -9.70 
-2.,94 -1.61 
-9.38 -83.66 
-11.95 20.94 
-1.oa 22.06 
-6.53 41.41 
-20e84 -1.44 
-16.48 · 8.11 
-20.01 2.22 
-21.63 3.33 
-21.3'3 -·16 
-5.37 ~4.03 
-16~38 -18.33 
-13.68 28.15 
-4.92 -16.41 
-6·85 7.65 
7e3B •21 
-17 • 88 5 • 55 
-10.01 1.23 
-25.31 -19.59 
-26e88 e75 
-lelp l8e32 
-2.24 17.38 
-3.51 11.55 
-1.10 ~5.30 
-1 .• 32 13.36 
-9 • 3 3 . · ..,. 2 3 .; 4 2 
~ .14 • 8 8 :.. 2 0 • 21 
-30.34 -13.60 
-7.86 --46·65 
-10.51 -30.79 
PROJECT 
0264035 
0264023 
0264029 
0264017 
0364005 
0464015 
· 0464023 
0464071. 
. 0564053 
0564033 
0564037 
0764011 
0864005 
0864137 
0864129 
0864077 
0864089 
0864083 
0964071 
0964013 1 
0964009 ' 
0964005 ' 
1264067 
0165029 
0365103 
0465079 
0765127 
06650.8 7. 
0765083 
1065059 
0166043 
0266023 
0366121 
0366027 
0,466033 
0466041 
0466037 
0666115 
0666131 
0666007 
076610 l 
0766091 
076.6063 
0866121 
0866117 
1066019 
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REGRESS l ON IV 
ASPHALTIC CONCRETE PAVEMENT PROJECTS 
LOW t:HD 
1207121.90 
352495.91 
1111918.50 
500591.44 
181914.33 
1048058.90 
1466789.30 
105410.34 
233918.85 
957869.33 
1017401.40 
1134814.60 
230034.79 
285403.05 
285806.93 
641346.21 
248715.53 
248866.79 
395771.43 
476782.47. 
1304.253.90 
210926.13 
366978.72 
439081.0l 
169166.60 
610761.50 
430303.99 
253423.57 
51786.22 
333967. 77 
738348.08 
352281.11 
434447.46 
1357665.30 
494391.09 
376124.63 
49398~.26 
1637?0.75 
+47280.aa· 
458302 .. 60 
1859i6.17 
742766.84 
646332.67 
97749.49 
153262.35 
239817.23 
t.NG t:S T. REG EST 
1313944.20 1213127.00 
368792.94 357843.08 
1242130.76 1111507.40 
533163.15 499068e7l 
184056.22 181773e67 
1197934.00 10474l3el0 
1583026.00 14698£1.40 
122630.94 104021.10 
297389.b8 241988.24 
1110232.10 94~557.77 
1218~67.60 1025041.40 
1155743.80 1132891.10 
277153.76 23857.9.82 
302905.85 293663~49 
290502.14 278265.39 
676160.73 638711.48 
277940.64 247722.19 
278597.76 259837.24 
423084.43 403001.08 
503934.95 458243.89 
1464357.90 1302522.50 
265778.19 220003.70 
457712.51 363826.32 
462225.49 443317.29 
167603.81 169808.00 
630347.99 609015.46 
452351.66 422636.45 
266143.38 251902.11 
55071.41 53451.94 
350378.21 314848.05 
808884.53 750287.67 
391790.93 362783.23 
472215.27 435068.12 
1397669.40. 1354608.~0 
540022.06 498325.47 
414738.Bo 374852.36 
569514.03 510043.34 
123258.37 152381.85 
138461.36 127409.25 
440527.89 456011~04 
208130.99 191671.40 
828864.15 736898.10 
67~007.15 633851.28 
91545.19 100781.34 
143332.45 169322.53 
245345.09 ?39859.38 
PRCNT DtVlATION 
t.t.. Rt. 
-,-s • 84 
...,4.62 
-11. 76 
-6.50 
-lel7 
-14.30 
-7,,92 
-16 .. 33 
-21.13 
-l5e90 
-19 • 7_7 
-1.84 
-20e48 
-6.13 
-1·64 
-4.49 
-11. 7 5 
-11. 94 
-6·90 
-5.69 
--7.67 
-26·00 
-24•.72 
-s.21. 
.92 
-3·20 
-5.12 
-5.0l 
-6.34 
-l+.91 
-9.55 
-11.21 
-8.69 
-2.94 
-9.22 
-10.26 
-15.·29 
24,71 
5e98 
3e87 
-lle94 
-11.59 
-4.59 
6e34 
6e47 
-2.30 
-.49 
-1.51 
.03 
·30 
·07 
·06 
-.20 
1.31 
-3.44 
le28 
-. 75 · 
·16 
....;3.71 
-2.89 
2.63 
·41 
.39 
-4.40 
"".'1·82 
3e88 
.13 
-4.30 
.as 
-·96 
-.37 
.28 
1.18 
e60 
-3.21 
5.72 
-1.61 
.,..2.9s 
.-.14 
.22 
-,79 
.~B. 
-3.25 
· 6e92 
13.49 
.so 
-3.09 
.79 
1.93 
-3.10 
-10.47 
-.01 
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!~EGRESS I ON v 
ASPHALT IC CONCRETE PAVEMENT PROJECTS 
BLACK oASE 
PRCNT DEVIATION 
PROJECT LOW l::ll D ENG EST f~EG EST EE f~E 
0264035 1207121.90 1313944,,0() 1228918til0 -8e84 -1.80 
0264023 352495.91 368793.00 350380.,02 -4 .. 62 ·60 
0264029 1111918.50 1242731.00 1117946 .. 20 -11 e76 -.54 
0264017 500591.44 533163.,00 485983cl7 =6e50 2.91 
0364005 181914.33 184056.22 20.1953@68 -lol"f -11.01 
0464015 1048058.90 1197934.00 1Q59447e60 -14d0 -1.08 
0464023 1466789~30 l!::>83026.00 1448164 .. 60 -7,.92 1.26 
0464071 105410~34 122631.00 91000065 -l6e33 l3e67 
0564033 957869.33 1110232.00 968402e70 -15.90 -1.09 
0564037 1017401$40 1218568.00 1013880~10 -19.77 ., 34 
0764011 1134814 .. 60 1155743. 00 1106914"30 -lo84 2.45 
0864089 248715 .. 53 277940.00 267897e60 -11.75 -7.71 
0864083 248866.,79 278598~00 252036.,96 -11 .. 94 -1. 27 
0964071 395771.43 423064.00 401046029 -6e89 -1.33 
0964013 476782.47 503935.00 464741.16 -5.69 2.52 
0964009 1304253.90 1404357.00 1309673.80 -7.67 -.41 
0964005 210926.13 265778.00 219894,,82 -26·00 -4.25 
1264067 366978.72 457712.00 366620~83 ... 24. 12 .09 
0665087 253423 .. 57 266143.00 253917"75 -5.01 -.19 
150 
REGRESSION v 
ASPHALT IC CON.CRETE PAVEMENT PROJECTS 
. SANO BASE 
PRCNT DEVIATION 
PROJECT LOW ti ID ENG t::S T REG EST EE RE 
0864137 285403.05 302906.00 286366.94 
-6·13 -.33 
0864129 285806.93 290502.00 275996.80 -1.64 3.43 
0864077 641346.21 670161.00 645686.21 -4.49 --·67 
0165029 439081.0l 462225.00 446923.86 ..,5 • 27 -l.78 
0465079 610761.50 630348~00 610381 .. 15 · -3 .20 ·06 
0765127 430303.99 452351.00 440998 .• 20 -5.!2 -2·48 
0765083 s11e6.22 55071.00 57328.46 -6.34 -10.10 
.1065059 333967.77 350378.00 342555.26 -4.91 -2.57 
0166043 73834.8.08 808884.UO 737572.09 . ..,9 • 55 · .10 
0266023 352281.11 391790.00 355507.68 -11.21 
-·91 
0366121 434447.46 472215.00 427477.17 -8.69 l o60 
0366027 1357665.30 1397669.00 1356499.50 -2.94 .as 
0466033 494391.09 540022.00 476856.56 -9.22 3.54 
0466041 376124.63 .414738.00 383070.54 -10.26 -1.84 
0466037 493983.26 569514.00 499369. 12 -15.29 -1.09 
0666131 147280.88 .138461.00 134105.54 5.99 8094 
0666007. .458302 .60 440527.00 439866.45 3.97 ' 4o02 
0766101 185926.17 208131.00 197875.02 ·-11.94 -.6.42 
0766091 742766.84 828864.00 752457.30 -llo59 -1.30 
0766063 646332.67 676007.00\' 639379.09. -4.59 1.01 
APPENDIX D 
EXPECTED PROFIT FROM BIDS FOR 
EMPIRICAL DISTRIBUTION 
151 
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EXPECTfO HHURNS 
BIO cns 1 PEHCEMlf 
P RCNT PI-Ull3 84 fl 5 86 87 Hfl 
g4 • ·J70 (). 000 
85 • 9r",H .'168 0.000 
Fl6 . e 96(, 1. 932 • 966 0.000 
87 • 96'+ 2.892 1.928 • 96't OeOOO 
as .{)62 3.HLtl3 2.8f!,6 ll @924 ~962 0.000 
fl') 0960 4.flOO 3.1340 l O }3;'10 1092() .,960 
90 .<J•jp. 5.748 4. -/90 3~1312 201174 1~916 
91 ~CJS6 6. 692 5.736 1 .. mo 3o82lt 2 .. 868 
92 • 'J 5 lt 1.(d7 6.67:J 5 .. 7?_4 40770 3~Hl6 
C) 3 e9':i2 B.568 7. 61 () 6.664 5o7!2 4.,760 
94 .. ~Vio 9.500 8.550 7.600 60650 5e700 
95 Q 94:) 10.340 9.1+00 8.460 7 .. 520 6.580 
96 ,,,930 11.160 10.230 9.300 30370 7.440 
97 • q 2 C) 11. 960 11.040 10.120 9.,200 8 .. 280 
98 oHBO 12 .. 320 11. 4 4l) 10.560 9.,630 8 .. 800 
99 .. 820 12. 3 00 11.480 l0.660 90840 9e020 
1 ()0 • ·'tit O 7.040 6.600 6.160 5,. 120 5 .. 280 
lO 1 .290 It• 9 30 't· 640 4.350 lt. 06 0 3.770 
102 .200 3. 600 3. 1tOfJ 3.200 ]oOOO 2.800 
103 .130 2 e 1t10 ?.3lt0 2.210 2,.08() l .. 950 
104 .070 l.400 l.'330 1.260 L,190 1.120 
fl ID COST PERCENT 
PRC NT ViUlB 8'1 90 91 92 93 
B9 .,960 0.000 
90 o9•ji3 .. 958 0.000 
91 e956 l O q 12 .CJ56 0.000 
92 e954 Z.!'362 1.908 .954 0.000 
93 • 9~i 2 3. a oa 2.856 1.904 .952 0.000 
94 "9 50 4 .. 750 3.800 2. d50 1.900 .CJ50 
95· .,9,,,0 5 .. 640 4.700 3.760 2e82() 1.880 
96 .930 6.510 5.580 4.650 3.720 2.790 
97 0920 1'd60 6. '+40 5.520 4.,600 3.680 
98 .BBO 7.920 7.0ttO 6.l60 5 .. 280 4.400 
99 eH20 8 .. 200 1. 3130 6.560 50140 4.920 
100 .,4ft0 '+. 840 4. '• 00 3.960 .3 .. 'i20 3.080 
101 0290 3. ,, 80 3.lCJO 2.900 2 .. 610 2.320 
102 o JOO 2~600 2.400 2.200 2.,000 1.800 
103 Ql30 l.d20 1.6qo l. 560 1..4 30 1.300 
l O't .()70 1.050 • 9f30 .910 .. 8lt0 • 770 
153 
EXPECTED RETURNS 
!HD COST PERCFNT 
PROH P''.1.IJH 94 95 96 97 gs 
g4 • 9tjQ (). 000 
CJ 'j 
.940 .,:;40 0.000 
<)6 .930 1. 860 .930 0.000 
en 
.920 2.760 l.'340 .920 0 ... 000 
q R eRBO 3.520 2.640 l."160 • 880 0.000 
99 • ,320 4.100 3.280 2.460 1 .. 6 1t O .820 
100 .440 2.640 2.?.00 1.760 1.320 • 880 
101 .290 2.030 1.740 1. 4.50 1.160 .870 
102 .. 200 1.600 l. 't00 l. 21)0 1.000 .soo 
103 • no 1.170 1.040 .910 .780 ' .650 
104 .070 • 700 .630 .560 .1t90 .420 
BI I) CDST PEHCENT 
PRC NT PROB 9<) 100 101 102 103 
CJ9 .B20 0.000 
100. 
.440 .440 O.OJO 
1,11 .290 .580 • 290 0.000 
102 • 200 .,600 • 'tOO .200 0.000 
.101 .. 130 .520 .390 .260 • 130 0.000 
104 .. 010 .350 .280 .210 .140 .010 
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